MISSISSIPPI RIVER COMMISSION®

The Mississippi River Commission (MRC) was created
by an act of Congress on Jun. 28, 1879. The Flood
Control Act of May 15, 1928, authorized the Flood
Control, Mississippi River and Tributaries (MR&T)
Project. The Commission consists of three officers of
the Corps of Engineers, one from the former Coast and
Geodetic Survey (presently the National Oceanic and
Atmospheric Administration), and three civilians, two
of whom must be civil engineers. All members are
appointed by the President with the advice and consent
of the Senate.

During the fiscal year the Commissioners were:
BG Robert Crear, who assumed command as Com-
mander, Mississippi Valley Division, and President
Designee of the MRC on Jun. 23, 2004; Mr. Sam E.
Angel, reappointed as member, Nov. 15, 1999;
Mr. R. D. James, civil engineer, reappointed Apr. 16,
2003; Mr. William Clifford Smith, civil engineer,
appointed Oct. 22, 1998; BG Bruce A. Berwick, Com-
mander, Great Lakes and Ohio River Division, member
designee; RADM Samuel P. De Bow, Jr, NOAA,
member designee; BG Gregg F. Martin, Commander,
Northwestern  Division, member designee; and
COL Albert M. Bleakley, Jr., Secretary of the Com-
mission (non-voting position).

The MRC is charged, under direction of the
Secretary of the Army and supervision of the Chief of
Engineers, with prosecution of improvements for flood
control of the Mississippi River and of its tributaries
and outlets in its alluvial valley, so far as they are
affected by Mississippi River backwater, between Head
of Passes, LA (mile 0), and Cape Girardeau, MO
(1,006 miles AHP-Lower Mississippi mileage termi-
nates at mile 954 AHP), and with prosecution of
improvements in the interest of navigation between
Cairo, IL (954 miles AHP), and Baton Rouge, LA
(234 miles AHP); and for stabilization of the lower
7 miles of the right bank of the Ohio River, to former
mouth of Cache River. It also is charged with prosecu-
tion of certain flood control works on the Mississippi
River and tributaries, as far as they are affected by
backwater, between Cape Girardeau, MO, and Rock
Island, IL (1,437 miles AHP), and with prosecution of
improvements on designated tributaries and outlets
below Cape Girardeau for flood control, navigation,
major drainage, and related water uses. Authorized

operations of the Commission below Cape Girardeau
are conducted by District Engineers of New Orleans,
Vicksburg, and Memphis Districts within the areas
described below, in accordance with approved direc-
tives and programs and congressional appropriations
therefore.

The 370th Session was held on Nov. 22, 2005, at
the Mississippi River Commission Headquarters in
Vicksburg, MS. Approximately 5 people were in
attendance for this meeting that was open to the public
for observation but not for participation. The meeting
was for the Commission’s consideration of the Upper
Mississippi River-1llinois Waterway System Navigation
Feasibility Study.

The 371st Session was held on Dec. 16, 2005, at
the Mississippi River Commission Headquarters in
Vicksburg, MS. Approximately 10 people were in
attendance for this meeting that was open to the public
for observation but not for participation. The meeting
was for the Commission’s consideration of the
Louisiana Coastal Area Study.

The 372" Session was held 17-22 Apr. 2005, on
board the Motor Vessel Mississippi en route from New
Madrid, MO, to New Orleans, LA. Public meetings
were held at New Madrid, MO, Tunica, MS, Vicksburg,
MS, and New Orleans, LA. Approximately 175 people
attended these public meetings. On Sunday, 17 Apr., the
Commissioners investigated the St. Johns/New Madrid
area. On Tuesday, 19 Apr. the Commissioners visited
the Tunica River Park Museum to see how the nation’s
message is communicated and to view information and
items the MRC provided for the museum use. On
Wednesday, 20 Apr., the Commissioners visited the
Environmental Research and Development Center
located in Vicksburg, MS. They received a number of
briefings (System-Wide Assessment, Louisiana Coastal
Area Study, Upper Mississippi River, and Regional
Sediment Management). Later that day, the Com-
missioners took part in a program and ceremony that
recognized the 125" anniversary of the MRC. On
Thursday, 21 Apr., the Commissioners were briefed by
Tulane University on their Water Resources Develop-
ment Masters Program, as well as on Command
Response to the 2004 Hurricanes, including Hurricane
Ivan, and a Hurricane Study by the New Orleans

* Authorizing legislation (Tables 41-D and 41-E) is listed at the end of this chapter. All other tables are referenced in

text and also appear at the end of the chapter.
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District. On Friday, 21 Apr., the Commissioners
inspected the Inner Harbor Navigation Canal (IHNC)
and received briefings on the Mississippi River, IHNC
Lock, Mississippi River Gulf Outlet, and Louisiana
Coastal Area. This session was adjourned in New
Orleans, LA, on Apr. 22, 2005.

The 373" Session was held 14-19 Aug (first week)
and 21-26 Aug (second week), on board the Motor
Vessel Mississippi. The first week of the inspection trip
took place on the Ohio River and began at Huntington,
WYV, and ended at Paducah, KY. No public meetings
were held during the first week of the Session;
however, public open houses of the Motor Vessel were
held in Huntington, WV, Cincinnati, OH, Louisville,
KY, and Paducah, KY to educate the public on the
water resource engineering activities along the
Mississippi watershed. On Sunday, 14 Aug., the
Commissioners received briefings from the Pittsburg
District Engineer and the Huntington District Engineer
regarding activities and programs in their region. Also,
the MRC was briefed on the Greenup Lock and Dam as
the Motor Vessel approached the lock which provided a
valuable view of the system being described. On
Monday, 15 Aug., the Commissioners visited the
National Underground Railroad Freedom Center and
were provided a tour explaining historical aspects of
river life along the Ohio. On Tuesday, 16 Aug., the
Commissioners were briefed on the Markland Major
Rehabilitation Project, a Strategic Overview of the
Louisville District, Ohio River Main Stem Study
System Investment Plan and Stewardship Program,
Hanover College’s “River Institute” Mission of River
Related Studies, History of Navigation on the Ohio
River, and the McAlpine Lock Addition Program.
Following the briefings, the Commissioners inspected
the Henry M. Shreve Gatelifter, McAlpine Lock and
Dam, and the Falls of the Ohio River Interpretive
Center. On Wednesday, 17 Aug., the Commissioners
were briefed on Recapitalization of Flood Damage
Reduction Projects and Olmstead Lock and Dam. On
Thursday, 18 Aug., the Commissioners met with
members of the Indiana Port Commission and Ports of
Indiana staff. After a port site visit, the Commissioners
were briefed by the Executive Director of the Port of
Pittsburg. On Friday, 19 Aug., the Commissioners
departed the Motor Vessel for a site visit, including a
briefing, of Kentucky Lock and Dam. The Com-
missioners were briefed on Nashville District activities,
Chickamauga Lock, and the Tennessee Valley
Authority’s activities that the MRC staff closely
monitors and coordinates. Upon docking at Paducah,
the Commissioners visited the River Heritage Museum.

The second week of the inspection trip was held
from 21-26 Aug. 2005 en route from Cairo, IL, to

Morgan City, LA. Public meetings were held in Cairo,
IL, Memphis, TN, Greenville, MS, and Morgan City,
LA. Approximately 285 people attended these public
meetings. On Sunday, 21 Aug., the Commissioners
received an update briefing on the St. Johns/New
Madrid project. On Monday, 22 Aug, a Memorandum
of Understanding was signed on board the Motor Vessel
between the Corps and the American Land Con-
servancy. The Commissioners met with members of the
St. Johns/New Madrid Board. The Commissioners
departed the MV for a site visit and briefing of the
Graveyard Slough project in Tiptonville, TN, as well as
a visit to the Caruthersville Outlet Ditches. On Tuesday,
Aug. 23, the Commissioners visited the Mud Island
River Park and Museum and received a tour of the
museum describing the intricate to scale model of the
Mississippi. Later in the day, the Commissioners
departed for an inspection of the Chicot Pumping Plant
in Lake Village, AR, and a site visit to the new
Greenville Bridge being constructed between Lake
Village, AR, and Greenville, MS. On Wednesday, 24
Aug., the Commissioners received a briefing on the
new Greenville Bridge. Later that day, the Com-
missioners departed the Motor Vessel for a site visit of
the levees showing Mississippi River Levee con-
struction and a trip to the Tara Wildlife Reserve where
they received an update briefing on the Yazoo Back
Water Project. On Friday, 25 Aug, the Commissioners
were present for a ground breaking ceremony for the
Leon Theriot Lock Project near Morgan City, LA after
the public meeting. The 373 session was concluded in
Morgan City, LA.

Records of Proceedings of all sessions of the
Mississippi River Commission are on file in the office
of the President.

Additional information about the MRC:

During the fiscal year the MRC listened to,
inspected alongside, and partnered with more than
1,000 stakeholders, state representatives, non-
government organization representatives and local
interests.

The Mission of the MRC includes balancing the
requirements of flood control, navigation and the
environment by providing water resource engineering
direction and policy advice to the Administration,
Congress, and the Army in a drainage basin that com-
prises 41 percent of the U.S. and two provinces of
Canada, and to lead sustainable management and devel-
opment of water and related resources for the nation’s
benefit and the people’s well-being.
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The MRC’s unique makeup continues to serve the
nation well (Military and Civilian). The 3 engineer
officers from the Army; 1 uniformed officer from
NOAA,; 3 Civilian members (2 must be civil engineers).

e Since August 1997, the MRC has resumed its
inspection of upper Mississippi River.

e Stakeholders and the public have requested
MRC involvement in several major studies and
projects.

e For projects and studies that require a broad
watershed approach with multiple levels of interest, the
Mississippi River Commission’s authorities, resources
and contacts continue to prove effective.

The MRC has provided the following:

e A valuable connection between the public, a
construction, operations and maintenance agency, and
the executive branch of the U.S. Government.

e Implementation oversight of a range of water
resource activities.

e An established
accomplishment.

record of expertise and

e A clear charter that includes the entire

watershed.

e Established relationships and processes to
make recommendations to the Chief of Engineers, the
Administration and to inform Congress.

New Orleans District: Mississippi River project
levees and river channel stabilization as required from
Head of Passes, mile 0 to 320 AHP, construction of
three salinity-control structures for fish and wildlife
enhancement, two in lower Mississippi River Delta
region, and one in the Mississippi-Louisiana Estuarine
Area; Bonnet Carré and Morganza Floodways; mainte-
nance and improvements of Mississippi River naviga-
tion channel from Baton Rouge, LA (mile 234 AHP), to
mile 320; Baton Rouge Harbor (Devils Swamp); navi-
gation improvement of Atchafalaya and OIld Rivers
from Mississippi River to Morgan City; control of Old
and Atchafalaya Rivers; Atchafalaya Basin Floodways;
flood control and drainage improvements in Bayou
Cocodrie and tributaries, in Bayou des Glaises, and in
Upper Pointe Coupee Loop area; and freshwater distri-
bution from Atchafalaya River to Teche-Vermilion
Basins.

Vicksburg District: Mississippi River project
levees and river channel stabilization as required from
upper limits of New Orleans District (mile 320 AHP) in
vicinity of Black Hawk, LA, to Coahoma-Bolivar
County line, MS (mile 620 AHP) on left bank, and to
vicinity of mouth of White River, AR (mile 599 AHP),
on right bank including south bank Arkansas River
levee to vicinity of Pine Bluff, AR, and north bank
levee to vicinity of Tucker on left bank of Plum Bayou,
AR; bank stabilization in lower 36.1 miles of Arkansas
River; maintenance and improvement of Mississippi
River navigation channel between miles 320 and
599 AHP; Vicksburg and Greenville Harbors; specific
fish and wildlife facilities in Tensas, Yazoo, and Big
Sunflower Basins; a demonstration erosion control proj-
ect in the Yazoo Basin; flood control and drainage
improvements in Red River backwater area including
leveed portions east and west of Black River and south
of Red River; Jonesville, LA, Boeuf and Tensas Rivers,
Bayou Macon Basins and tributaries, AR and LA, and
Bayou Lafourche, LA, Yazoo River Basin, MS, includ-
ing backwater area; Big and Little Sunflower Rivers,
Deer Creek, and Steele Bayou, MS; and Grand Prairie
Region and Bayou Meto Basin, AR, including provision
for agricultural water supply.

Memphis District: Mississippi River project
levees and river channel stabilization as required, from
upper limits of Vicksburg District to north bank of
Little River diversion channel, MO (1,003 miles AHP),
a few miles below Cape Girardeau, MO, on right bank,
and to Cache River diversion channel (967 miles AHP)
above Cairo, IL, on left bank, including levees and
revetment on right bank of Ohio River, in
Mounds-Mound City area, IL; except operations above
Cairo, IL, do not include channel stabilization on the
Mississippi River. Maintenance and improvement of
Mississippi River navigation channel between mile 599
and 954 AHP and of Memphis Harbor, TN; specific fish
and wildlife facilities in St. Francis Basin; levees in
White River backwater area up to vicinity of Augusta,
AR, and a pumping plant near mouth of White River;
levees and pumping plants at De Valls Bluff and Des
Arc, AR; channel improvements in Cache River Basin,
AR; channel improvements in Big Creek and tribu-
taries, AR; improvement works in St. Francis River
Basin, MO and AR, including backwater area improve-
ments in Belle Fountain Ditch and Drainage District
No. 17, AR; Castor River diversion channel, MO, and
L’Anguille River, AR; Wolf River Basin, TN; Obion
and Forked Deer River Basins, TN; Reelfoot Lake area,
including channel improvement for Bayou du Chien
and Lake No. 9, TN and KY; West Kentucky tributaries,
KY; Mud Lake pumping station, TN; and pumping
plants and outlet structures in the Cairo-Mounds-
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Mound City area, IL. Channel improvements to Francis
Bland Floodway Ditch (Eight Mile Creek), Arkansas;
Whiteman’s Creek Ten Mile and Fifteen Mile Bayous
in West Memphis, and vicinity Arkansas; Horn Lake
Creek and Tributaries, Mississippi; and Nonconnah
Creek, Tennessee and Mississippi. Navigation channel
and harbor improvements to Helena Harbor and vicin-
ity, Arkansas at Mississippi River, mile 652 AHP. Chan-
nel improvements and pumping station for Helena,
Phillips County, and vicinity, Arkansas and St. Johns
Bayou and New Madrid Floodway, Missouri.

Field operations of the commission restricted to
levee construction under Sec. 6, 1928 Flood Control
Act (local interests contributing one-third of costs and
furnishing rights-of-way) are conducted within the fol-
lowing limits by two districts reporting directly to the
Commission on matters within their jurisdiction—
St. Louis District: Mississippi River (Sec. 6) levees
from upper limits of Memphis District to Clemens
Station, MO (1,254 miles AHP), on right bank, and
Hamburg Bay, IL (1,215 miles AHP), on left bank, and
Illinois River from its mouth to mile 120 at Havana, IL.
Rock Island District: Mississippi River (Sec. 6) levees
from upper limits of St. Louis District to Rock Island,
IL (1,437 miles AHP). For work accomplished see
Table 42-N, page 42-50, Annual Report for 1975.

MISSISSIPPI RIVER AND ALLUVIAL VALLEY
BELOW CAPE GIRARDEAU, MO

Location and description. The Mississippi River
rises in Lake Itasca, MN, and flows generally southerly
for 2,340 miles through the central portion of United
States to empty into the Gulf of Mexico 115 miles
below New Orleans. It is improved for barge navigation
for 1,832 miles to Minneapolis, MN. The Mississippi
River and its major tributaries, the Missouri, Ohio, St.
Francis, White, Arkansas, Yazoo, and Red-Old Rivers,
drain 1,245,000 square miles in all or part of 31 states
between the Rocky and Appalachian Mountains and
part of two Canadian provinces. Below Cape Girardeau,
MO, 53 miles above Ohio River, river bottomlands
widen abruptly into an alluvial valley of 35,460 square
miles which was originally subjected to flood overflow.
A major part of the alluvial valley has been protected
from floods by levees which confine floodflows within
a floodplain having an average width of 5 miles. (See
map of alluvial valley of Mississippi River, scale
1:500,000.) Observations made by Mississippi River
Commission to Sep. 30, 1982, show approximate
all-time maximum and minimum discharges between
levees as follows: Cairo to White River, 2,000,000 and
70,000 cubic feet per second; thence to Red River,
2,150,000 and 90,000 cubic feet per second; thence to

the Gulf of Mexico, 1,500,000 and 50,000 cubic feet
per second in Mississippi River and 660,000 and 11,000
cubic feet per second in Atchafalaya River. As the 1927
floodflow was not con-fined between levees, maximum
discharges recorded do not include entire flow of the
1927 flood, maximum of record below White River.
High water and flood stages usually occur in late winter
or early spring, but great floods such as that of 1937
occurred as early as January. Low water stages gener-
ally prevail from August to December. Extreme all-time
high in stages recorded at representative gages (rounded
to nearest foot) are 60 feet at Cairo, 49 feet at Memphis,
61 feet at Red River Landing, and 21 feet at New
Orleans (Carrollton). The river is nontidal above Red
River Landing where tidal amplitude rarely exceeds
0.1 foot during extreme low water.

Previous projects. For details see page 1944,
Annual Report for 1932.

Existing project. The Mississippi River and Tribu-
taries Project in the alluvial valley between Head of
Passes, LA, and Cape Girardeau, MO, provides protec-
tion from floods by means of levees, floodwalls, flood-
ways, reservoirs (in Yazoo and St. Francis Basins), bank
stabilization, and channel improvements in and along
the river and its tributaries and outlets insofar as
affected by backwater of Mississippi River, including
levee work on the main stem between Cape Girardeau
and Rock Island. When completed, 23,621 square miles
will be protected from the Mississippi River project
flood. The project also provides for a 12- by 300-foot
navigation channel between Baton Rouge, LA, and
Cairo, IL; for salinity-control structures; and for chan-
nel realignment and improvement including bank
stabilization and dikes to reduce flood heights, control
natural tendency of river to lengthen by meandering,
and protect levees from being destroyed by caving
banks. Locations of major main stem Mississippi River
improvements are shown in Table 41-A and those for
off-main stem tributaries are shown in Table 41-B.
Pertinent data on dams and lakes are shown in
Table 41-C. Authorizing and incorporating legislation
are shown in Tables 41-D and 41-E. Summary of pres-
ently estimated Federal cost of authorized improve-
ments is shown in Table 41-F. Construction of the exist-
ing project began in 1928 and has continued throughout
ensuing years. Through Sep. 30, 2005, physical com-
pletion of the entire project is 87.5 percent.

Recommended modifications. None.
Local cooperation. The Flood Control Act of

1928, as amended, applies. Such requirements have, in
general, been complied with by local interests.
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Terminal facilities. See Port Series No. 21, 1990,
for Ports of Baton Rouge and Lake Charles, LA; Port
Series No. 20, 1990, for Port of New Orleans, LA; also
folio of Flood Control and Navigation Maps of Missis-
sippi River from Cairo, IL, to the Gulf of Mexico (59th
edition), 1992.

Project cost. Total allotted for flood control,
excluding maintenance charges through Aug. 18, 1941,
chargeable under authorizations to Sep. 30, 2005, was
$7,741,267,389 (See Table 41-V.) (See also
Tables 41-U, 41-W, and 41-X for additional financial
statements.

Alluvial Valley Mapping

General. Contoured quadrangles and general maps
of the alluvial valley are available for departmental use
and public distribution under prescribed regulations.
Preparation, revision, and publication of quadrangle
maps (scale 1:62,500) continued. Roadmap-type infor-
mation brochures of principal portions of the overall
project were published along with pamphlets on the
subject of flood control and navigation. Maps and sup-
plemental data sheets for active works were updated
and published as required.

Work accomplished in the Districts:

New Orleans District— The conversion of
1:62,500 scale quadrangle maps, Mount Airy,
Donaldsonville, White Castle, and Lake Chicot from
manual to digital form was completed in FY 05.
Approximately 1,200 flight-line miles of color infrared
photography were flown along the Mississippi River
and tributaries in the New Orleans District in FY 05.

Memphis District—There were no revisions to
series conversion of U.S. Geological Survey in
FY 2005. There were 840 miles of color aerial photog-
raphy flown in FY 2005.

Vicksburg District—There were no revisions to
1:62,500 scale quadrangle maps in FY 05. There were
550 miles of color aerial photography flown and 350
miles of black and white aerial photography flown in
FY 05.

Floods

Streamflow observations during the fiscal year
follow:

Memphis District—Muississippi River crest stage of
53.2 feet at Cairo gage on January 17, 2005, and
maximum discharge of 1,367,000 cubic feet per second

occurred at Hickman, KY, on January 18, 2005; a crest
stage of 35.6 feet at Memphis on January 22, 2005, and
a maximum discharge of 1,326,000 cubic feet per

second at Memphis on January 22, 2005

Vicksburg District—The Mississippi River in the
Vicksburg District — Peak stages and discharges on the
Vicksburg District’s reach of the Mississippi River were
as follows: Arkansas City, 39.4 feet on January 25,
2005, and maximum discharge of 1,530,000 cubic feet
and a maximum discharge of 1,530,000 cubic feet per
second; and Natchez, 51.1 feet on January 30, 2005,
and maximum discharge of 1,540,000 cubic feet per
second.

New Orleans District—On the Mississippi River,
the Red River Landing gage recorded a maximum stage
of 55.10 feet NGVD on Feb. 3, 2005, and the New
Orleans gage recorded a maximum stage of 16.31 feet
NGVD on Feb. 2, 2005. On the Atchafalaya River, the
Simmesport gage recorded a maximum stage of
37.46 feet NGVD on Feb. 3, 2005.

Studies and Investigations

General investigations. Surveys and reports,
authorized by laws and by Senate and House committee
resolutions, were made as required. Collection and
study of basic data continued.

A July 1997 resolution of the Committee on Trans-
portation and Infrastructure of the U.S. House of Repre-
sentatives authorized a study of flooding and other
problems in the area west of the Atchafalaya Basin
Floodway between Alexandria, Louisiana, and the Gulf
of Mexico. A reconnaissance study was initiated in
FY 1998 and completed in FY 1999. Initiation of a Fea-
sibility Study was delayed until April 2003 when an
FCSA was executed with Gravity Drainage District
No. 1 of Rapides Parish, LA. The FCSA was amended
in May 2004 to add LADOTD as a joint cost share
sponsor for the feasibility study.

A May 1998 resolution of the Committee on Trans-
portation and Infrastructure of the U.S. House of Repre-
sentatives authorized a study of flooding and other
problems in the area between Bayou Lafourche and the
Mississippi River from Donaldsonville, Louisiana, to
the Gulf of Mexico. A reconnaissance study was com-
pleted in FY 00. Feasibility study was initiated in
FY 02, and continues in FY 05.

An April 1992 resolution of the Public Works and
Transportation of the U.S. House of Representatives
Committee authorized a study of flooding and other
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problems east of the Atchafalaya Basin Floodway
between Morganza, Louisiana, and the Gulf of Mexico.
A feasibility study was completed in FY 2003 recom-
mending a Federal project. The Energy and Water
Development Appropriation Act of 1995 and the Water
Resources Development Act of 1996 directed an expe-
dited study of a lock the Houma Navigation Canal
under the authority of the Morganza, Louisiana, and the
Gulf of Mexico study. An interim feasibility study on
the lock was completed in FY 1997 and was approved
for preconstruction engineering and design in FY 1999.
A supplement to the report was prepared in 2003 adding
work-in-kind, Planning, Engineering, and Design on
Houma Navigation Canal Lock and additional features
continue in FY 2005. In FY 2004 the Energy and Water
Development Appropriations Act authorized a portion
of the project, Reach 5, Segment 1. The local sponsor
has awarded three contracts of this feature as work-in-
kind services.

A June 1998 resolution of the Committee on Envi-
ronment and Public Works of the U.S. Senate author-
ized a study of the multipurpose flood control and agri-
cultural water supply problems in the Boeuf-Tensas
Basin of southeast Arkansas. A feasibility study was
initiated in FY 2000.

Mississippi River and Tributaries Levees

Operations and results during fiscal year. This
feature consists of construction of new, and enlarge-
ment of existing, levees to approved grade and section;
construction and restoration of levee berms; and con-
struction, repair, and maintenance of roads on levees.
Work accomplished is summarized in Table 41-N and
further broken down as follows:

New Orleans District—Continued construction of
levees in the Main Stem System.

Vicksburg District—Continued construction of
levees in the Main Stem System. See Table 41-L.

Memphis District—Continued construction of lev-
ees in the Main Stem System. See Table 41-M.

Condition as of Sep. 30. (See Tables 41-K, 41-L,
41-M, and 41-N.) There are 1,609.8 miles of levees
authorized for the Mississippi River below Cape
Girardeau, of which 1,603.0 miles are in place with
1,388 miles built to approved grade and section. The
Main Stem Levee System consists of 2,215.7 miles, of
which 2,208.9 miles are in place with 1,943.6 miles
completed to approved grade and section. Included in
this system are 85.4 miles of levees and structures along
the south bank of Arkansas River miles (all completed);

59.2 along the south bank of Red River (all completed);
and 449.2 miles in the Atchafalaya River Basin, with
449.2 miles in place and 395.4 miles completed to
grade and section (see Table 41-N). Of the authorized
677.8 miles of berms and seepage control measures,
562.6 are complete. Graveled or hard-surfaced roads
have been constructed on 2,094.8 miles of these levees.

There are an additional 1,511.0 miles of authorized
tributary levees in the MR&T Project, of which
1,277.3 miles, are in place with 1,085.7 to approved
grade and section. Berms have been completed on
15.3 miles and 970.1 miles of graveled or hard-surfaced
roads have been constructed on the levees.

For summary of levee work Table 41-N.

Mississippi River and Tributaries—Channel
Improvements

Operations and results during fiscal year. Dredg-
ing: Mississippi River Main Stem — (See Table 41-G.)
Work included dredging 9,953.8 cubic yards for main-
tenance of channel and harbor improvements. Mini-
mum channel depth of 9 feet was maintained. Dredging
was done with the following plant: Vicksburg District,
channel maintenance was performed by government-
owned dredge Jadwin. Memphis District channel main-
tenance dredging was performed by the Government-
owned dustpan dredge Hurley and leased dustpan
dredge Pontchartrain.

The MR&T Harbors maintained in Memphis Dis-
trict was Helena Harbor, Phillips County, AR, and
Memphis Harbor (McKellar Lake), by leased cutter-
head dredge Pontchartrain. MR&T Harbors maintained
in Vicksburg District were Greenville Harbor and
cutterhead dredge Butcher.

Bank revetment and dikes: (See Table 41-H, 41-1,
and 41-J.) Construction of 0.81 miles of new bank
maintenance, along the Mississippi River was com-
pleted by Government plant and hired labor. Also,
1.25 miles of new dikes were constructed and required
maintenance was performed.

Due to the high water, no new bank revetment was
constructed on the Atchafalaya River.

Other work performed in the interest of navigation,
supplementing maintenance dredging on Mississippi
River between Cairo, IL, and Baton Rouge, LA,
included removal of snags, wrecks, and obstructions;
issuance of bulletins by the Vicksburg District provid-
ing information on available high-water velocities at
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selected locations; maintenance of bulletin boards
showing daily gage readings at regular MRC gages; and
contact pilot service furnishing navigation interests with
latest information and advice on channel conditions and
navigation interests. Cost of this work is given in
Table 41-U.

Condition as of Sep. 30. In carrying out author-
ized channel improvement program between Baton
Rouge and Cairo, 16 cutoffs were developed between
1933 and 1942. These, combined with chute channel
development and alignment improvements, decreased
channel length between these cities by about 170 miles.
However, current velocities increased the attack on the
banks and the river began to regain its length. As a
result, the net shortening between 1933 and 1962 was
114 miles of the theoretical 170-mile cutoff.

There are now in place 1,043.95 miles of operative
bank revetment and 314.75 miles of dikes on the lower
Mississippi River. This amount of channel stabilization
should prevent the river from regaining much more of
its length due to meandering. A navigation channel 9 by
300 feet is being accomplished by revetment and dikes
and maintained by dredging as required during the low-
water season. Due to growing effectiveness of channel
improvement program, average maintenance dredging
requirements are steadily being reduced, and an
increase in navigable depth is being obtained. Approx-
imately 143.4 miles of foreshore protection have been
constructed along the lower Mississippi River.

There are 88.7 miles of revetment and 5.9 miles of
dikes on tributary channels as listed in Tables 41-H,
41-1, and 41-J.

New Orleans District
ATCHAFALAYA BASIN, LA

Operations and results during fiscal year. New
work by hired labor: Real estate activities and planning
for construction were continued.

Construction of levee enlargements and floodwalls
continued on the east and west protection levees, and
levees west of Berwick.

In FY 05, one contract was completed for levee
enlargement at W85 along the West Atchafaalaya Basin
Protection Levee. Three levee contracts will be com-
pleted in FY 06. Three additional contract awards were

Maintenance by hired labor: Operation and main- | - [ Deleted: |
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tenance of Bayou Boeuf, Berwick and Bayou Sorrel
Locks, the Morganza, Charenton and East & West
Calumet Control Structures, condition and operational
studies, and the water control management activities
were continued.

Berwick Harbor was dredged during the spring and
fall. Three Rivers was dredged during the fall.

Condition as of Sep. 30. Construction was initi-
ated Aug. 7, 1929, with commencement of the west
protection levee from Bordelonville to Hamburg, LA.
The project is 95 percent complete. The current esti-
mated Federal cost is $1,779,000,000 and non-Federal
cost is $11,000,000. Of the 449.2 miles of levees and
floodwalls authorized for the Atchafalaya system,
398.9 miles are built to grade. See Table 41-K for status
of levees.

Construction of the first 2.5 miles of the proposed
5 miles of channel was initiated in January 1958 and
completed in July 1959, with 7,458,086 cubic yards
excavated.

The remaining 2.5 miles were to be constructed
when development of the initially constructed portion
warrants expansion. Project expansion has not been
necessary. Therefore, this feature was deauthorized on
Nov. 2, 1979, under the provisions of Section 12, Public
Law 93-251 (WRDA 74), as amended.

Major items remaining to be completed include
completion of levees to grade and section, channel
training works below Morgan City, modification of
existing structures and construction of two freshwater
distribution structures. Approximately 57.2 miles of
bank stabilization have been placed as shown in
Table 41-H.

Flood Control
ATCHAFALAYA BASIN FLOODWAY SYSTEM, LA

Location. The project lies in the lower part of the
Atchafalaya Basin which is situated in south-central
Louisiana. It lies in parts of Iberville, Iberia, Point Cou-
pee, St. Martin, St. Mary and St. Landry Parishes. Fur-
ther, it is limited to the part of the Atchafalaya River
Basin that has been confined between protection or
guide levees that are about 15 miles apart. The northern
boundary, west of the Atchafalaya River, lies along the

south right-of-way line for the Union Pacific Railroad -

near the south side of U.S. Highway 190 between the
West Atchafalaya Basin Protection Levee (WABPL)

and the west limits of the Town of Krotz Springs,

_
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thence southerly along the west limits of the town and
easterly along the south limits of the town to the
Atchafalaya River; east of the Atchafalaya River it lies
along the southern right-of-way line for the Union
Pacific Railroad. The eastern and western boundaries
lie at the floodside toes of the East Atchafalaya Basin
Protection Levee (EABPL) and WABPL, respectively.
The area within these limits has been calculated at
about 595,000 acres.

Existing Project. This project was authorized by
the Supplemental Appropriations Act of 1985, Public
Law 99-88. The project was reauthorized and amended
by Section 601 of the Water Resources Development
Act of 1986, Public Law 99-662 (hereafter WRDA
1986). The Corps of Engineers, New Orleans District,
completed a comprehensive feasibility study report for
the ABFS in January 1982 that recommended imple-
mentation for three separable elements including land
acquisition, recreation, and water management units.
Funding for the acquisition of the real estate feature
made available by the Energy and Water Appropriations
Bill of 1988, Public Law 100-202.

To date approximately 116,802 acres in develop-
mental control and environmental easements have been

portion of the ABFS is cost-shared 50/50 between the
Corps and the local sponsor and OMR&R is 100% non-

preliminary planning has been initiated on four boat
landings and construction is complete on one. Planning
continues on Lake End Park and Visitor Center. Con-
struction is scheduled to begin on the Buffalo Cove
Pilot Water Management Unit in FY 06. The Supple-
mental Environmental Impact Statement for Henderson
Water Management Unit, which includes the ABFS
Recreation Feature, will also be initiated in FY 06.

Local Cooperation. Various Design Agreements
and PCA’s will be required between the Corps and the
non-federal sponsor for project implementation.

Condition as of Sep 30. During FY 05, began
development of letter reports for the Public Access
Feature and the Environmental Protection Easement
Feature.
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BAYOU COCODRIE AND TRIBUTARIES, LA

Operations and results during fiscal year. Main-
tenance by hired labor consisted of water control man-
agement.

Condition as of Sep. 30. Construction was initi-
ated in June 1946 and is 57 percent complete, based on
the current estimated Federal cost of $20,400,000 and
non-Federal cost of $323,000. See page 2031, Annual
Report for 1961, for description of completed work.

Work required to complete the project consists of
enlargement of 13.5 miles of upper Bayou Boeuf, chan-
nel improvement of 25.3 miles of Bayou Cocodrie,
enlargement of Bayou Courtableau from Washington,
LA, to the west protection levee, and additional culverts
through the west protection levee at 100 percent Federal
cost in lieu of the previously authorized diversion chan-
nel from Washington to the Bayou Courtableau drain-
age structure.

With the termination of the Eastern Rapides and
South Central Avoyelles project, it has become neces-
sary to provide an adequate outlet structure solely for
the Bayou Cocodrie and Tributaries project. The eco-
nomic effects of this change along with current benefits

estimates have caused the benefit-cost ratio for the proj-
ect to be less than unity. As a result, the project has now
been classified as inactive. If economic conditions
change, the project could be reactivated.

Operations and results during fiscal year. Main-
tenance by hired labor: Condition and operation studies,
water control management, and ordinary maintenance
of the control structure and spillway continued.

Condition as of Sep. 30. Construction of the spill-
way was initiated in FY 1929. The control structure was
completed in 1931, levees were completed in 1932, and
utility crossings were completed in 1936. The cost of
the completed work is $14,212,200.

It was necessary to operate the structure to reduce
flood stages in 1937, 1945, 1950, 1973, 1975, 1979,
1983 and 1997. The structure was operated in 1994 to
transfer fresh water from the Mississippi River to
Lake Pontchartrain. The structure was operated for one
month from March 17-April 17, 1997, to reduce flood
stages.
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MISSISSIPPI RIVER COMMISSION

Needle replacement began in FY 96 with the pur-
chase of about 625 needles for $80,000. The total
replacement quantity required is approximately 7,000.
An additional cable security system has been installed
through needle eyes to prevent needles from dislodging
during severe storms.

Restoration of the east guide levee from U.S.
Hwy 61 to Lake Pontchartrain was completed in 2005.

Natural Resources and Recreation Project Master
Plan was approved and implemented in 1998. Opera-
tional Management Plan is under development. A staff
of three Park Rangers is now stationed at the spillway
to implement the recreation and natural resource
programs.

OLD RIVER, LA

Operations and results during fiscal year.
Maintenance by hired labor consisted of operation and
maintenance of the lock and control structures as
required, condition and operation studies, water control
management, maintenance of cleared areas, levee shap-
ing, and engineering studies.

Natural Resources and Recreation Master Plan is
under development. Operations and Maintenance Activ-
ity includes development of Old River Cooperative
Visitor Center.

Condition as of Sep. 30. Construction began Sep-
tember 1955 and is complete at a Federal cost of
$292,273,000. Principal items completed are as fol-
lows: Low-sill structure, June 1959; overbank structure,
October 1959; auxiliary structure, September 1986;
levees and levee enlargements, October 1963; inflow
and outflow channels for the low-sill structure, Febru-
ary 1961; inflow and outflow channels for the auxiliary
structure, August 1987; navigation lock completed
December 1962 and opened to navigation March 1963,
at which time Old River was closed to navigation with a
rock and earthfill dam; highway approaches and bridge
over the lock completed March 1965. Approximately
9.4 miles of bank protection have been constructed at
the inflow and outflow channels. (See Table 41-H for
details of bank protection.)

LOUISIANA STATE PENITENTIARY LEVEE,
LOUISIANA

Location. The project is located near Angola, LA,
in West Feliciana Parish, approximately 40 miles north-
west of Baton Rouge, LA, and borders the Louisiana
State Penitentiary along the Mississippi River and State
of Mississippi state line.

Existing Project. The project provides for improv-
ing about 12 miles of existing levees along the Missis-
sippi River which currently afford flood protection to
the penitentiary on the left descending bank below Old
River. The existing levees are owned and maintained by
the State of Louisiana and are substandard with regard
to Federal specifications. By improving the existing
levees to Federal standards, the project will reduce the
risk of flooding with its attendant property damage and
threat to the lives of up to 5,100 inmates and about
1,750 employees and residents (527 reside on the peni-
tentiary grounds). Funds to initiate preconstruction,
engineering and design were appropriated in FY 97 and
funds to initiate construction were appropriated in
FY 98.

Local Cooperation. The limited Reevaluation
Report was approved on July 2, 1999 and formed the
basis for execution of the Project Cooperation Agree-
ment which was approved on July 30, 1999. The local
Sponsor, the Louisiana Department of Public Safety
and Corrections has provided cash in the amount of
$5,171,000 in addition to furnishing the lands and dam-
ages (including mitigation lands) necessary to support
their share of the project cost.

Conditions as of Sep. 30. Construction was initi-
ated in FY 99 with the award of three contracts in Sep.
1999. Two contracts were for the levee upstream of
Camp C and the other was for replacement of the
existing drainage structure. All three contracts were
completed in FY 01. Also, the final contract to enlarge
the levee from Camp C to the main gate was awarded in
Apr. 01. The entire project was physically completed in
FY 03.

Salinity Control Structures
MISSISSIPPI DELTA REGION, LA

CAERNARVON FRESHWATER DIVERSION
STRUCTURE, BRAITHWATE, LA

Location. The Caernarvon structure is constructed
in the Mississippi River Levee on the left descending
bank at mile 81 AHP, just below the St. Bernard-
Plaguemines Parish line.

Existing Project. The Caernarvon Freshwater
Diversion Feature of the Miss. Delta Region Project is
capable of diverting up to 8,000 cfs of River water into
the Breton Sound Estuary for fish and wildlife habitat
enhancement. River stages and the fresh water needs of
the estuary, determined by monitoring data, establish
the actual quantities to be diverted.
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Local Cooperation. The Local Cooperation Agree-
ment with the State of Louisiana was signed in June
1987. Cost sharing for initial construction and ongoing
operations and maintenance is 75% Federal and 25%
non-Federal. The project is operated and maintained by
Plaguemines Parish, under the direction of the LA
Department of Natural Resources.

Condition as of Sep. 30. Construction began in
1988 and was completed in 1991, at a Federal cost of
$19,700,000 and a non-Federal cost of $6,500,000.
Diversions have been ongoing, as needed, since August
1991. The goal of fish and wildlife habitat improvement
has been met or exceeded, most notably in the areas of
seed oyster availability on the public oyster grounds, a
large variety and volume of recreational fishing and
duck hunting.

DAVIS POND FRESHWATER DIVERSION
STRUCTURE, LA

Location. The Davis Pond structure is constructed
in the Mississippi River Levee on the right descending
bank at mile 118 AHP, in St. Charles Parish, two miles
Luling, LA.

Existing Project. The Davis Pond Freshwater
Diversion Feature of the Miss. Delta Region Project
will be capable of diverting up to 10,650 cfs of River
water into the Barataria Bay Estuary for fish and wild-
life habitat enhancement. Fresh water needs of the estu-
ary, determined by monitoring data, will establish the
actual quantities diverted.

Local Cooperation. The Project Cooperation
Agreement was signed in April 1993 with the State of
Louisiana. Cost sharing for initial construction and
ongoing operations and maintenance is 75% Federal
and 25% non-Federal. The project will be operated and
maintained by St. Charles Parish, under the direction of
the LA Department of Natural Resources.

Condition as of Sep. 30. Construction began in
1996 and was substantially completed in 2002, at an
estimated Federal Cost of $89,700,000 and a non-Fed-
eral cost of $29,900,000 for the Construction Phase of
this Feature. Diversions have been ongoing, as needed,
since August 2002. Due to the short period of time
since diversions began, it is not possible to evaluate the
goal of fish and wildlife habitat improvement quantita-
tively at this time. Final second lift levee construction
and ongoing monitoring under the Construction Phase
of this feature will continue into 2006.

MISSISSIPPI - LOUISIANA ESTUARINE AREAS,
LA/MS

BONNET CARRE FRESHWATER DIVERSION
STRUCTURE, LA

Location. The Bonnet Carré structure will be con-
structed in the upstream end of the Bonnet Carré Spill-
way structure, on the left descending bank of the
Mississippi River at Mile 129 AHP, in St. Charles Par-
ish, LA.

Existing Project. The Bonnet Carré Project will be
capable of diverting up to 30,000 cfs of River water
into the Lake Pontchartrain, Lake Borgne/Biloxi Marsh
Estuarine Area for fish and wildlife habitat enhance-
ment. Fresh water needs of the estuary, determined by
monitoring data, will establish actual diversion
quantities.

Condition as of Sep. 30. Before construction can
proceed, a Project Cooperation Agreement must be
signed with the States of Louisiana and Mississippi.
Louisiana has withdrawn their support of the project
until agreement between Louisiana and Mississippi can
be reached on how the project will be operated. Federal
cost of the Project is estimated to be $87,200,000. The
construction, operation and maintenance of the Project
will be shared as follows: Federal, 75 percent; La, 20
percent; MS, 5 percent.

Vicksburg District
LOWER ARKANSAS BASIN, AR

Condition as of Sep. 30. Arkansas River levees. A
total of 56.2 miles of the 61.5 miles of north bank lev-
ees and all of the 85.4 miles of south bank levees have
been completed to approved grade and section. These
levees above mile 36.1 are protected by bank-protection
works constructed as a feature of project for Arkansas
River and Tributaries, AR and OK. For present status of
this work, see report of Little Rock District. Below mile
36.1, needed bank protection is constructed with project
maintenance funds. Little Bayou Meto gates and lifting
mechanism were replaced during FY 88. Big Bayou
Meto Gate operating mechanisms replaced FY 94, 95,
96.

LOWER RED RIVER SOUTH BANK RED RIVER
LEVEES, LA

Operations and results during fiscal year. New
work by hired labor consisted of engineering studies.
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A Project Management Plan to address replacement of
the Bayou Rapides Drainage Structure and Pumping
Plant was approved in Aug 94. A major maintenance
report was prepared and approved Sep. 95 recom-
mending replacement of the drainage structure. Con-
struction was completed in March 2004.

Maintenance by hired labor consisted of water con-
trol management and economic studies.

Condition as of Sep. 30. Construction was initi-
ated in FY 92 and is complete. All of the 59.2 miles of
levees authorized are completed to approved grade and
section.

TENSAS BASIN, ARAND LA

(@) Boeuf and Tensas Rivers,
Macon, AR and LA.

and Bayou

Operations and results during fiscal year. Plan-
ning and design on project features are complete. The
Lake Chicot Pumping Plant and related features are
complete and in operation. No further work on the
Tensas River Project (Separable Element) will be initi-
ated due to lack of commitment from a local sponsor to
cost share remaining E&D and construction. This proj-
ect has been placed in the “inactive” category.

Condition as of Sep. 30. Channel improvement
has been accomplished on 741.7 miles of project
streams, providing major drainage outlets for the tribu-
tary areas. Additionally, 61.0 miles of the Tensas River
has been cleared and snagged. The GDM for the Tensas
River Project, above mile 61, including Mill
Bayou-Bayou Vidal is complete. However, no further
work will be initiated due to lack of a local sponsor.

(b) Red River backwater area.

Operations and results during fiscal year. Plan-
ning and design continued on project features. All chan-
nel work required to get flows to the Tensas Cocodrie
Pumping Plant and gravity structure is complete. The
gravity structure and the pumping plant are complete
and are being operated and maintained by contract. One
mitigation item, the construction of two water control
weirs, was completed in May 1988. Contracts for three
additional mitigation features are complete. Construc-
tion of the Durham Prong mitigation feature is
complete. Tensas-Cocodrie, Item 4-A, levee enlarge-
ment, 6.3 miles in length, was completed in September
1988, and Item 4-B, 2.4 miles of levee enlargement,
was completed in October 1990. A contract for Item 2
was awarded in January 1991 and is physically com-
plete. These contracts will complete the levee

enlargement for all of the levee system, except
0.8 miles.

Work on the Below Red River Phase 1| GDM has
been reclassified as inactive. Construction of the Sicily
Island Area Levee project is complete.

Condition as of Sep. 30. Levees in Tensas-
Cocodrie area are complete except for levee raising of
0.8 miles. The work comprised 93.1 miles of new levee,
excluding 2.1 miles of high ground where no levees are
required, and 86.9 miles of gravel road on levees. Con-
struction of 63.4 miles of levee, Larto Lake to Jones-
ville levee system, has been completed. A levee grade
reevaluation study for all levee systems in the Red
River Backwater area was completed in Mar. 1985. The
Sicily Island area project consists of 56 miles of new
levee, 2 pumping plants, 11 miles of channel work, and
structural mitigation features. Levee items 1C and 1D
and Billy and Falcon Bayou were completed in FY 02
to complete the last items of construction.

YAZOO BASIN, MS
Operations and results during fiscal year.

(@) Big Sunflower River, etc. The Project is
authorized by the Flood Control Acts of 1944, 1946,
1950, 1962, and 1965. Completion of Swan Lake Lev-
ees has been delayed due to soil foundation problems.
proposals presented in a Value Engineering Study was
completed in 2005. The plans and specifications are
underway for the channel relocation that was presented
in the EDR and will be complete in Aug 06. Main Canal
and Black Bayou are complete.

Mitigation for Upper Steele Projects

Mitigation for the unavoidable environmental
losses is now underway. Approximately 5,569 acres of
cleared lands have been obtained in the Yazoo Basin to
mitigate the environmental losses resulting from con-
struction of the Upper Steele Bayou Projects. Most of
this land has been reforested and will be managed for
wetlands, and terrestrial resources. All lands acquired
for mitigation are from willing sellers to offset environ-
mental losses from this project.

(b) Flood Control Reservoirs

(1) Arkabutla Lake. (See Table 41-C.) The dam
and appurtenant structures were maintained and oper-
ated. Clearing of tributary streams in the lake area was
continued. Maximum pool elevation in the lake was
225.8 feet NGVD on Apr. 17, 2005, and storage in
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flood control pool was 209,900 acre-feet. Peak 24-hour
inflow was 17,325 cubic feet per second on Apr. 17,
2005. On Sep. 30, 2005, the pool elevation was
218.3 feet NGVD, and storage in the flood control pool
was 102,300 acre-feet.

(2) Enid Lake. (See Table 41-C.) The dam and
appurtenant structures were maintained and operated.
Rehabilitation of boat channels and snagging and clear-
ing of tributary streams in the lake area continued.
Maximum pool elevation in the lake was 255.1 feet
NGVD on Dec. 27, 2004, when storage in the flood
control pool was 360,100 acre-feet. Peak 24-hour
inflow was 15,300 cubic feet per second on Apr.7,
2005. On Sep. 30, 2005, pool elevation was 244.3 feet
NGVD and storage in the flood control pool was
188,400 acre-feet. 4,500 ac. ft. of storage in conser-
vation pool was reallocated to municipal and industrial
water supply in June 1998.

(3) Grenada Lake. (See Table 41-C.) Construc-
tion of remaining public-use facilities has been deferred
pending development of cost-sharing agreements with
local interests for construction and non-Federal opera-
tion and maintenance, consistent with projects for
which recreation facilities are being constructed under
the provisions of the Federal Water Project Recreational
Act of 1965 (Public Law 89-72), as amended. Maxi-
mum pool elevation in the lake was 217.7 feet NGVD
on Dec. 26, 2004, when storage in the flood control
pool was 651,600 acre-feet. Peak 24-hour inflow was
41,600 cubic feet per second on Dec. 8, 2004. On
Sep. 30, 2005, the pool elevation was 208.8 feet NGVD
and storage in the flood control pool was
356,200 acre-feet.

(4) Sardis Lake (See Table 41-C.) The dam and
appurtenant structures were maintained and operated.
Clearing of tributary streams in the lake area continued.
Maximum pool elevation in the lake was 264.8 feet
NGVD on Dec. 28, 2004, when storage in the flood
control pool was 779,800 acre-feet. Peak 24-hour
inflow was 42,000 cubic feet per second on Dec. 4,
2004. On Sep. 30, 2005, the pool elevation was
252.6 feet NGVD and storage in the flood control pool
was 398,800 acre-feet.,

(c) Greenwood, Yazoo City and Belzoni protec-
tion works. Contract forces continued operation and
maintenance of levees, drainage facilities, and pumping
plant.

(d) Main stem. Contract forces continued opera-
tion and maintenance of channels, levees, and drainage
facilities.

(e) Reformulation Study. The uncompleted por-
tions of the Yazoo Basin construction program are
being reformulated. This reformulation study includes
investigations of the engineering, economic, and envi-
ronmental aspects of the basin and is being accom-
plished in 4 phases. These studies will evaluate reason-
able arrays of alternatives to the project features that
remained after construction of items that were budgeted
and scheduled for award in FY 90. The Upper Steele
Bayou and Upper Yazoo Project reports were approved
on May 25, 1993 and Jun. 21, 1994, respectively. Con-
cerning the final 2 phases, the Yazoo Backwater Refor-
mulation Study began in FY 93 and the Tributaries
Reformulation study began in FY 95. The Backwater
Study includes nonstructural, structural, and combina-
tion plans. Nonstructural features include conservation
and water management easements and reforesting of
cleared agricultural lands. Structural features include an
array of various capacity pumping stations and a levee
alternative. A draft report was released for public
review in Sep 2000 with a final report scheduled in
FY 06. The Yazoo Tributaries Reformulation Study is
evaluating flood control requirements on nine project
features. Study efforts were suspended in 2000 and are
scheduled to be reinitiated in FY 07.

(f) Delta Headwaters Project. The Delta Head-
waters Project (DHP), a joint project with the USDA
NRCS was initiated by FY 85 appropriations as a con-
tinuation on streambank erosion control efforts. The
purpose of the project is to demonstrate the applicabil-
ity of a systems approach to the design of erosion, sedi-
mentation, and flood control works by applying this
approach to 16 demonstration watersheds in the Yazoo
Basin hill area. During FY 05, work continued in the
DHP toward development of the systems plans and
implementation of a monitoring program. Cumulative
through FY 05, the District has completed the construc-
tion of 201 low drop grade control structures, 198 miles
of bank stabilization, 17 miles of channel improvement,
62 box culverts, 5 high drop grade control structures,
1,288 riser pipe grade control structures, 7 floodwater
retarding structures, and 9 miles of levees.

(h) Tributaries. Construction:

Levees. Levee work associated with Pelucia Creek
is complete.

(i) Upper Yazoo Projects. The first 12 items of
channel improvement, approximately 106 miles, and
nine drainage structures have been completed. This
work extends from Yazoo City, Mississippi, to Money,
Mississippi.
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MISSISSIPPI RIVER COMMISSION

The Fort Pemberton Flood Control Structure was
completed on Apr. 29, 1991.

Roebuck Lake and Fort Loring water control struc-
tures and Tchula Lake weirs were completed in FY 95.

Item 6A was awarded in Sep. 05 and Item 6B is
scheduled for award in Jul. 06. Design efforts have
started for, Channel Item 7.

—_—y - =

The Alligator-Catfish water control structure was
completed in FY 98. This structure has been renamed
the J. Tol Thomas Water Control Structure.

Mitigation for Upper Yazoo Projects. Mitigation
for the environmental impacts is now underway.
Approximately 10,919 acres of cleared, frequently
flooded agricultural lands have been obtained in the
Yazoo Basin area of Mississippi to mitigate the envir-
onmental losses resulting from construction of the
Upper Yazoo Projects, Big Sand Creek, Pelucia Creek,
and Ascalmore-Tippo Bayou construction projects.
Most of this land has been reforested and will be man-
aged for terrestrial, aquatic, wetlands, and waterfowl. A
total of 17,000 acres of mitigation will be acquired from
willing sellers for this project.

(J) Yazoo Basin backwater. The Yazoo area
backwater levees are complete, including the backwater
levee from the Mississippi River levee to the west levee
of the lower Auxiliary Channel, the Little Sunflower
River drainage structure, and the connecting channel
from the Steele Bayou drainage structure to the Big
Sunflower River.

The Satartia area backwater levee is complete.
Rocky Bayou area levee Items IA and 1B have been
completed. Completed backwater levees will require
raising to provide the degree of protection intended
based on the project design flow line developed for the
Mississippi River following the 1973 flood.

Four Greentree Reservoirs and pumping stations
have been constructed to mitigate for the waterfowl
impacts of the project.

Mitigation of the terrestrial impacts is now under-
way. Approximately 8,800 acres of cleared, frequently
flooded, agricultural lands have been obtained in the
Yazoo Backwater area of Mississippi to mitigate the
terrestrial losses resulting from construction and opera-
tion of the Yazoo Area and Satartia Area levees proj-
ects. This land has been reforested and will be managed
for terrestrial wildlife. An additional 3,617 acres of
mitigation is being considered as part of the Yazoo
Backwater Reformulation Project.

« __Condition as of Sep. 30. The first feature of Yazoo

Basin project was started in 1936, and the total project
is about 65 percent complete.

Memphis District

BAYOU METO BASIN, AR

sas in Lonoke, Pulaski, Prairie, Jefferson, and Arkansas
Counties.

Existing Project. The major problems are agricul-
tural flooding, loss of environmental resources, and the
depletion of the alluvial aquifer, which provides essen-
tially all the water used for agricultural irrigation and
baitfish farming and supports area wetlands. Features
being evaluated include diversion of excess water from
the Arkansas River with delivery through a system of
new canals, existing streams, and pipelines to the water
depleted areas; channel improvements and pumping
station(s) to provide outlets for reduced flooding;
waterfowl conservation and management measures; and
other environmental restoration and enhancement fea-
tures. The sponsors are the Bayou Meto Water Manage-
ment District and the Arkansas Natural Resources
Commission.

Operations and results during fiscal year. Con-
gress added funds in FY 2005 to complete the general
reevaluation report which is scheduled for completion
in July 2006.

Condition as of Sep. 30. Local interests have
formed an entity capable of providing the legal and
financial assurances for project implementation and
they desire the earliest possible project completion.

CACHE BASIN, AR

Location. The project is a flood control project
located in the Cache River and Bayou DeView Basins
in northeastern Arkansas.

Existing Project. The authorized plan of improve-
ment consists of improving the channels of the Cache
River and Bayou DeView to provide adequate drainage
outlets and reduce the frequency, depth and duration of
flooding. The work consists of clearing, cleanout,
enlargement, and realignment on approximately
154 miles of the Cache River and 77 miles of Bayou
DeView and the acquisition of up to 70,000 acres of
land for fish and wildlife management, recreation and
environmental purposes. The project has a benefit cost
ratio of 4.2 to 1.0.
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Operations and results during fiscal year. No
contracts were awarded or completed during the fiscal
year.

Condition as of Sep. 30. Project was initiated dur-
ing 1972 and is 4 percent complete. Construction of the
authorized project was stopped in 1978 due to environ-
mental opposition. Reevaluation studies of the author-
ized plan were initiated in June 1987 to provide a more
environmentally balanced plan. The reevaluation effort
was terminated on Dec. 15, 1994, due to a lack of local
sponsorship. On Dec. 20, 2000 the Memphis District
signed a letter to transfer 6,091 acres of the acquired
mitigation lands over to the U.S. Department of Inte-
rior. In May 2002, Arkansas Game and Fish Commis-
sion Signed a Licensing Agreement to manage 1,868
acres of excess mitigation lands. These lands can be
applied to other Corps projects as needed.

Major floods have occurred in at least three of the
last four crop seasons leading to increasing local
requests to state and U.S. legislators for assistance in
resolving the problems in the vicinity of Grubbs and
upstream. In October 2003, the Arkansas Joint Interim
Agriculture, Forestry, and Economic Development
Committee approved an Interim Study Proposal to iden-
tify problems and determine appropriate solutions for
floods due to the Cache River log jam in Jackson
County near the town of Grubbs and to work with the
Corps of Engineers on the feasibility of removing the
blockage from the river. Local interests want to pursue
a Section 205 project, but because it is within the
authorized limits of the Cache River Basin project, con-
gressional authorization would be required to use Sec-
tion 205 authority.

In a letter dated 11 February 2004, Ducks Unlim-
ited and Arkansas Game and Fish Commission
requested that the Corps conduct a study for an environ-
mental restoration project on the lower seven miles of
Cache River.,

FLETCHER CREEK, TN

Location. The Fletcher Creek basin, which has a
drainage area of 32 square miles, is a tributary of the
Wolf River. The basin drains from the northeast to the
southwest and discharges into the Wolf River just
downstream of the 1-40 expressway.

Existing Project. This area has experienced tre-
mendous residential and commercial growth including
the Wolfchase Galleria Mall and related commercial
development around the mall. Approximately 150 resi-
dents along Fletcher Creek had to be evacuated in
November 2001 due to extensive flooding. The

feet or more, due to widespread development in the
area. This basin was studied under the Memphis
Metropolitan Area reconnaissance study. The purpose
of the study is to evaluate the need for improvements
for flood control, ecosystem restoration, water quality,
and related purposes associated with watershed
management. The City of Memphis and Shelby County,
Tennessee, initially indicated a financial capability to

Operations and results during fiscal year. Funds
appropriated in FY 2005 are being used to negotiate the
study scope, complete the Project Management Plan,
and draft the Feasibility Cost Share Agreement.

Condition as of Sep. 30. The City of Memphis and
Shelby County, Tennessee decided in January 2005 not
to cost share the feasibility study. The study was termi-
nated in April 2005.

FRANCIS BLAND FLOODWAY DITCH (EIGHT
MILE CREEK), ARKANSAS

Location. The project is located in the City of
Paragould, AR.

Existing Project. The existing project consists of
12.5 miles of channel improvements. Eight miles of
channel enlargement will occur in the rural downstream
area of Paragould. Three and a half miles of enlarge-
ment will occur in the City of Paragould along with one
mile of channel riprap/stabilization. The project will
provide 100 year flood protection within the City of
Paragould.

Local Cooperation. A project Cooperation Agree-
ment (PCA) was assigned in June 1996.

Conditions as of Sep. 30. The contract work on
Construction on the first phase of the urban section of
channel enlargement was completed in November
2003.

GERMANTOWN, TN

Location. The study area is located in the city of
Germantown, in Shelby County, Tennessee.

Existing Project. The study investigated possible
solutions to the flooding, erosion, and water quality
problems impacting three drainage basins: Miller Farms
Ditch and Lateral D, tributaries to the Wolf River and
Howard Road Outfall, a tributary to Nonconnah Creek.

41-14

- - [ Deleted: -

- [ Deleted:

| Deleted: A preliminary restoration plan
examining the potential for restoring the
lower 7 miles of the river was completed
and submitted to the Mississippi Valley
Division for review and approval in
October 2005.




MISSISSIPPI RIVER COMMISSION

Operations and results during fiscal year. The
study investigated possible solutions to the flooding,
erosion, and water quality problems impacting this area.
Only one of the three drainage basins investigated (Lat-
eral D) resulted in a plan that is economically feasible;
however, the outputs for this plan (erosion control) are
not high priority outputs and not budgetable. Therefore,
the feasibility study was terminated and the report was
not processed for approval. The estimated cost of the
Lateral D plan is $6.0 million and the benefit to cost
ratio is 1.44.

Condition as of Sep. 30. The city of Germantown
is seeking authority from Congress to construct not only
Lateral D, but also locally developed plans for Miller
Farms, Howard Road, and other drainage basins in the
area, by requesting a modification to Section 219 of
WRDA 1992, as amended.

GRAND PRAIRIE REGION, AR

Location. Project is primarily located in Arkansas
and Prairie Counties and a small portion in Lonoke and
Monroe Counties.

Existing Project. This project will provide for
agricultural water supply, ground water protection, and
fish and wildlife restoration and enhancement. The
project includes a major pumping station, conveyance
channels, and conservation measures for the Grand
Prairie area. The sponsors are the State of Arkansas and
the White River Regional Irrigation Water Distribution
District.

Operations and results during fiscal year.
FY 2004 funds were used to award a contract for the
initiation of the pumping station, (1 continuing contract,
estimated at $28,000,000 total).

Condition as of Sep. 30. Construction on the
pumping station began during the summer of FY 2005.
The contract is scheduled for completion in Sep. 2007.

Location. The project is located in the City of
Helena, AR.

Existing Project. The existing project consists of
1.41 miles of earthen and concrete channel enlargement
within the city limits of Helena, AR. The concrete chan-
nel was constructed primarily under streets while the
earthen channel is in an undeveloped section of the city.

Local Cooperation. The Project Cooperation
Agreement (PCA) was signed in August 1997.
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crete channel the final item of construction was com-
pleted in July 2004.

Conditions as of Sep. 30. Construction on the con- | _ -  Deleted: 1

HORN LAKE CREEK AND TRIBUTARIES
INCLUDING COW PEN CREEK, TENNESSEE
AND MISSISSIPPI

Location. Horn Lake Creek is located in northwest
Desoto County, MS and southwest Shelby County, TN.

Existing project. The project was approved for
construction on Nov. 17, 1986, under authority of
Title IV, Section 401 of the 1986 Water Resources
Development Act. The project consists of 3.5 miles of
drift removal and 2.75 miles of channel clearing on
Horn Lake Creek; 2.1 miles of channel clearing on
Rocky Creek and 0.62 miles of channel clearing and
1.85 miles of channel enlargement on Cow Pen Creek.
The project will provide 1.1-year flood frequency pro-
tection on Horn Lake and Rocky Creeks and 25-year
flood frequency protection on Cow Pen Creek. The
construction is complete.

Local Cooperation. A Local Cooperation Agree-
ment was executed with the Horn Lake Creek Water-
shed Drainage District on Feb. 26, 1992.

Condition as of Sep. 30. The final contract for
work on Cow Pen Creek was awarded in Sep. 1997 and
was completed in Sep. 1998. Floodplain mapping revi-
sions are scheduled for completion in Dec. 2005.

HORN LAKE CREEK MODIFICATION,
TENNESSEE AND MISSISSIPPI

Location. Horn Lake Creek is located in northwest
Desoto County, MS, and southwest Shelby County, TN.

« __Existing project. A limited reevaluation report of
the project for flood control, Horn Lake Creek and
Tributaries, Tennessee and Mississippi, authorized by
Section 501 of the Water Resources Development Act

of 2000, to determine the feasibility of modifying the

project to provide urban flood protection along Horn
Lake Creek.

Local Cooperation. A Design Agreement for a
reevaluation study was executed with the Horn Lake
Creek Drainage District on Oct. 5, 2001.

Condition as of Sep. 30. A preliminary draft report
was completed but not submitted for review and
approval. The study was terminated in September 2005
after the study sponsors decided not to cost share the
preliminary recommended plan.
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| LOWER WHITE RIVER, AR
Operations and results during fiscal year.

(a) Augusta to Clarendon Levee. There were no
contracts awarded or completed during the fiscal year.

(b) Clarendon Levee. There were no contracts
awarded or completed during the fiscal year.

(c) White River Backwater. There were no con-
tracts awarded or completed during the fiscal year.

Condition as of Sep. 30.

(a) Augusta to Clarendon Levee. Project was
initiated during 1946 and is 39 percent complete. There
were no contracts awarded or completed this fiscal year.

(b) Clarendon Levee. There were no contracts
awarded this year.

(c) White River Backwater. Hired Labor slide
repairs on the White River Backwater Levee completed.

MISSISSIPPI RIVER LEVEES

Operations and results during fiscal year. Minor
maintenance on levees is performed by the local inter-
ests and major maintenance is performed as required for
slide repairs, road rehabilitation, and other similar work
by the U.S. Army Corps of Engineers.

Mississippi  River Levees Construction. Hill-
house, MS relief wells P-2 awarded 17 June 2004 is
50% completed. St. Johns — New Madrid box culverts
and levee closure awarded 4 August 2004 has not
started. Caruthersville, MO outlet ditches awarded
27 August 2004 is completed. Pecan Pt., AR relief wells
awarded 27 August 2004 is completed. Austin, MS
relief wells awarded 14 July 2003 is completed. New
Madrid, MO riverfront improvements awarded
2 August 2002 is completed. Mounds Creek, IL culverts
awarded 3 September 2004 is 83% completed. Nash,
MO Relief Wells P-2 awarded 26 April 2005 is 16%
completed. Fritz Landing, TN Culvert awarded
31 August 2005 has not started. Trotters, MS berm P-1

| awarded 21 September 2005 is 12% completed.

Mississippi River Levees Maintenance. Continue
Culvert Rehabilitation — Mounds Creek, IL; Continue
Culvert Replacement —New Madrid, MO Culvert
1/10+00; Continue Culvert Replacement — Hwy. 21/
Graveyard Slough at Tiptonville, TN; Initiate and
complete floodwall renovations, Cairo, IL; Initiate and

| complete Levee Scour Repairs, Ohio Levee, Cairo, IL.
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Stone Dike Construction at Randolph, TN, awarded
July 2005, 50% complete as of 30 September 2005.
Stone Dike Construction at Moore Island, MO / Below
Williams, KY, awarded June 2005, 18% complete as of
30 September 2005. Stone dike Construction at Island
47, MS, awarded April 2005, completed June 2005.
Stone dike Construction at Oldtown, AR, awarded
March 2005, completed May 2005.

NONCONNAH CREEK, MSAND TN

Location. The project is located in southern Shelby
County and provides flood protection for approximately
half of the city of Memphis, TN.

Existing Project. The project is made up of five
separable elements, flood control, environmental pres-
ervation, recreation and conditionally authorized exten-
sions to the flood control and recreation elements. The
flood control element is under construction and consists
of 18.2 miles of channel enlargement, grade stabili-
zation, and vegetative cleanout. The environmental
element consists of a 33-acre nature area. The recrea-
tion element consists of 8.8 miles of biking/hiking
trails. WRDA 2000 conditionally authorized extending
the flood control element upstream about five miles and
the recreational element from 8.8 to 27 miles, if the
Secretary finds the work justified.

Local Cooperation. The project sponsor for the
authorized project is the City of Memphis, TN and the
Project Cooperation Agreement (PCA) was signed on
23 July 1990. The PCA covers only the flood control
features of the project. Amendment of the PCA is
required to incorporate the Environmental & Recreation
features of the project. The project sponsor for the
conditionally authorized extensions is Shelby County,
TN. A Design Agreement was signed on 16 January
2002

Operations and results during fiscal year. Item 1,
Phase 2, Riverport Road Scour Repair contract was
completed in August 2005.

Condition as of Sep. 30. Project of the authorized
18.2 miles of flood control improvements (exclusive of
Item 1, Phase 2 is 100% complete. FY 2005 funds were
used to complete Item 1, Phase 2. A General
Reevaluation Study for the flood control and recreation
extensions was completed in 2004. The study produced
no viable flood control option and recreation in the
extension area.
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ST. FRANCIS BASIN, AR AND MO
Operations and results during fiscal year.
Construction

Contracts for Fifteen Mile Bayou, Item 1 bridge
relocations at U.S. Highway 79, awarded May 2003 and
County Road at mile 13.8, awarded August 2003 are
99% and 85% complete respectively. A contract for
channel enlargement on Fifteen Mile Bayou, Item 1
was awarded in May 2005 and is 13% complete. A
contract for construction of Steele Bypass weir near
Steele, MO, was awarded in April 2005 and completed
in June 2005.

Condition as of Sep. 30. Project initiated 1937.
Project is 88% complete.

Maintenance

Continue Scour Repairs at Bridges — Madison to
Marianna, AR; Continue DD #17 Fuel Tank
Replacement, AR; Complete Channel Cleanout — Ditch
1 Lower, MO; Complete Scour Repairs — Mingo Ditch
at County Road (CR) 691, MO; Initiate Channel
Clearing — 15 Mile Bayou Below Greasy Corner, AR;
Initiate Channel Cleanout — Ditch 10, Trumann, AR;
Initiate Channel Cleanout — Monterey-Princedale, AR;
Initiate and Complete Levee Slope Stabilization —
Mile 121, Haleside Levee, AR.

ST. JOHNS BAYOU AND NEW MADRID
FLOODWAY

Location. This flood control project is located in
the bootheel of MO. It covers two drainage basins
adjacent to the Mississippi River: the St. Johns Bayou
Basin (450 sq mi) and the New Madrid Floodway
(180 sg mi).

Existing Project. The First Phase of the authorized
project includes 24 miles of channel improvements,
pumping stations, all seasonal ponding easements, and
appropriate mitigation features. The First Phase project
has a benefit-cost ratio of 1.2 to one, with average
annual benefits of $4,567,000 (Final RSEIS, June 2002,
p. B-41). St. John Levee and Drainage District is the
cost-sharing sponsor. The current estimated cost for
programmed work is $45,300,000 Federal and
$14,900,000 non-Federal.

Condition as of Sep. 30. Remaining construction
work on the First Phase includes approximately
19.7 miles of channel improvements and two pumping

project in Jun 2003. A contract was awarded for the
New Madrid pumping station in Sep 2004. Construction
was not initiated due to a Complaint filed in Federal
Court in Sep. 2004 which resulted in the production of
an amended environmental NEPA document. This
document is scheduled to result in a new Record of
Decision in spring 2006.

stations. Water Quality Certification was issued for the | - { Deleted:

WEST KENTUCKY TRIBUTARIES, KY

Location. The project is a flood control project
located on the Obion Creek in Southwest Kentucky.

Existing Project. The drainage basin is 324 square
miles of rural area. The approved plan of improvement
consists of 42 miles of channel enlargement, the place-
ment of excavated material embankment along
8.2 miles of the north bank below the valley mouth, and
acquisition of 6,000 acres of mitigation land. The proj-
ect has a benefit cost ratio of 1.4 to 1 with average
annual benefits totaling $1,576,000. Project is currently
inactive due to lack of local support; however, in the
spring of 1996, locals have formally requested assis-
tance in developing an environmentally sensitive plan
of improvement. A preliminary time and cost estimate
for a general reevaluation have been prepared.

Operations and results during fiscal year. No
contract awarded or completed during fiscal year.

Condition as of Sep. 30. Project was initiated dur-
ing 1978 and is 4 percent complete.

WEST TENNESSEE TRIBUTARIES, TN

Location. The project is a flood control project
located along the Obion and Forked Deer Rivers and
tributaries in west Tennessee, in Weakley, Madison,
Gibson, Obion, Dyer, Crockett, Lauderdale and
Haywood Counties.

Existing Project. The project consists of 225 miles
of channel improvements on the Obion and Forked
Deer Rivers and construction of 7.6 miles of levees to
provide adequate drainage outlets and reduce flooding;
174 water control structures, 216 erosion control struc-
tures, 37 miles of water management connector chan-
nels to restore bottomland hardwoods and fisheries; and
the acquisition of 32,000 acres of mitigation lands.

Only 93 miles of the authorized channel improvements
have been completed and 13,527 acres of the mitigation
lands purchased.
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Local Cooperation. The project sponsor is the
state of Tennessee acting through the West Tennessee
River Basin Authority (WTRBA).

Operations and results during fiscal year.

(a) Forked Deer River and principal tributar-
ies, TN. Forked Deer River channel improvement is
14 percent complete.

(b) Obion River and principal tributaries, TN.
Obion Rivers channel improvement is 68 percent
complete.

(c) Riprap Protection at four sites Dyer, Crock-
ett, Haywood, and Lauderdale awarded Aug. 29,
1996, is complete.

Riprap protection at 3 sites Dyer, Crockett, and
Lauderdale counties, awarded on Aug. 10, 1998, and
was completed Aug. 18, 1999. Shutdown plan control
structures at 3 sites, Dyer and Lauderdale counties
awarded on Aug. 3, 1998, was completed Sep. 1999.

Condition as of Sep. 30. WTRBA requested that
the Corps undertake a reevaluation of a demonstration
project along the Obion River System to alleviate
unresolved water resource problems in the West
Tennessee area. FY 2005 funds in the amount of
$93,000 were used to coordinate with local interests
and complete the Project Management Plan (PMP). The
PMP was completed on 29 June 2005. West Tennessee
Tributaries Project is 60 percent complete.

WOLF RIVER, MEMPHIS, TN

Location. The Wolf River is located in Hardeman,
Fayette, and Shelby Counties, TN, and Tippah, Mar-
shall, and Benton Counties, MS.

Existing Project. The authorized project consists
of six main channel weirs and eighteen tributary weirs
for grade stabilization, two cutoff prevention weirs on
the main channel, trails, and wildlife corridors in
Shelby County, and three boat ramps (two in Shelby
County and one in Fayette County.) Estimated annual
benefits include over 2,144 annual habitat unit values
and $414,000 in recreational benefits. The project spon-
sors are Shelby County, Tennessee and the Chickasaw
Basin Authority.

Operations and results during fiscal year. Funds
added by Congress in FY 2005 are being used to con-
tinue construction on the first construction contract
consisting of three stabilization weirs, one cutoff pre-
vention weirs and associated access roads; and to
design the second item of construction consisting of one
weir, bridge protection, and associated access roads.

Condition as of Sep. 30. Construction continued
on the first item of work. The second item of work was
advertised. Award of the second item is scheduled for
Jan 06.
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TABLE 41-A MISSISSIPPI RIVER IMPROVEMENTS
Mileage
Above Head
of Passes Locality Improvement Remarks
0-957* Head of Passes, LA-Cairo, IL Dredging, revetment, and contract work -
10-81 The Jump-New Orleans, LA Main line levee, right bank -
11-25 Baptiste Collette-Bayou Local levees, left bank --
Ostrica, LA
118 Davis Pond, LA (formerly Salinity control structure, right bank Authorized by Public
Myrtle Grove, LA) Law 89-298
(HD 308/74/1).
Included in MS Delta
Region, LA feature.
Postauthorization
change report,
approved June 1987.
81 Caernarvon, LA Salinity control structure, left Authorized by Public
bank Law 89-298
(HD 308/74/1).
Included in MS Delta
Region, LA feature.
44-91 Bohemia, LA-New Orleans, Main line levee and floodwall, -
LA left bank
81-96 New Orleans, LA Main line levee, right bank Authorized by Public
Law 81-516.
91-104 New Orleans, LA Main line levee and floodwall, Authorized by Public
left bank Law 81-516.
96-279 New Orleans-Morganza, LA Main line levee, right bank -
104-234 New Orleans-Baton Rouge, Main line levee, left bank -
LA
127-129 Bonnet Carré Floodway, LA Regulating spillway, left bank --
129 Mississippi-Louisiana Salinity control structure, Authorized by Public
Estuarine Areas, LA/MS left bank Public Law 100-676
(Bonnet Carré)
129-234 Bonnet Carré-Baton Rouge, Main line levee, left bank -
LA
235 Baton Rouge Harbor Devils Swamp barge channel Modified by Public
Law 87-874.
279-287 Morganza Floodway, LA Regulating spillway, right bank --
287-303 Morganza-Old River, LA Main line levee, right bank Extends up south
bank of Old River to
Barbre Landing.
303-314 Old River, LA control Levee closure and enlargement, Authorized by Public
low and high water spillway Law 83-780.
structures, navigation lock, and
approach channels, right bank
314-572 Old River-Cypress Creek, AR Main line levee, right bank Joins Arkansas
River, south bank levee.
437 Vicksburg Harbor, MS Harbor extension and industrial fill Authorized by Public
Law 70-391. Modified
by Public Laws 79-526
and 83-780.
437-721 Vicksburg-Lake View, MS Main line levee, left bank -
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TABLE 41-A
(Continued)

MISSISSIPPI RIVER IMPROVEMENTS

Mileage
Above Head
of Passes Locality Improvement Remarks
490 Wilson Point, LA Pumping Plant and drainage Unpublished
structure, right bank Vicksburg District’s
MRC report approved
Apr. 14, 1966.2
537 Greenville Harbor, MS Harbor improvements and port Authorized by Public
area Law 85-500.
646 Long Lake, Helena, AR Culvert and floodgate, right Authorized by Public
bank Law 79-526.2

605-666 Henrico-Helena, AR Main line levee and floodwall, -
right bank

672-993 St. Fgancis River-Commerce, Main line levee, right bank -

MO
722-725 Industrial levee (Ensley Levee and pumping station -
Bottoms)

721-734 Memphis Harbor, TN Closure of Tennessee Chute, Authorized by Public
industrial fill, levee, harbor Law 79-526.
channels, etc.

803-873 Tiptonville-Obion River Main line levee, left bank, levee Modified by Acts of
extension, and diversion Obion Jul. 24, 1946 and
River Dec. 23, 1971.

857 Near Mud Lake, TN Pumping station and adjacent Authorized Dec. 15
channel improvements and 17, 1970 under
Sec. 201 of Oct. 27,
1965 FC Act.
890 St. Johns Bayou, MO Drainage floodgate and levee Modified by Jul. 24,
closure 1946 Act.
890 New Madrid Floodway, MO Drainage floodgate and levee Modified by Sep. 3,
closure 1954 Act.
890-954 New Madrid-Birds Point, Floodway, right bank -
MO
902-922 Slough Bend, Hickman, KY Main line levee, left bank -
922 Hickman, KY Floodwall, left bank -
946 Peafield, MO Drainage floodgate Authorized by
Sep. 3, 1954 Act.
957" Cairo, Cairo drainage Floodwalls and levees -
district
957* Cairo, Cairo drainage Floodwalls, levees, and pumping -

district, Mounds, Mound
City, and vicinity
Thebes-Rock Island, IL

Cape Girardeau, MO, to Rock
Island, 1L

plant

Levees, both banks
Levees

Intermittent (Sec. 6).
Intermittent (Sec. 6).

1. Cairo, IL, is on Ohio River about 3 miles above its mouth (Mississippi River mile 954 AHP).

2. Also see Table 41-D, “Authorizing Legislation.”
3. Commerce, MO, is on Upper Mississippi River, 39 miles above mouth of Ohio River.
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TABLE 41-B MISSISSIPPI RIVER TRIBUTARY
AND OUTLET IMPROVEMENTS
Mileage
Below Head of
Atchafalaya
River Locality Improvement Remarks
ATCHAFALAYA BASIN, LA®
Atchafalaya Basin, Morganza
and West Atchafalaya
Floodways
0-54 West Atchafalaya Floodway Floodway -
between Red River and
Alabama Bayou
27-54 Morganza Floodway between Floodway -
Mississippi River and
Alabama Bayou
54-117 Atchafalaya Basin Floodway Floodway -
between Alabama Bayou and
Morgan City
East protection levee
(Morganza and Atchafalaya
Floodways)
20-27 Lacour-Red Cross Levee, upper Morganza guide --
25-117 Morganza-Morgan City Levee and Morgan City Including lower Morganza
floodwall Floodway guide levee.

27 Bayou Latenache Drainage structure, Pointe Through upper Morganza guide
Coupee, and channel levee and enlargement of outlet
enlargement channel.

0-27 Upper Pointe Coupee Loop Additional drainage facilities Enlargement of Bayou
area Latenache. Approved Jun. 4,
1970. See Table 41-D.
31-57 Bayou Fordoche-Ramah Drainage channel Levee landside borrow pit.
80 Bayou Sorrel* Lock Alternate route, Gulf Intracoastal
Waterway, Port Allen to
Morgan City.
53-117 Bayou Sorrel Lock-Morgan Alternate navigation channel. Gulf Intracoastal Waterway
City Gulf Intracoastal Waterway utilizes levee west side borrow
pit channel.
117 Morgan City Lock in Bayou Boeuf* Gulf Intracoastal Waterway.
117-129 Below Morgan City Channel relocation Bypass route for Gulf
Intracoastal Waterway.
117-129 Below Morgan City Levee, floodwall East of lower river.
Atchafalaya Basin Floodway
lower protection levee
105 Calumet Floodgate, east Bayou Teche-Wax Lake Outlet.
105-120 Below Morgan City Levees, floodwall, drainage Enclosed area between Wax Lake
structures, and pumping plants Lake Outlet and Berwick.
115 Berwick® Lock Lower Atchafalaya River.
116 Patterson Wiater system Adjustment to provide fresh
water.
West protection levee
(Atchafalaya Basin and West
Atchafalaya Floodways)
5 Simmesport-Hamburg Levee fuse plug West Atchafalaya Floodway.
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TABLE 41-B
(Continued)

MISSISSIPPI RIVER TRIBUTARY
AND OUTLET IMPROVEMENTS

Mileage
Below Head of
Atchafalaya
River Locality Improvement Remarks
5-105 Mansura to Wax Lake Outlet Protection levee -
Coulee des Grues Levee enlargement and floodgate ~ --
extension
29 West Atchafalaya Floodway Railway -
29 Morganza Floodway Railway -
40 Bayou Darbonne Gated drainage structures Through West Atchafalaya
protection levee.
40 West Atchafalaya Floodway Highway -
40 Morganza Floodway Highway -
41 Bayou Courtableau Gated drainage control --
structures and channels
41 West Atchafalaya Floodway Railway -
41 Morganza Floodway Railway -
94 Charenton Floodgate and approach Borrow pit channel to Grand
channels Lake through West Atchafalaya
protection levee.
94 Jaws-Lake Fausse Pointe Outlet, Charenton drainage Restoration of drainage west of
canal and protection levee West Atchafalaya Basin
protection levee.
105 Calumet Floodgate, west Bayou Teche and Wax Lake
Outlet.
105 Wax Lake Outlet Drainage canal-railway and To lower flood heights.
highway bridges
Atchafalaya River
0-54 Barbre Landing-Alabama East bank, levee -
Bayou
5-6 Simmesport Levee, ring, and drainage -
structure
5-66 Simmesport-Bayou Garofier West bank, levee -
28-30 Melville Levee, ring -
40-41 Krotz Springs Levee, ring -
54-117 Below Alabama Bayou Channel enlargement Increase channel capacities to
decrease flood heights.
94-106 Muississippi River-Morgan City 12- by 125-foot navigation Through Grand and Six Mile

TECHE-VERMILION

BASINS, LA
Atchafalaya River to Teche-
Vermilion Basins

channel

Pumping station above Krotz
Springs, conveyance channels,
and appurtenant works
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TABLE 41-B
(Continued)

MISSISSIPPI RIVER TRIBUTARY
AND OUTLET IMPROVEMENTS

Mileage
Above
Mouth Locality Improvement Remarks
Courtableau Basin, LA, and
outlets
0-8 Charenton Canal Drainage channel Outlet to gulf
50-133 West Atchafalaya protection Drainage channel Intercepting drainage channel.
levee borrow pit channel
96 Bayou Courtableau spillway Drainage control structure -
133 Bayou des Glaises Diversion channel -
BAYOU COCODRIE AND
TRIBUTARIES
Bayou Courtableau Enlargement and additional Washington to west protection
culverts levee.
0-17 Bayou Cocodrie Enlargement and realignment -
17-40 Bayous Cocodrie-Boeuf New channel -
diversion
40-51 Bayou Boeuf New channel -
51-60 Bayous Boeuf-Rapides New channel --
diversion
17-42 Upper Cocodrie Enlargement, clearing, and --
snagging
Bayou Boeuf
87-107 Bayou Lamourie to Kincaid Enlargement, realignment, -
clearing, and snagging
Structures
40 Lecompte Control Structure Fixed elevation weir --
60 Bayou Rapides Control Gated drainage structure --
Structure
87 Bayou Lamourie Control Gated drainage structure -
Structure
Various Railway, highway, and local road ~ --
bridges, and pipeline crossing
LAKE PONTCHARTRAIN, LA
Lake Pontchartrain, Jefferson Flood protection
Parish, LA G}
AMITE RIVER, LA
Amite River, LA Bank protection Authorized by Public Law
81-516.
Eliminated by Public Law
89-298.
LOWER RED RIVER, SOUTH
BANK, RED RIVER
LEVEES, LA
82-145 Moncla-Hotwells Levee, south bank -

Bayou Rapides Pumping
plant and gravity
structure

Red River-Moncla to Lake
Long

Levee, south bank

Levees
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TABLE 41-B
(Continued)

MISSISSIPPI RIVER TRIBUTARY
AND OUTLET IMPROVEMENTS

Mileage
Above
Mouth Locality Improvement Remarks
EASTERN RAPIDES AND
SOUTH-CENTRAL
AVOYELLES PARISHES, LA
Eastern Rapides and south- Flood protection and drainage Authorized by Public Law
central Avoyelles Parishes, LA improvement 91-611.
TENSAS BASIN, AR AND LA
Red River backwater area
Tensas-Cocodrie area Levees, drainage channels, *
structures, and pumping plant
3-56 Larto Lake-Jonesville Levees, drainage channels, and *
structures
Sicily Island area Levees, drainage channels, *
structures, and pumping plants
3-56 Below Red River area Levees, drainage channels, *
structures, and pumping plants
Black River, LA
5 Six Mile Bayou area Drainage structure and Unpublished VXD-MRC Letter
appurtenant channel works Report dated May 31, 1977,
MR&T authority.?
56 Jonesville, LA Levees, floodwall, pumping Portion of levee built under
plant, and interior drainage Sec. 6. Incorporated in MR&T
by Public Law 81-516.2
Ouachita River Levees, drainage channels, and Monroe to Sandy Bayou and
structures Bawcomville (Sec. 6).
Boeuf and Tensas Rivers and
Bayou Macon, AR and LA
Boeuf River, AR and LA
0-32 Below Bayou La Fourche Clearing ®)
0-56 Bayou La Fourche Channel improvement and ®
realignment
151-235 Boeuf River, AR and LA Channel improvement Authorized by Public Laws
above Bayou La Fourche 78-534 and 79-526.3
210-286 Canal 19 Channel improvement @)
286-296 Canal 19 extension Channel improvement ©
0-75 Big and Colewa Creeks Channel improvement Authorized by Public Law
78-534.°
Tributaries of Boeuf River--
Canal 19
0-8 Fleschmans Bayou Channel improvement ©
0-7 Caney Bayou Channel improvement ©
0-33 Big Bayou Channel improvement Q)
0-10 Canal 18 Channel improvement ©
0-9 Kirsch Lake Canal Channel improvement ®
0-14 Black Pond Slough Channel improvement ®
Bayou Macon, AR and LA
0-170 Bayou Macon Channel improvement See Table 41-E
0-34 Canal 43 Channel improvement ®
0-35 Canal 81 Channel improvement ®)

41-24



MISSISSIPPI RIVER COMMISSION

TABLE 41-B
(Continued)

MISSISSIPPI RIVER TRIBUTARY
AND OUTLET IMPROVEMENTS

Mileage
Above
Mouth Locality Improvement Remarks
Lake Chicot Pumping plant and drainage To divert flows from Authorized by Public Law
structure Lake Chicot 90-483.
Tributary of Bayou Macon
0-6 Rush Bayou Clearing ©®
Tensas River, AR and LA
0-165 Tensas River Channel improvement Authorized by Public Law
Tributary of Tensas River 78-534.°
0-22 Mill and Vidal Bayous Channel improvement Authorized by Public Law
Grant’s Canal, LA 89-298.
0-0.2 Grant’s Canal at Lake Filling canal Authorized by Public Law
Providence 81-516.
LOWER ARKANSAS RIVER,
AR
23-98 Yancopin-Pine Bluff Levee, south bank -
35-98 Fletcher Bend, AR, to Revetment -
Pine Bluff
48-102 North Little Rock to Gillett Levee, north bank ¢
(below Plum Bayou)
GRAND PRAIRIE-BAYOU
METO, AR
Grand Prairie Region and Aquifer protection. Authorized by Public Law
Bayou Meto Basin, AR water supply and environ- 81-516.
mental improvements
YAZOO BASIN, MS
0-75 Yazoo Backwater area Levees and pumping plants --
0-381 Yazoo River System below Channel improvement Including Tallahatchie and
Arkabutla Lake Coldwater Rivers.
75-366 Yazoo River between Yazoo Levees, right bank Intermittent.
City and Prichard
75-345 Yazoo River between Yazoo Levees, left bank Intermittent.
City and Askew
45-109 Will M. Whittington Auxiliary Floodway channel -
Channel
75 Yazoo City protection Levee, drainage structure, and -
pumping plant
Rocky Bayou area Channel clearing and Improvement of 7.8 miles was
enlargement approved Apr. 29, 1970.
127 Belzoni protection Levee and floodwall -
185 Greenwood protection Levees, channel improvement, -
drainage structures, and
pumping plants
381 Arkabutla Lake Flood detention and conservation ~ See Table 41-C.
0-64 Yalobusha River below Channel improvement -
Grenada Lake
64 Grenada Lake Flood detention and conservation  See Table 41-C.
0-24 Tallahatchie River-Little Levees, Panola-Quitman Floodway --
Tallahatchie River
0-26 Little Tallahatchie River Channel improvement -

below Sardis Lake
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TABLE 41-B
(Continued)

MISSISSIPPI RIVER TRIBUTARY
AND OUTLET IMPROVEMENTS

Mileage
Above
Mouth Locality Improvement Remarks
26 Sardis Lake Flood detention and conservation ~ See Table 41-C.
0-13 Yocono River below Enid Lake Channel improvement -
13 Enid Lake Flood detention and conservation ~ See Table 41-C.
0-88 Cassidy Bayou below Old Channel improvement Including Moore’s Bayou, Cutoff
Coldwater River Bayou, Whiting Lake and
outlet.
137-260 Upper Yazoo Projects Floodway channel -
75-381 Area between main stem and Levees and channel improvement ~ Authorized by Public Law
hills including Bobo Bayou 79-526.
McKinney Bayou Channel improvement and Authorized by Public Law
enlargement of pumping plant. 79-526.
0-8.3 Alligator-Catfish Bayous Channel improvement Authorized by Public Law
89-298.
As modified in GDM in 1967.
0-23 Bear Creek Channel improvement Authorized by Public Law
89-298.
0-42 Whiteoak Bayou Channel improvement Authorized by Public Law
89-298.
275-290 Tallahatchie River, MS Two road crossings of Panola- Authorized by Public Law
Quitman Floodway, MS, and for ~ 90-147.
protection of Sheley Bridge
Big Sunflower River, etc.
0-204 Big Sunflower River Channel improvement Authorizsed by Public Law
78-534.
0-8 Hull Brake-Mill Creek Canal Channel improvement -
0-28 Hushpuckena River Channel improvement -
0-81 Quiver River Channel improvement -
Gin and Muddy Bayous, MS Channel improvement Authorized by Public Law
87-874.
0-43 Bogue Phalia Channel improvement Authorized by Public Law
78-534.°
0-4 Ditchlow Bayou Channel improvement Authorizged by Public Law
78-534.
0-27 Little Sunflower River Channel improvement Authorizsed by Public Law
78-534.
153-160 Deer Creek Channel improvement Authorizaed by Public Law
78-534.
0-68 Steele Bayou Channel improvement Authorized by Public Law
78-534.°
Modified in December 1970.
See Table 41-D.
Muddy Bayou Wiater-control structure Approved Mar. 3, 1970. See
Table 41-D.
LOWER WHITE RIVER AND
BASIN, AR
13-55 Laconia Circle-Old Town Lake Levee, backwater including Mile 605-645 Mississippi River.
outlet
Pumping plant 6
0-68 Big Creek and tributaries Channel improvement and Authorized by Public Law

structures
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TABLE 41-B
(Continued)

MISSISSIPPI RIVER TRIBUTARY
AND OUTLET IMPROVEMENTS

Mileage
Above
Mouth Locality Improvement Remarks
99 Clarendon levee Levee and outlet structures Authorized by Public Law
89-298.
108-192 Augusta to Clarendon Levees, outlet structures ®)
122 De Valls Bluff Levee, outlet structure, and (5)
pumping station
143 Des Arc, AR Levee, outlet structure, and Authorized by Public Law
pumping station 81-516.
CACHE BASIN, AR
0-196 Cache River, AR Channel improvement and Authorized by Public Law
structures 81-516.
0-90 Bayou DeView, AR Channel improvement and Authorized by Public Law
structures 81-516.
ST. FRANCIS RIVER AND
BASIN, AR AND MO
260 Inter-River Drainage District Channel improvement and two Authorized Dec. 16, 1975. See
in Missouri outlet structures Table 41-D.
0-225 Mouth of St. Francis River- Floodway, levees, drainage --
Wappapello Dam channels, and structures
225 Wappapello Lake Flood detention and conservation  See Table 41-C.
0-105 Little River Basin Floodway, levees, drainage -
channels, and structures
86 Marked Tree, AR Marked Tree Siphon -
0-36 Tyronza River Channel improvement -
0-29 Big Slough Ditch Channel improvement -
0-17 Mayo Ditch Channel improvement -
0-12 Cross County Ditch Channel improvement -
Belle Fountain Ditch Channel improvement Authorized by Public Law
90-483.
Drainage District No. 17 Channel improvement and Authorized by Public Law
pumping station 90-483.
L’ANGUILLE RIVER, AR
0-108 L’Anguille River and Channel improvement Authorized by Public Law
tributaries, Brushy and First 80-858.
Creeks
WEST TENNESSEE
TRIBUTARIES
0-25 Wolf River and tributaries, TN Channel improvement 6

Obion River and tributaries,
North, South, Middle, and
Rutherford Forks

Forked Deer River and
tributaries, North, Middle,
and South Forks

Mud Lake Pumping Station,
TN

Channel improvement

Channel improvement

Pumping plant
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Authorized by 1948 Flood
Control Act.

Authorized by Resolutions
Dec. 15 and 17, 1970.2



REPORT OF THE SECRETARY OF THE ARMY ON CIVIL WORKS ACTIVITIES FOR FY 2005

TABLE 41-B
(Continued)

MISSISSIPPI RIVER TRIBUTARY
AND OUTLET IMPROVEMENTS

Mileage
Above
Mouth Locality Improvement Remarks
Harris Fork Creek, TN Flood control improvements Authorized by Water Resources
and KY Act of Oct. 22, 1976.2 Section
102, 1976.2
Porter Gap, TN Construction to main-stem Section 183, 1976.2
standards, levee and
appurtenant structures for
flood control
REELFOOT LAKE-LAKE
NO. 9, TN AND KY
0-20 Running Reelfoot Bayou, TN Channel improvement Authorized by Public Law
83-780.
0-15 Bayou du Chien and Lake Channel improvements and Authorized in December 1970.
No. 9, KY and TN pumping station See Table 41-D.
WEST KENTUCKY
TRIBUTARIES, KY
0-47 Obion Creek, KY Channel improvement Authorized by Public Law
89-298.
LITTLE RIVER DIVERSION
CHANNEL, MO
Delta to Ancell, MO Levees Mile 49 above Cairo.
MISSOURI RIVER, MO
0-28 Mouth to St. Charles, MO Levees Intermittent (Sec. 6).
ILLINOIS RIVER, IL
0-120 Mouth to Havana, IL Levees Intermittent (Sec. 6).

OHIO RIVER, ILAND KY

Cairo to Mound City and
Mounds, IL

Floodwall, levee, revetment, and
pumping plant

1. General data concerning Bayou Boeuf, Bayou Sorrel, and Berwick locks where Atchafalaya Basin protection levees cross
Gulf Intracoastal Waterway, alternate route to Plaguemine, LA, and lower Atchafalaya River (extension of Bayou Tech
Waterway), respectively, are in report of New Orleans District.

Also see Table 41-D, “Authorizing Legislation.”

Public Law 81-516 modified requirements of local cooperation.

Authorized by Public Law 77-228. Modified by Public Law 89-298.

Authorized or incorporated in MR&T by Public Law 79-526.% See Table 41-D.

Authorized by Public Law 85-500.

oA~ wLN
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TABLE 41-C MISSISSIPPI RIVER TRIBUTARY
DAMS AND LAKES

Grenada Enid Sardis Arkabutla Wappapello

Name! Lake Lake Lake Lake Lake
River Yalobusha Yocona Little Tallahatchie Coldwater St. Francis
Nearest town to damsite Grenada Enid Sardis Arkabutla Wappapello
Drainage area, square miles 1,320 560 1,545 1,000 1,310
Conservation pool:
Area, thousand acres 10 6 11 5 4
Volume, thousand acre-feet 86 58 108 31 31
Elevation, feet, NGVD 193.0 230.0 236.0 209.3 354.7
Flood control pool:
Area, thousand acres 65 28 58.5 33 23
Volume, thousand acre-feet 1.252 602 1,462 494 582
Runoff, inches 17.8 20.2 17.7 9.3 8.4
Outlet gates:
Number 3 2 4 3 3
Size, feet 7.5by 14 8 by 16 6 by 12 8.5by 19 10 by 20
Capacity, thousand cubic
feet per second 10.7 9.4 10.0 10.0 18.0
Spillway:
Type, uncontrolled Chute Chute Chute Chute Gravity
Length, feet 200 200 400 300 740
Elevation, crest, feet, NGVD 231.0 268.0 281.4 238.3 394.7
Discharge capacity, thousand
cubic feet per second 52 50 132 89 229
Surcharge pool:
Area, thousand acres 106 41 90 63 32
Volume, thousand acre-feet 1,385 554 1,447 858 521
Runoff, inches 19.7 18.5 17.6 16.1 7.5
Elevation, feet, NGVD 2475 284.0 301.0 256.3 413.7
Dam:
Type, earthfill Rolled Rolled Hydraulic Rolled Rolled
Length, thousand feet 13.9 8.4 15.3 115 2.7
Elevation, crest, feet, NGVD 256.0 293.0 311.4 264.3 419.7

1. Grenada, Enid, Sardis, and Arkabutla Lakes are in Yazoo River Basin, MS; Wappapello Lake is in St. Francis River Basin,
MO.
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TABLE 41-D

AUTHORIZING LEGISLATION

Act or
Authorization

Work Authorized

Document

May 15, 1928

Jun. 19, 1930

Feb. 15, 1933

Apr. 23,1934

Aug. 30, 1935

Jun. 15, 1936

Aug. 28, 1937

Jun. 28, 1938

Aug. 18, 1941

Flood protection in alluvial valley of Mississippi River, revetment
and contraction works and dredging to provide least channel
depth of 9 feet and width of 300 feet below Cairo.

Provided for allotment of the balance of emergency rescue funds
to reimburse levee districts and others for expenditures in flood-
control works during the 1927 and subsequent floods.

Provided for ownership of lands in Bonnet Carré Spillway and
Floodway with proviso for granting rights-of-way, easements,
and permits, in said lands.

Authorized payment for purchase of, or to reimburse states and
local levee districts for the cost of, levee rights-of-way for flood-
control work in the Mississippi Valley, and for other purposes.

Improvement of Wolf and Nonconnah Rivers, TN (Nonconnah
Creek is correct title).
Improvement of Wolf River (Memphis Harbor), TN.

Modification of the 1928 Act to provide for:
Construction of a backwater levee at mouth of White River, AR.

Construction of Eudora floodway in lieu of Boeuf floodway; flood
control, Yazoo River: construction of Morganza floodway; and an
outlet to the Gulf of Mexico west of Berwick, LA, including a
6-year program for the improvement and regularization of the
Mississippi River between Arkansas and Red Rivers, and
Atchafalaya River; and construction of roads on levees and
drainage adjustments incident to floodway levees.

Provided for construction of floodwalls, levees, and revetments
along Wolf River and Nonconnah Creek for protection of
Memphis, TN.

Modify the Yazoo River project to substitute a combined
reservoir floodway and levee plan.

Construction of Mounds to Mound City levee and control works
along Cache River, IL.

Modification of previous act pertaining to floodways and outlets
and lands therein; including program for the improvement and
regularization of the Mississippi River, between Cairo and
Arkansas River, extension of levee road system; strengthening
of levees.

Enlarge main line levees to offset abandonment of floodways
between Arkansas and Red Rivers, flood-control works in
backwater areas of Yazoo and Red Rivers, and in Bayous
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H. Doc. 90, 70th Cong.,
1st sess.

Public Law 395, 71st Cong.,
2d sess.

Public Law 351, 72d Cong.

Public Law 171, 73d Cong.

R&H Comm. Doc. 26,
72d Cong., 1st sess.
R&H Comm. Doc. 45,
74th Cong., 1st sess.

Unpublished report dated
Apr. 2,1925.

H. Comm. on Flood
Control,

Doc. 1, 74th Cong.,

1st sess.

Unpublished report on
record in OCE.

H. Comm. on Flood
Control,

Doc. 1, 75th Cong.,

1st sess.

H. Comm. on Flood Control,
Doc. 1, 75th Cong.,

1st sess.

H. Doc. 359, 77th Cong.,
1st sess.

,,,,,,,,,,,,,,,,,,,, - - [ Formatted: French (France)
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TABLE 41-D
(Continued)

AUTHORIZING LEGISLATION

Act or
Authorization

Work Authorized

Document

Dec. 22, 1944 Navigation channel 12 feet deep and 300 feet wide between H. Doc. 509, 78th Cong.,
Baton Rouge and Cairo; flood protection of Yazoo River 2d sess.
Backwater Area in vicinity of Satartia, MS.
Continue prosecution of channel improvement and stabilization Public Law 534,
program, $200 million. 78th Cong., 2d sess.
Jul. 24, 1946 Flood control on the Big Sunflower, Little Sunflower, H. Doc. 516, 78th Cong.,
Hushpuckena, and Quiver Rivers and their tributaries, and on 2d sess.
Hull Brake-Mill Creek Canal, Bogue Phalia, Ditchlow Bayou,
Deer Creek, and Steele Bayou, MS.*
Improve Boeuf and Tensas Rivers and Bayou Macon, AR! S. Doc. 151, 78th Cong.,
2d sess.
Improve Bayou Lafourche, LA. S. Doc. 191, 79th Cong.,
2d sess.
Improve Yazoo River tributaries. H. Doc. 516, 78th Cong.,
2d sess.
North bank, Arkansas River levees(below Plum Bayou). H. Doc. 308, 74th Cong.,
1st sess.
Levees on White River (Augusta to Clarendon). H. Doc. 98, 76th Cong.,
1st sess.
Bayou des Glaises diversion channel, LA H. Doc. 602, 79th Cong.,
2d sess.
Modify local cooperation requirements in St. Francis and Yazoo Public Law 526,
Basins. 79th Cong., 2d sess.
Tiptonville-Obion levee and drainage improvements.* H. Doc. 757, 79th Cong.,
2d sess.
Improvement of St. Johns Bayou, MO. H. Doc. 138, 80th Cong.,
1st sess.
Big Sunflower River, etc.! H. Doc. 516,78th Cong.,
2d sess.
Tennessee Chute (Memphis Harbor), TN. S. Doc. 51, 80th Cong.,
1st sess.
Continue prosecution of project for flood control and channel Public Law 526,
improvement, $100 million. 79th Cong., 2d sess.
Jun. 30, 1948 Improve Mississippi River below Cape Girardeau, MO, with H. Doc. 627,
respect to West Tennessee tributaries. 80th Cong., 2d sess.
Improve L’Anguille River, AR. H. Doc. 651,
80th Cong., 2d sess.
Baton Rouge Harbor (Devils Swamp), LA H. Doc. 321, 80th Cong.,
1st sess.
May 17, 1950 Flood protection at Des Arc, AR. H. Doc. 485, 81st Cong.,

Improve St. Francis River and Basin, AR and MO.
Improve Cache River and Bayou DeView, AR and MO.

Improve Grand Prairie Region and Bayou Meto Basin, AR.
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2d sess.

H. Doc., 132, 81st Cong.,
1st sess.

S. Doc. 88, 81st Cong.,
1st sess.

H. Doc. 255, 81st Cong.,
1st sess.
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TABLE 41-D
(Continued)

AUTHORIZING LEGISLATION

Act or
Authorization

Work Authorized

Document

Flood protection, Lake Pontchartrain, Jefferson Parish, LA!
Filling Grant’s Canal, Lake Providence, LA.

Additional protection to Red River Backwater Area.

Extend Federal jurisdiction to cover levees in Orleans Parish, LA.
Bank protection, Amite River, LA.

Continue prosecution of project for flood control and channel
improvement, $200 million.

Jonesville, LA, levee, retaining wall, and drainage structure.*
1st sess.

S. Doc. 139, 81st Cong.,

2d sess.

Public Law 516, 81st Cong.,
2d sess.

Public Law 516, 81st Cong.,
2d sess.

Public Law 516, 81st Cong.,
2d sess.

Public Law 516, 81st Cong.,
2d sess.

Public Law 516, 81st Cong.,
2d sess.

S. Doc. 117, 81st Cong.,

Oct. 30, 1951 Modify requirements for local cooperation in White River Public Law 237, 82d Cong.,
Backwater Area, AR. 1st sess.
Sep. 3, 1954 Navigation improvement of Atchafalaya from Mississippi River S. Doc. 53, 82d Cong.,
to Morgan City, LA. 1st sess.
Modify project for Vicksburg-Yazoo Area (Harbor), MS. H. Doc. 85, 83d Cong.,
1st sess.
Improve New Madrid Floodway, MO, including Peafield drainage H. Doc. 183, 83d Cong.,
floodgate. 1st sess.
Control of Old and Atchafalaya Rivers and a lock for navigation. H. Doc. 478, 83d Cong.,
2d sess.
Improve Reelfoot Lake area, KY and TN. S. Doc. 160, 83d Cong.,
2d sess.
Jul. 3, 1958 Improve Greenville Harbor, MS. S. Doc. 15, 86th Cong.,
1st sess.
Extensions to project for Boeuf and Tensas Rivers and Bayou H. Doc. 108, 85th Cong.,
Macon in Arkansas. 1st sess.
White River backwater area pumping plant. S. Doc. 26, 85th Cong.,
1st sess.
Wolf River and tributaries for flood protection in Tennessee. H. Doc. 76, 85th Cong.,
1st sess.
Jul. 14, 1960 Continue prosecution of project for channel improvement-- Public Law 86-645.
$50 million.
Oct. 23, 1962 Modification--Baton Rouge Harbor (Devils Swamp), LA. Public Law 87-874.
Construct improvements in Gin and Muddy Bayous, Yazoo River Public Law 87-874
Basin, MS.
Replace 2 bridges with adequate floodway over Boeuf River and Public Law 87-874.
Big Bayou in Boeuf Basin, AR.
Jun. 18, 1965 Continue prosecution of project for flood control and channel Public Law 89-42.

improvement, $53 million.
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TABLE 41-D
(Continued)

AUTHORIZING LEGISLATION

Act or
Authorization

Work Authorized

Document

Oct. 27, 1965

Apr. 14, 1966°

Nov. 7, 1966

Nov. 20, 1967

Aug. 13, 1968

Sep. 10, 1968°

Mar. 3, 1970°

Modify and expand levees and channel improvement features of
main stem project.

Modify flood control improvements in following tributary areas
and basins: Cairo-Mounds-Mounds City, St. Francis, Lower
White, Boeuf-Tensas-Macon, Red River backwater, Yazoo
headwater, Grand Prairie, and Bayou Meto.

Acquire any modified easements required in New Madrid
Floodway as provided by Sec. 4 of May 15, 1928 act.

Operate and maintain pumping plant in Red River backwater
area (Tensas-Cocodrie Pumping Plant).

Provide improvements in West Kentucky tributaries.

Provide fish and wildlife facilities in St. Francis and Big
Sunflower Basins; Yazoo Headwater and Backwater Areas; and
Mississippi Delta region.

Deauthorize Amite River, LA, project.

Modify St. Francis River, MO and AR, project within District
No. 7, Poinsett County, AR.

Provide pumping plant and drainage structure at Wilson

Construction of improvements to supplement freshwater supply
in Teche-Vermilion Basins in Louisiana.

Bank revetment for protection of existing industrial facilities
along Mississippi River below Baton Rouge, LA.

Modification of West Tennessee tributaries feature to provide
relocation of gas transmission lines at Federal expense.

Continue emergency work, $87,135,000, which includes $100,000
for road crossing of Panola-Quitman Floodway, MS, and $80,000
for protection of Sheley Bridge, Tallahatchie River, MS.

Improvements in Boeuf and Tensas Rivers and Bayou Macon
Basin to divert flows that would otherwise enter Lake Chicot,
AR.

Improvements in the Belle Fountain ditch and tributaries, MO,
and Drainage District No. 17, AR.

Provide pumping plants and other drainage facilities in Cairo,
IL, and vicinity.

Modification of Yazoo Headwater Project to include cleanout
along David Bayou, MS.

Modify Yazoo Backwater feature to include a control structure in
Muddy Bayou, MS.
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H. Doc. 308, 88th Cong.,
2d sess.
H. Doc. 308, 88th Cong.,
2d sess.

H. Doc. 308, 88th Cong.,
2d sess.
H. Doc. 308, 88th Cong.,
2d sess.
H. Doc., 308, 88th Cong.,
2d sess.
H. Doc. 308, 88th Cong.,
2d sess.

H. Doc. 308, 88th Cong.,
2d sess.

S. Doc. 57, 89th Cong.,
1st sess.

Unpublished Vicksburg
District’s MRC report.
Approved Apr. 14, 1966.

H. Doc. 524, 89th Cong.,
2d sess.
Public Law 89-789.

Public Law 89-789.

Public Law 90-147.

H. Doc. 168, 90th Cong.,
1st sess.

H. Doc. 339, 90th Cong.,
2d sess.
Public Law 90-483.

Unpublished MRC report
dated May 8, 1968.

Unpublished MRC report
dated Feb. 2, 1970.

| - - [ Formatted: French (France)
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TABLE 41-D
(Continued)

AUTHORIZING LEGISLATION

Act or
Authorization

Work Authorized

Document

Apr. 29, 1970°

Jun. 4, 1970°

Dec. 31, 1970

Senate and
House Public
Works
Resolutions
adopted Dec. 17
and 15, 1970,
respectively.*

River Basin
Monetary Act
of Dec. 23, 1971

Jan. 19, 19732

TITLE | Water
Resources
Development
Act of 1974.

Modification of Yazoo Headwater Project to include drainage
structure and channel improvement on Rocky Bayou, MS.

Provide for enlargement of Bayou Latenache from Pointe Coupee
drainage structure to Alabama Bayou, LA.

Modify and expand project to include flood protection within the
area of eastern Rapides and south-central Avoyelles Parishes,
LA, that are drained by Bayou des Glaises diversion channel
and Lake Long, and their tributaries.

Modify the project for West Kentucky tributaries (Obion Creek),
KY, to provide for all relocations, at Federal expense, of all
transmission lines required by the project.

Report on Western Tennessee Tributaries, TN and KY,
authorized:

a. Modification of Reelfoot Lake feature to provide channel
improvements on Bayou du Chien and Lake No. 9 in KY and
TN.

b. Modification of Mississippi levee feature to include a
pumping station near Mud Lake floodgate and adjacent
channel improvements.

Modification of Big Sunflower Basin feature to provide
additional improvements in Steele Bayou Basin, MS.

Continue prosecution of project for the comprehensive
development of the basin, $97 million.

Modification of Tiptonville-Obion River levee feature to relieve
local interests of all responsibility except that of providing
maintenance.

Modification of the Mississippi levee feature to provide additional
drainage facilities in Long Lake area, vicinity of Helena, AR.

Projects recommended by four completed reports were
authorized for accomplishment of Phase | design memorandum
of advance engineering and design on:

a. Greenville Harbor, Greenville, MS.

b. East bank of Mississippi River, Warren to Wilkinson
Counties, MS (Natchez area).

c. East bank of Mississippi River, Warren to Wilkinson
Counties, MS (Vicksburg-Yazoo area).

d. Bushley Bayou Area of Red River Backwater Area, LA.
Modification of West Tennessee tributaries feature (Obion and
Forked Deer Rivers), TN, to acquire lands for fish and wildlife,
recreation, and environmental purposes.
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Unpublished MRC report
dated Mar. 6, 1970.

Unpublished MRC report
dated Sep. 22, 1969.

S. Doc. 91-113, 2d sess.

Public Law 91-611.

H. Doc. 91-414, 2d sess.

S. Doc. 91-74, 2d sess.

Sec. 1, Public Law 92-222.

Sec. 7, Public Law 92-222.

Unpublished Memphis
District’s MRC report
dated Oct. 4, 1972.

Sec. 1, Public Law 93-251,
Mar. 7, 1974.

S. Doc. 93-38, 1st sess.
H. Doc. 93-148, 1st sess.

H. Doc. 93-148, 1st sess.

H. Doc. 93-157, 1st sess.
Sec. 3, Public Law 93-251.
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TABLE 41-D AUTHORIZING LEGISLATION

(Continued)

Act or

Authorization Work Authorized Document
Modification of the Yazoo Basin, MS, feature to provide for a Sec. 32, Public Law 93-251.

streambank erosion control demonstration project for the delta

and hill areas of basin.

Modification of project to provide that the Secretary of the Army, Sec. 42, Public Law 93-251.
acting through the Chief of Engineers, can substitute authorized

mitigation lands, not yet acquired and no longer suitable, for

like acreage in the same or adjacent subbasins of the project

area. This section provides the authority to substitute authorized

mitigation lands in:

a. Tensas Basin, LA and AR, feature (Red River backwater).

b. St. Francis Basin, AR and MO, feature.

Modification of Bayou Cocodrie and tributaries, LA, feature, to Sec. 87, Public Law
provide for: enlargement of Bayou Courtableau from 93-251.
Washington to west protection levee; right-of-way and spoil

disposal areas at Federal expense; and necessary additional

culverts through west protection levee.

Modification of Cache River Basin, AR, feature to provide for: Sec. 99, Public Law
acquisition by fee easements of lands for fish and wildlife 93-251.
management, recreation, and environmental purposes.

TITLE Il River  Continue prosecution of project for the comprehensive Sec. 201, Public

Basin development of the basin, $211 million. Law 93-251.

Monetary Mar. 7, 1974.

Authorization

Act of 1974

River Basin Continue prosecution of project for the comprehensive Sec. 1, Public Law

Monetary Act development of the basin, $158,000,000. 94-101.

of Oct. 2, 1975

Dec. 16, 1975° Modification of St. Francis Basin, AR and MO, feature to provide Unpublished Memphis
relief from ponding of interior runoff in the Inter-River District’s MRC report
Drainage District of Missouri. dated Nov. 11, 1975.

TITLE Il Public  Continue prosecution of project for comprehensive development Public Law 94-180,

Works for during period Jul. 1-Sep. 30, 1976, $60,300,000. Dec. 26, 1975.

Water and

Power

Development

and Energy

Research

Appropriation

Act, 1976.
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TABLE 41-D
(Continued)

AUTHORIZING LEGISLATION

Act or
Authorization

Work Authorized

Document

TITLE 1l Public
Works for
Water and
Power
Development
and Energy
Research
Appropriation
Act, 1977.

Water Resources

Continue prosecution of project for flood control, rescue work,
repair, restoration, and control of bank erosion, $231,497,000.

Sec. 101(a) authorized accomplishment of Phase I - Advanced

Public Law 94-355,
Jul. 12, 1976.

Public Law 94-587,

Development Engineering and Design Memoranda-On: Oct. 22, 1976.
Act of 1976. a. St. Johns Bayou and New Madrid Floodway, MO, project:
Report of OCE - Sep. 26,1975.
b.  Nonconnah Creek, TN and MS, project: Report of OCE -
Jun. 23, 1976, and as an independent part of the project:
Improvements for flood control and allied purposes on Horn
Lake Creek and tributaries, including Cowpen Creek, TN
and MS.
Modification of West Tennessee Tributaries feature (Obion and
Forked Deer Rivers), TN, to:
a. (Sec. 102) - Provide project for flood control for Harris Fork
Creek, TN and KY: (H.D. 94-221) except that highway bridge
relocations and alterations shall be at Federal expense.
b. (Sec. 183) - Provide for construction of a levee and
appurtenant works from mouth of Obion diversion channel to
vicinity Highway 88 and thence to vicinity of Porter Gap, TN.
TITLE Il Public  Continue prosecution of project for flood control, rescue work, Public Law 95-96
Works for repair, restoration, and control of bank erosion, $253,081,000. Aug. 7, 1977.
Water and
Power
Development
and Energy
Research
Appropriation
Act, 1978.

Dec. 9, 1977, 5th
Ind. on VXD
May 31, 1977,
Letter Report.?

Jun. 28, 1980

Modification of the Tensas Basin Project, Red River Backwater
Avrea, to include a drainage structure and appurtenant channel
works in the Six Mile Bayou area of Concordia Parish, LA.

The establishment of the Tensas River National Wildlife Refuge
for the preservation and development of environmental
resources and in lieu of mitigation acquisitions which
otherwise would be required for certain water resources
projects, within designated limits, in the basins of the Tensas,
Boeuf, and Red Rivers in the State of Louisiana.
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TABLE 41-D
(Continued)

AUTHORIZING LEGISLATION

Act or
Authorization

Work Authorized

Document

Energy and
Water
Development
Appropriation
Act. 1981

Supplemental
Appropriations
Bill for FY
Ending

Sep. 30, 1985
(PL 99-88), and
the Water
Resources
Development
Act of 1986
(PL 99-662)

Water
Resources
Development
Act, 1986

For expenses necessary for prosecuting work of flood control
projects, rescue work, repair, restoration or maintenance of
flood control projects threatened or destroyed by flood,
$232,519,000: Provided, That not less than $250,000 be
available for control of bank erosion of streams in the Yazoo
Basin, including the foothill area. Provided further, That funds
for the Tensas Basin Red River Backwater Area, be used for
flood control, etc., for Sicily Island and Below Red River
including pumping stations.

Authorizes and directs the Secretary of the Army acting
through the Chief of Engineers to proceed with planning,
design, engineering, and construction of 41 water resources
projects, including Atchafalaya Basin Floodway System. For
the Atchafalaya Basin Floodway Systems project, cost-sharing
is only required for the recreation feature of the project. The
flood control and environmental features are Federal costs.

Sec. 104(a), Authorization of Projects - Authorization of

Construction:

Incorporation of the project for flood control, Louisiana State

Penitentiary levee, Mississippi River, LA: Report of the Chief

of Engineers, dated Dec. 10, 1982, at a total cost of $23,400,000,

with an estimated first Federal cost of $17,600,000 and an
estimated first non-Federal cost of $5,800,000. No acquisition
of land for or actual construction of the project may commence
until appropriate non-Federal interests shall agree to

undertake measures to minimize the loss of fish and wildlife

habitat lands in the project area. The work is unscheduled.

a. Bushley Bayou, LA. Water Resources Development Act of
1986 authorized the project for flood control, Bushley
Bayou, LA.

b. Eight Mile Creek, Paragould, AR. Project entails channel
improvement along the creek with miniparks and hiking/
biking trails.

c. Helena and Vicinity, AR. The Helena Basin is an urban
basin containing approximately 3,500 acres which
frequently and severely floods the city of Helena. A
pumping station and sump with channel enlargement and a
gated culvert was recommended.

d.  West Memphis and Vicinity, AR. Channel improvements
along Ten Mile Bayou and Fifteen Mile Bayou for a total of
23.86 miles, with limited revegetation of right-of-way to
maintain environmental stability.

e. St. Johns Bayou and New Madrid Floodway, MO. Flood
control for urban and rural land.
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TABLE 41-D
(Continued)

AUTHORIZING LEGISLATION

Act or
Authorization

Work Authorized

Document

Energy

and water
Development
Appropriation
Act, 1994

Nonconnah Creek and Johns Creek, TN and MS. Channel
enlargement, recreation features with channel construction
and environmental enhancement.

Horn Lake Creek and Tributaries, TN and MS. This is an
urban flood control project located in extreme northwest
Mississippi and southwest Tennessee. The plan of
improvement consists of 3.5 miles of selective drift removal
on lower Horn Lake Creek and 2.6 miles of vegetative
clearing on Horn Lake Creek, 2.1 miles on Rocky Creek and
0.6 miles of vegetative clearing and 1.8 miles of channel
enlargement on Cow Pen Creek. Hike/bike trails are
included along Rocky Creek and Cow Pen Creek.
Atchafalaya Basin Floodway System, La. Not mentioned,
but this Act authorized basic cost sharing principles

for the project. In particular establishes that the

fish and wildlife enhancement feature of the project is of
national significance, and therefore, a 100 percent Federal cost.
Lower Atchafalaya Basin Reevaluation Study. Authority

to, within available funds, investigate conditions at Wax
Lake Outlet, Bayou Black, and other features, and
recommend any modification desirable for flood protection
navigation, and environmental program.

Sec. 601(a) Authorization of Projects. Authorization of
Construction:

a.

Yazoo Backwater Area, MS. Authorized the project for
mitigation of fish and wildlife losses at the Yazoo
Backwater Project, MS. The project shall include
acquisition of 40,000 acres for mitigation of project-induced
fish and wildlife losses.

Greenville Harbor, MS. Authorized the project for
navigation, Greenville Harbor, MS, as contained in the
reports of Chief of Engineers, Nov. 15, 1977 and

Feb. 2, 1982, at a total cost of $43,700,000 with an estimated
first Federal cost of $28,000,000 and an estimated non-
Federal first cost of $15,700,000.

Vicksburg Harbor, MS. Authorized the project for
navigation, Vicksburg Harbor, as contained in the report of
the Chief of Engineers, Aug. 13, 1979, at a total estimated
first Federal cost of $55,900,000 and an estimated non-
Federal first cost of $23,300,000.

Helena Harbor, Phillips County, AR. The recommended
plan consists of dredging a navigation channel to provide
access to 685 acres of landfill; construction of an overlook
park; implementing landscaping and erosion control
measures; and mitigation fish and wildlife losses. The
project is scheduled to be constructed in two phases.
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TABLE 41-D
(Continued)

AUTHORIZING LEGISLATION

Act or
Authorization

Work Authorized

Document

Jun. 4, 1987

Water
Resources
Development
Act, 1988

Water
Resources
Development
Act, 1988

e.  White River Navigation to Batesville, AR. The plan of
improvement recommended in the Feasibility Report
provides for construction and maintenance to provide a

200-foot wide, 9-foot deep channel available 95 percent of the

time from mile 10 (Arkansas Post Canal) to mile 254, two
scenic overlooks, a primitive camping area, and acquisition
of about 1,865 acres of woodlands for mitigation. However,
section 52 of the Water Resources Development Act of
1988 deauthorized this project.

f.  Obion Creek, KY. To prevent headwater flooding along
tributary streams and backwater flooding of alluvial lands.

g. Memphis Harbor, Memphis, TN. This is a navigation
project in the vicinity of Memphis, TN, which would consist
of dredging and maintaining a 4.9 mile long, 500-foot
minimum width, 9-foot deep general navigation channel
with additional dredging as required and strategic
placement of dredged material to create and provide
navigation access to 1,000 acres to be developed as a
waterfront industrial complex.

Sec. 806. Reelfoot Lake, KY. This project is modified to

provide that the Federal share of the cost of operating the

pumping plant feature of such project shall be 50 percent.

Sec. 836. Mud Lake, Western Tennessee Tributaries. This

project is modified to provide that the requirements of local

cooperation shall be (1) 50 percent of the value of the lands,

easements, and rights-of-way, (2) to hold and save the United

States free from damages due to the construction works, and

(3) to maintain and operate all the works after completion.

Modification of Mississippi Delta Region project to construct
salinity control structure at Davis Pond (mile 118) rather than
at Myrtle Grove (mile 59).

Sec. 3(a), Project Authorizations - Authorization of

Construction:

a. Mississippi-Louisiana Estuarine Area, MS and LA.
Authorized the project for environmental enhancement,
as contained in the report of Chief of Engineers, dated
May 19, 1986, at a total cost of $59,300,000.

Section 4(b)

West Memphis and Vicinity, AR. Modified the project
by allowing that non-Federal cooperation may be
provided by levee districts, drainage districts, or

any unit of a state, county, or local government.
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TABLE 41-D AUTHORIZING LEGISLATION

(Continued)

Act or

Authorization Work Authorized Document
Energy and West Memphis and Vicinity, AR. Public Law 101-83,
Water Directed the Corps to develop the most cost-effective Jul. 25, 1989
Development flood control plan for the City of West Memphis without

Appropriation regard to frequency of flooding, drainage area, and the

Bill, 1990 amount of runoff.

Energy and Bayou Rapides Drainage Structure and Pumping Plant Public Law 101-514,
Water Directed the Secretary of the Army to incorporate Nov. 5, 1990
Development existing flood control features for the Bayou Rapides

Appropriation Drainage Structure and Pumping Plant into the Lower Red

Bill, 1990 River, South Bank Levees portion of the MR&T Project.

Supplemental Atchafalaya Basin Floodway System, LA. FY 1985 Supplemental
Appropriations Authorizes and directs the Secretary of the Army acting Appropriations Bill
Bill for FY through the Chief of Engineers to proceed with planning, (PL 99-88), and Water
Ending design, engineering, and construction of 41 water resources Resources Development
Sep. 30, 1985 projects, including Atchafalaya Basin Floodway System. For Act of 1986 (PL 99-662).
(PL99-83),and  the Atchafalaya Basin Floodway Systems project, cost-sharing

the Water is only required for the recreation feature of the project. The

Resources flood control and environmental features are Federal costs.

Development This act authorized basic cost sharing principles for the project.

Act of 1986 In particular, establishes that the fish and wildlife enhancement

(PL 99-662) feature of this project is of national significance and therefore

a 100% federal cost.

Water Resources ~ Whiteman’s Creek, Arkansas. Public Law 102-580
Development Directed the Secretary of the Army to implement flood control Oct. 31, 1992
Act, 1992 improvement, which essentially consist of 6.1 miles of channel

enlargement along streams within the city limits of Joneshoro,

Arkansas.
Water Resources  New Madrid Harbor, Missouri Public Law 102-580
Development Directed the Secretary of the Army to assume responsibility for Oct. 31. 1992
Act, 1992 maintenance of the New Madrid County Harbor constructed by

non-Federal interests before that date of the enactment of this Act
in lieu of maintaining the existing Federal channel.

Water Resources  Grand Prairie and Bayou Basin, Arkansas Public Law 104-303
Development The project for flood control, Grand Prairie Region and Bayou Meto Oct. 12, 1996
Act, 1996 Basin, Arkansas, authorized by section 204 of the Flood Control Act

of 1950 (64 Stat. 174) and deauthorized pursuant to section 1001(b)

of the Water Resources Development Act of 1986 (33 U.S.C. 579a(b)),

is authorized to be carried out ground water protection and conservation,
agricultural water supply, and waterfowl management if the Secretary
determines that the change in the scope of the project is technically sound,
environmentally acceptable, and economic, as applicable.
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TABLE 41-D

(Continued)

AUTHORIZING LEGISLATION

Act or
Authorization

Work Authorized

Document

Water Resources
Development
Act, 1996

Water Resources
Development
Act, 1999

Wiater Resources
Development

Wiater Resources
Development
Acts, 1986,
1990 and 1999

Omnibus
Consolidated and
Emergency
Appropriations
For Fiscal Year
2001

White River, Arkansas

The project for navigation, White river Navigation to Batesville, Arkansas,
authorized by section 601(a) of the Water Resources Development Act of
1986 (100 Stat 4139) and deauthorized by section 52(b) of the Water
Resources Development Act of 1988 (102 Stat. 4044), is authorized to be
carried out by the Secretary.

Memphis Harbor, Memphis, Tennessee

Authorized to be carried out by the Secretary, if the Secretary determines
that the project is technically sound, environmentally acceptable, and
economically justified, as appropriate.

Tunica Lake Weir, Mississippi

The Secretary shall conduct a study to determine the feasibility of
constructing an outlet weir at Tunica Lake, Tunica county, Mississippi,

and Lee County, Arkansas, for the purpose of stabilizing water levels in the
lake. In carrying out the study, the Secretary shall include as part of the
economic analysis the benefits derived from recreation uses at Tunica Lake

and economic benefits associated with restoration of fish and wildlife habitat.

Louisiana State Penitentiary Levee, Mississippi River, Louisiana
Authorizes and directs the Secretary of the Army, acting through
the Chief of Engineers to proceed with planning, design,
engineering, and construction of improvements of 12 miles of
existing levee along the Mississippi River which provides flood
protection to the Louisiana State Penitentiary at Angola, LA.
This act authorizes basic cost sharing principles, and

establishes that the cost sharing will be shared on a 75%/25%
basis with the state of Louisiana for this project.

Authorizes the Secretary of the Army to consider credit for work
performed by an non-Federal sponsor since project authorization.

Ten and Fifteen Mile Bayous, St. Francis River Basin, Arkansas
Modified Section 204 of the Flood Control Act of 1950 to expand the
boundaries of the project to include Ten- and Fifteen-Mile Bayous near
West Memphis, Arkansas. Notwithstanding section 103(f) of the Water
Resources Development Act of 1986, the flood control work at Ten- and
Fifteen-Mile Bayous shall not be considered separable elements of the
project.

Public Law 104-303
Oct 12, 1996

Public Law 106-53
Aug. 17, 1999

Public Law 106-53

Public Law 99-662
Nov. 17, 1986
Public Law 101-646
Nov. 28, 1990

Public Law 106-53
Aug. 17, 1999

House Report 4577
Dec 15, 2000

1. Incorporated into Mississippi River and tributaries project as shown in Table 41-E.

2. Date minor modification for blocked drainage was approved under delegated authority of the President, Mississippi River

Commission, and in accordance with Sec. 10(p) of the 1946 Flood Control Act (Public Law 79-526).
3. Date minor modification was approved under discretionary authority of Chief of Engineers contained in May 15, 1928,
Flood Control Act, as amended.

4. Projects approved under the provisions of Sec. 201 of Flood Control Act of Oct. 27, 1965.
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TABLE 41-E INCORPORATING AND AUTHORIZING
LEGISLATION
For Last
Public Full Report
Act of Law Authorizing See Annual
Incorporation No. Act Description Report for
Jul. 24, 1946 79-526 Jun. 22, 1936 Tiptonville-Obion levee and drainage 1941, p. 943
improvements, TN
Jul. 24, 1946 79-526 Jun. 22, 1936 Bayou des Glaises diversion ditch, LA 1946, p. 1029
Jul. 24, 1946 79-526 Jun. 22, 1936 From North Little Rock, AR, to Gillett, 1946, p. 1053
AR, on north bank of Arkansas River
(portion below Plum Bayou)
Jul. 24, 1946 79-526 Aug. 18, 1941 White River levees, Augusta to 1946, p. 1083
Clarendon and De Valls Bluff, AR
Jul. 24, 1946 79-526 Dec. 22, 1944 Boeuf and Tensas Rivers and Bayou 1945, p. 982
Macon, LA
Jul. 24, 1946 79-526 Dec. 22, 1944 Big Sunflower River, etc. 1946, p. 1061
Jun. 30, 1948 80-858 Jul. 24, 1946 Devils Swamp barge channel at Baton 1948, p. 1059
Rouge, LA (Baton Rouge Harbor)
May 17, 1950 81-516 Jun. 22, 1936 Jonesville, LA 1953, p. 773
May 17, 1950 81-516 Jul. 24, 1946 Lake Pontchartrain-Jefferson Parish, LA 1953, p. 737
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TABLE 41-F SUMMARY OF PRESENTLY ESTIMATED
FEDERAL FIRST COST OF
AUTHORIZED IMPROVEMENTS

Estimated Cost!

Project Title Fiscal Year 2005
Completed features? $ 339,236,000
Mississippi River levees 2,076,000,000
Mud Lake Pumping Station, TN 5,270,000°
Sec. 6 levees, 1928 Flood Control Act 4,000,000°
Channel improvement 3,995,000,000
Atchafalaya Basin, LA 1,779,000,000
Atchafalaya Basin Floodway System, LA 202,000,000
Bayou Cocodrie and Tributaries, LA 20,400,000°
Old River, LA 332,620,000
Lower Red River—South Bank Red River levees, LA 18,813,000°
Eastern Rapides and South-Central Avoyelles Parishes, LA 50,000,000°
Mississippi Delta Region, LA 109,850,000
Tensas Basin, AR and LA 447,631,000
Lower Arkansas River, AR 29,676,000°
Grand Prairie Region, AR 208,000,000
Yazoo Basin, MS 2,384,636,000
Lower White River, AR (All except Big Creek & Tribs.) 16,802,000°
Lower White River, AR (Big Creek & Tribs.) 55,900,000°
Cache River Basin, AR 155,000,000
St. Francis Basin, AR and MO 459,650,000
Francis Bland Floodway Ditch (Eight Mile Creek), AR 15,370,000°
L’Anguille River, AR 15,100,000°
West Tennessee Tributaries, TN 169,600,000
Harris Fork Creek, TN and KY 14,300,000°
Reelfoot Lake-Lake No. 9, TN and KY (10,700,000)*

Reelfoot Lake, TN and KY (Completed) 440,000
Reelfoot Lake-Lake No. 9, TN and KY 10,260,000°
West Kentucky Tributaries, KY 26,100,000°
Sardis Dam (Dam Safety Assurance), MS 29,200,000
St. Johns Bayou and New Madrid Floodway, MO 69,900,000*

Nonconnah Creek, TN and MS 27,890,000*
Horn Lake Creek and Tributaries, TN and MS 11,285,000
Greenville Harbor, MS 32,400,000*
Memphis Harbor (Ensley Berm), TN 23,100,000*
Helena Harbor, Phillips County, AR 32,156,000*
Helena, AR, and Vicinity 10,300,000
West Memphis, AR, and Vicinity 11,600,000*°
Louisiana State Penitentiary Levee, LA 18,800,000*7
Hickman Bluff, KY 17,495,000°
Whiteman’s Creek, AR 3,300,000
Reelfoot Lake, TN and KY (Ecosystem Restoration) 21,500,000%%
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TABLE 41-F SUMMARY OF PRESENTLY ESTIMATED
(Continued) FEDERAL FIRST COST OF

AUTHORIZED IMPROVEMENTS

Estimated Cost!

Project Title Fiscal Year 2005
Mississippi — Louisiana Estuarine Areas, MS and LA 84,340,000°
Bayou Meto, AR 376,000,000
Lower White River: (14,177,000)
Clarendon Levee, AR 1,576,000
Augusta to Clarendon, AR 12,601,000
Wolf River, TN 8,397,000
Morganza, LA, to Gulf of Mexico __ 467,000,000
TOTAL $l4,%329,000 e
1. Inflation projected through the construction period. Harbors; Lake Pontchartrain; Wolf River; completed roads.

® N U~ W

9.

Includes Bonnet Carré, Morganza, and New Madrid Floodways; Memphis, Greenville, and Vicksburg on main stem levees;
channel construction works; Atchafalaya River and Basin; Wax Lake Outlet; Charenton Canal; Bayou des Glaises diversion
channel, Boeuf Basin levees; Grant’s Canal; De Valls Bluff, Jonesville, and Des Arc protection works; Baton Rouge Harbor;
and miscellaneous features; Teche-Vermilion Basins, LA; Tensas National Wildlife Refuge, LA.

Incremental (not projected through the construction period).

Authorized by Water Resources Development Act of 1986, Public Law 99-662, Nov. 17, 1986.

Authorized by Water Resources Development Act of 1988, Public Law 100-676, Nov. 18, 1988.

Locals built their own project.

Authorized by Water Resources Development Act of 1999, Public Law 106-53, Aug. 17, 1999.

Authorized by Water Resource Development Act of 1999, Public Law 106-53, Aug. 17, 1999 and Report of the Chief of
Engineers, Dec. 23, 1999.

Reauthorized by Water Resources Development Act of 1999, Public Law 106-53, Aug. 17, 1999.

10. Authorized by Water Resources Development Act of 2000, Public Law 106-541, Dec. 11. 2000.
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TABLE 41-G MISSISSIPPI RIVER MAIN STEM
CHANNEL IMPROVEMENTS

Location Operations in 1,000 Cubic Yards
Mileage Fiscal Year 2005
Above Head Channel
District of Passes Construction Maintenance Total

New Orleans

Baton Rouge Harbor

(Devils Swamp) 235 - 63.9 63.9
Main stem channel 234-320 - 304.7 304.7

(Smithland and
Wilkinson Pt Crossings)

Atchafalaya Basin 1,037.7 1,037.7

Three Rivers 426 42.6

Old River Lock Forebay 304 285.7 285.7

and Tailbay

Vicksburg

Main stem channel 322-600 - 983.0 983.0

Greenville Harbor 537 - 0.0 0.0

Vicksburg Harbor 437 -- 110.0 110.0

Memphis

Main stem channel 600-954 - 5,653.5 5,653.5

Helena Harbor, Phillips County 653 - 170.4 170.4

Memphis Harbor,

McKellar Lake 725 -- 1,302.3 1,302.3
TOTAL - 9,953.8 9,953.8
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TABLE 41-H

BANK REVETMENTS, DIKES, AND FORESHORE PROTECTION:
NEW ORLEANS DISTRICT (FISCAL YEAR 2005)

Operations This FY
Construction

Non-
Above New Work Operative ~ Operative
Head Bank Exten- Reinforcement Since Thru
of R sion Lap Prior FY This FY
Passes or (Linear  (Linear (Linear Maintenance (Linear (Linear
Location (Miles) L Feet) Feet) (Squares)* Feet) (Squares)* (Squares)* Feet) Feet)
MISSISSIPPI RIVER
Standard Revetment:

Venice, LA 12 R -- -- -- -- -- -- -- 49,552
Olga, LA 17 L -- -- -- -- -- -- -- 19,053
Lower Childress- -- -- -- -- -- -- --
Fort Jackson, LA 21 R -- -- -- -- -- -- -- 15,430
Neptune, LA 23 L -- -- -- -- -- -- -- 14,399
Buras, LA 25 R -- -- -- -- -- -- -- 17,283
Tropical Bend, LA 31 R -- -- -- -- -- -- -- 25,012
Bayou Lamoque, LA 33 L -- -- -- -- -- -- -- 21,505
Port Sulphur, LA 38 R -- -- -- -- -- -- -- 36,995
Nestor, LA 42 L -- -- -- -- -- -- -- 14,192
Point Michel, LA 44 R -- -- -- -- -- 4,719 -- 22,932
Bohemia, LA 46 L -- -- -- -- -- -- -- 16,455
Diamond, LA 48 R -- -- -- -- -- -- -- 11,600
Gravolet, LA 51 L -- -- -- -.- -.- -- -- 23,874
Junior, LA 54 R -- -- -- -- -- -- -- 23,599
Harlem, LA 57 L -- -- -- -- -- -- -- 15,148
Myrtle Grove, LA 59 R -- -- -- -- -- -- -- 17,435
Monsecour, LA 61 L -- -- -- -- -- -- -- 13,340
Alliance, LA 63 R -- -- -- -- -- -- -- 17,265
Belair, LA 65 L -- -- -- -- -- -- -- 26,111
Jesuit Bend, LA 68 R -- -- -- -- -- -- -- 24,978
Linwood, LA 71 L -- -- -- -- -- -- -- 14,643
Oak Point, LA 72 R -- -- -- -- -- -- -- 16,426
Scarsdale, LA 75 L -- -- -- -- -- -.- -- 17,825
English Turn, LA 78 R -- -- -- -- -- -- -- 21,845
Poydras, LA 82 L -- -- -- -- -- -- -- 45,864
Twelve Mile Point, LA 84 R -- -- -- -- -- -- -- 9,979
Cutoff, LA 88 R -- -- -- -- -- -- -- 23,234
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TABLE 41-H
(Continued)

BANK REVETMENTS, DIKES, AND FORESHORE PROTECTION:
NEW ORLEANS DISTRICT (FISCAL YEAR 2005)

Operations This FY
Construction

Non-
Above New Work Operative  Operative
Head Bank Exten- Reinforcement Since Thru
of R sion Lap Prior FY This FY
Passes or (Linear  (Linear (Linear Maintenance (Linear (Linear
Location (Miles) L Feet) Feet) (Squares)* Feet) (Squares)* (Squares)* Feet) Feet)
Standard Revetment:

Third District, LA 92 L -- -- -- -- -- -- -- 28,372
Algiers Point, LA 95 R -- -- -- -- -- 6,848 -- 12,238
Gouldshoro, LA 96 R -- -- -- -- -- -- -- 4,960
Gretna, LA 97 R -- -- -- -- -- -- -- 10,340
Greenville, LA 100 R -- -- -- -- -- -- -- 22,045
Carrollton, LA 104 L 2,375 45 0 -- -- -- -- 18,637
Avondale, LA 108 R -- -- -- -- -- -- -- 28,409
Kenner, LA 113 L -- -- -- -- -- -- -- 45,492
Luling, LA 119 R -- -- -- -- -- -- -- 44,893
Destrehan, LA 120 L -- -- -- -- -- -- -- 5,409
Goodhope, LA 125 L -- -- -- -- -- -- -- 24,531
Waterford, LA 129 R -- -- -- -.- -- -- 23,106
Montz, LA 132 L -- -- -- -- -- -- -- 17,502
Lucy, LA 136 R -- -- -- -- -- -- -- 19,450
Reserve, LA 138 L -- -- -- -- -- -- 23,234
Willow Bend, LA 141 R -- -- -- -- -- -- -- 13,227
Angelina, LA 145 L -- -- -- -- -- -- -- 32,762
Vacherie, LA 148 R -- -- -- -- -- -- -- 26,025
Belmont, LA 152 L -- -- -- -- -- -- -- 25,575
Richbend, LA 157 R -- -- -- -- -- -- -- 38,498
Romeville, LA 162 L -- -- -- -- -- -- -- 33,986
St. Alice, LA 165 R -- -- -- -- -- -- -- 31,130
Burnside, LA 169 L -- -- -- -.- -- -- 29,304
Aben, LA 173 R -- -- -- -- -- -- 11,700
St. ElImo, LA 175 L -- -- -- -- -- -- -- 12,014
Smoke Bend, LA 177 R -- -- -- -- -- 5,543 -- 18,792
Marchand, LA 181 L -- -- -- -- -- -- 19,603
Philadelphia Point, LA 183 R -- -- -- -- -- -- -- 5,379
New River Bend, LA 185 L -- -- -- -- -- -- -- 45,672

NOISSINWOD d3AIY 1ddISSISSIN



8y-1v

TABLE 41-H
(Continued)

BANK REVETMENTS, DIKES, AND FORESHORE PROTECTION:
NEW ORLEANS DISTRICT (FISCAL YEAR 2005)

Operations This FY
Construction

Non-
Above New Work Operative  Operative
Head Bank Exten- Reinforcement Since Thru
of R sion Lap Prior FY This FY
Passes or (Linear  (Linear (Linear Maintenance (Linear (Linear
Location (Miles) L Feet) Feet) (Squares)* Feet) (Squares)* (Squares)* Feet) Feet)
Standard Revetment:

White Castle, LA 193 R -- -- -- -- -- -- -- 45,968
St. Gabriel, LA 201 L -- -- -- -- -- -- -- 33,292
Plaguemine, LA 209 R -- -- -- 2,381 9,888 -- -- 45,012
Manchac, LA 215 L -- -- -- -- -- -- -- 38,976
Missouri Bend, LA 222 R -- -- -- -- -- -- -- 30,437
Arlington, LA 226 L -- -- -- -- -- -- -- 18,050
Port Allen, LA 231 R -- -- -- -- -- -- -- 17,627
Scotlandville, LA 234 L -- -- -- -- -- -- -- 1,623
Allendale, LA 239 R -- -- -- -- -- -- -- 29,520
Springfield, LA 244 L -- -- -- -- -- -- -- 25,690
Arbroth, LA 249 R -- -- -- -- -- -- -- 23,526
Faulkner Lake, LA 253 L -- -- -- -- -- -- -- 18,807
Grand Bay , LA 257 R -- -- -- -- -- -- -- 24,909
Bayou Sara, LA 263 L -- -- -- 1,221 4,999 -- -- 29,722
Red Store, LA 268 R -- -- -- -- -- -- -- 18,464
Arrow Bend, LA 272 L -- -- - - -- -- -- -- 13,600
Boise Point, LA 275 R -- -- -- -- -- -- -- 16,094
Morganza, LA 279 R -- -- - - -- -- -- -- 20,513
lowa Point, LA 282 L -- -- -- 1,121 5,053 -- -- 15,477
Brunette Point, LA 285 R -- -- -- -- -- -- -- 14,335
Greenwood, LA 290 L -- -- -- -- -- -- -- 26,032
Hog Point, LA 296 R -- -- -- -- -- 19,266 -- 37,516
Carr Point, LA 302 R -- -- -- -- -- -- -- 20,725
Above Old River, LA 305 R -- -- -- -- -- -- -- 9,958
Fort Adams, LA 310 L -- -- -- -- -- -- -- 24,206
Point Breeze, LA 314 R -- -- -- -- -- -- -- 13,565
Coochie, LA 317 R -- -- -- -- -- -- -- 17,150
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TABLE 41-H

(Continued)

BANK REVETMENTS, DIKES, AND FORESHORE PROTECTION:

NEW ORLEANS DISTRICT (FISCAL YEAR 2005)

Operations This FY

Construction Non-
Above New Work Operative ~ Operative
Head Bank Exten- Reinforcement Since Thru
of R sion Lap Prior FY This FY
Passes or (Linear  (Linear (Linear Maintenance (Linear (Linear
Location (Miles) L Feet) Feet) (Squares)* Feet) (Squares)* (Squares)* Feet) Feet)
Standard Revetment:
Palmetto, MS 322 L -- -- -- -- -- -- -- 34,650
Total Revetment
New Orleans District,
Mississippi River 2,375 45 0 4,723 19,940 36,376 0 1,913,703
45 Miles 362.44 Miles
Dikes:
Profit Island Chute
Closure, LA 252 L -- -- -- -- -- -- -- 4,315
Hog Point, LA 299 L -- -- -- -- -- -- -- 6,850
Hog Point Chute Closure 300 R -- -- -- -- -- -- -- 900
Total Dikes 12,065
New Orleans District, (2.29 Miles)
Mississippi River
OLD RIVER CONTROL
Standard Revetment:
Inflow channel 315 L -- -- -- -- -- -- -- 2,415
Inflow channel 315 R -- -- -- -- -- -- -- 4,365
Outflow channel 315 L&R -- -- -- -- -- -- -- 19,891
Auxiliary inflow channel 312 L&R -- -- -- -- -- -- -- 17,200
Auxiliary outflow channel 312 L&R -- -- -- -- -- -- -- 5,790
Total Standard Revetment,
Old River -- -- -- -- -- -- -- 49,661

(9.41 Miles)

NOISSINWOD d3AIY 1ddISSISSIN
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TABLE 41-H
(Continued)

BANK REVETMENTS, DIKES, AND FORESHORE PROTECTION:
NEW ORLEANS DISTRICT (FISCAL YEAR 2005)

Operations This FY
Construction

Non-
Below New Work Operative ~ Operative
Confluence of  Bank Exten- Reinforcement Since Thru
Red and R sion Lap Prior FY This FY
Atchafalaya or (Linear  (Linear  (Squares)  (Linear Maintenance (Linear (Linear
Location Rivers (Miles) L Feet) Feet) ! Feet) (Squares)* (Squares)* Feet) Feet)
ATCHAFALAYA RIVER
Standard Revetment:
Mile 1.0, LA 1 L -- -- -- -- -- -- -- 4,150
Coville Bayou, LA 3 R -- -- -- -- -- -- -- 6,550
Legonier, LA 4 L -- -- -- -- -- -- -- 8,940
Simmesport, LA 6 R -- -- -- -- -- -- -- 12,491
Kuhlman Bayou, LA 8 L -- -- -- -- -- -- -- 5,565
Odenburg, LA 8 R -- -- -- -- -- -- -- 5,375
Jacoby, LA 10 L -- -- -- -- -- -- -- 10,269
Cason, LA 13 R -- -- -- -- -- -- -- 10,798
McCrea, LA 14 L -- -- -- -- -- -- -- 6,572
Woodside, LA 15 R -- -- -- -- -- -- 13,002
Provosty, LA 17 L -- -- -- -- -- -- -- 9,111
Crooked Bayou, LA 19 R -.- -- -- -- -- 20,294
Mercier, LA 22 L -- -- -- -- -- -- -- 13,000
Barberton, LA 24 R -- -- -- -- -- -- -- 3,592
Evans Point, LA 24 L -- -- -- -- -- -- -- 6,668
Goudeau, LA 26 R -- -- -- -- -- -- -- 3,938
Morris Bayou, LA 27 L -- -- -- -- -- -- -- 5,440
Goodwood, LA 28 R -- -- -- -- -- -- -- 8,505
Red Cross, LA 30 L -- -- -- -- -- -- -- 9,608
Melville, LA 31 R -- -- -- -- -- -- -- 5,660
Cross Bayou, LA 31 L -- -- -- -- -- -- -- 6,065
Melville South, LA 32 R -- -- -- -- -- -- -- 13,340
Toles, LA 35 L -- -- -- -- -- -- -- 7,302
Petite Prairie, LA 36 R -- -- -- -- -- -- -- 8,381
Three Mile Bayou, LA 38 R -- -- -- -- -- -- -- 6,330
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TABLE 41-H
(Continued)

BANK REVETMENTS, DIKES, AND FORESHORE PROTECTION:

NEW ORLEANS DISTRICT (FISCAL YEAR 2005)

Operations This FY

Below Construction Non-
Confluence New Work Operative Operative
of Red and Bank Exten Reinforcement Since Thru
Atchafalaya R sion Lap i Prior FY This FY
Rivers or (Linear  (Linear (Linear Maintenanc  (Linear (Linear
Location (Miles) L Feet) Feet) (Squares)* Feet) (Squares)! & (Squares)* Feet) Feet)
Standard Revetment:
Holloway Lake, LA 37 L -- -- -- -- -- -- -- 7,085
Bayou Sherman, LA 39 L -- -- -- -- -- -- -- 5,200
Krotz Springs, LA 41 R -- -- -- -- -- -- -- 7,925
Sherburne, LA 43 L -- -- -- -- -- -- -- 10,960
Bayou Big Graw, LA 45 R -- -- -- -- -- -- -- 14,164
Coswell Bayou, LA 48 L -- -- -- -- -- -- -- 6,490
Courtableau, LA 49 R -- -- -- -- -- -- -- 5,374
Alabama Bayou, LA 50 L -- -- -- -- -- -- -- 9,410
Indian Bayou, LA 52 R -- -- -- -- -- -- -- 7,098
Happytown, LA 53 L -- -- -- -- -- -- -- 7,285
Otis Landing, LA 54 R -- -- -- -- -- -- -- 5,251
Morgan City Front, LA 115 L -- -- -- -- -- -- -- 3,410
Berwick South 12 R -- -- -- -- -- -- -- 1,428
Total Standard Revetment
Atchafalaya River 0 0 0 0 0 0 0 302,026
(57.20 Miles)
Dikes:
Ten Mile Dikes 10 R -- -- -- -- -- -- -- 2,500
(0.47 Miles)
Below
Confluence
of Old River
Outflow
Channel and
Red River
LOWER RED RIVER (Miles)
Standard Revetment:
Long Lake, LA 10 R -- -- -- -- -- -- -- 6,652
Naples, LA 7 R -- -- -- -- -- -- -- 6,190
Turnbull Island, LA 9 L -- -- -- -- -- -- 11,038
Total Standard Revetment -- -- -- -- -- 0 -- 23,880

(4.52 Miles)

NOISSINWOD d3AIY 1ddISSISSIN
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TABLE 41-H
(Continued)

BANK REVETMENTS, DIKES, AND FORESHORE PROTECTION:

NEW ORLEANS DISTRICT (FISCAL YEAR 2005)

Operations This FY

Construction

Non-
Above New Work Operative ~ Operative
Head Bank Exten- Reinforcement ) Since Thru
of R sion Lap Maintenance  Prior FY This FY
Passes or (Linear  (Linear (Tons of (Linear (Tons of (Tons of (Linear (Linear
Location (Miles) L Feet) Feet) Stone) Feet) Stone) Stone) Feet) Feet)
Dikes:
None
MISSISSIPPI RIVER
Foreshore Protection:
Port Allen 233.0 R -- -- -- -- -- -- -- 7,500
Cottage Plantation 222.6 L -- -- -- -- -- -- -- 2,000
Upper Plaguemine Point 210.5 L -- -- -- -- -- -- -- 4,350
Lower Plaguemine Point 207.0 L -- -- -- -- -- -- -- 2,935
Point Pleasant 201.7 R -- -- -- -- -- -- -- 5,221
Upper Point Clair 196.0 L -- -- -- -- -- -- -- 0
Point Clair 191.0 L -- -- -- -- -- -- -- 10,251
Belle Grove 189.9 R -- -- -- -- -- -- -- 0
Eighty-One Mile Point 176.0 L -- -- -- -- -- 2,890
Donaldsonville 174.2 R -- -- -- -- -- -- -- 0
Point Houmas 168.9 R -- -- -- -- -- -- -- 5,400
Sunshine 167.4 L -- -- -- -- -- -- -- 900
Union 166.3 L -- -- -- -- -- -- -- 6,500
Convent 158.3 L -- -- -- -- -- -- -- 11,900
Oak Alley 153.4 R -- -- -- -- -- -- -- 7,800
Lutcher 148.6 L -- -- -- -- -- -- -- 8,910
Wallace 1455 R -- -- -- -- -- -- -- 10,390
Garyville 140.4 L -- -- -- -- -- -- -- 0
Edgard 138.2 R -- -- -- -- -- -- -- 12,410
Reserve 136.0 L -- -- -- -- -- -- -- 2,200
Waterford 129.0 R -- -- -- -- -- -- -- 500
26 Mile Point 122.8 L -- -- -- -- -- -- -- 1,320
Destrehan 121.0 L -- -- -- -- -- -- -- 0
St. Rose 120.8 L -- -- -- -- -- -- -- 9,830
Lower St. Rose 116.6 L -- -- -- -- -- -- -- 7,050
Ama 115.0 R -- -- -- -- -- -- -- 0
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TABLE 41-H

BANK REVETMENTS, DIKES, AND FORESHORE PROTECTION:

(Continued) NEW ORLEANS DISTRICT (FISCAL YEAR 2005)
Operations This FY
Construction Non-
Above New Work Operative ~ Operative
Head Bank Exten- Reinforcement ) Since Thru
of R sion Lap Maintenance  Prior FY This FY
Passes or (Linear  (Linear (Tons of (Linear (Tons of (Tons of (Linear (Linear
Location (Miles) L Feet) Feet) Stone) Feet) Stone) Stone) Feet) Feet)
Foreshore Protection:

American Cyanamid 114.8 R -- -- -- - -- -- -- 4,788
Willswood 113.2 R -- - -- -- -- 3,980
Avondale 109.4 R -- -- -- - -- -- -- 6,500
Twelve Mile Point 108.9 L -- -- -- - -- -- -- 4,580
Avondale 105.5 R -- -- -- - -- -- -- 2,070
Nine Mile Point 105.0 R -- -- -- -- -- -- -- 1,760
Greenville 100.0 R -- -- -- - -- -- -- 6,900
Snowdrift 97.6 R -- -- -- - -- -- -- 8,450
Gretna-Gouldsboro 96.7 R -- -- -- - -- -- -- 1,683
Algiers 95.4 R -- -- -- -- -- -- -- 1,548
Holy Cross 92.2 L -- -- -- -- -- -- -- 1,915
Arabi 91.9 L -- -- -- -- -- -- -- 6,130
Quarantine 91.5 R -- -- -- -- -- -- -- 3,805
Huntlee 90.4 R -- -- -- -- -- -- -- 3,139
Chalmette 90.2 L -- -- -- - -- -- -- 1,260
Norman 90.0 R -- -- -- -- -- -- -- 2,968
Brou 89.5 L -- -- -- -- -- -- -- 3,030
Auora 89.3 R -- -- -- -- -- -- -- 3,700
Blythe Blvd 88.6 R -- -- -- - -- -- -- 4,345
Upper Stanton 86.5 R -- -- -- - -- -- -- 12,890
Saxonholm-Docville 86.0 L -- -- -- - -- -- -- 1,060
Pecan Grove-Story 85.8 L -- -- -- - -- -- -- 1,910
Story-Allo 84.5 L -- -- -- - -- -- -- 5,400
Delacroix 84.2 R -- -- -- - -- -- -- 8,220
Twelve Mile Point 83.5 R -- -- -- - -- -- -- 1,300
Merrit 83.0 L -- -- -- - -- -- -- 7,800
Saxonholm-Docville 82.5 L -- -- -- - -- -- -- 7,700
Naval Depot 82.5 R -- -- -- - -- -- -- 3,096
Caernarvon 81.2 L -- -- -- - -- -- -- 13,200

NOISSINWOD d3AIY 1ddISSISSIN
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TABLE 41-H
(Continued)

BANK REVETMENTS, DIKES, AND FORESHORE PROTECTION:
NEW ORLEANS DISTRICT (FISCAL YEAR 2005)

Operations This FY
Construction

Non-
Above New Work Operative ~ Operative
Head Bank Exten- Reinforcement ) Since Thru
of R sion Lap Maintenance  Prior FY This FY
Passes or (Linear  (Linear (Tons of (Linear (Tons of (Tons of (Linear (Linear
Location (Miles) L Feet) Feet) Stone) Feet) Stone) Stone) Feet) Feet)
Foreshore Protection:

English Turn 79.3 L -- -- -- -- -- - -- 7,500
Little Rock 78.8 R -- -- -- -- -- - -- 9,268
St. Claire 78.3 L -- -- -- -- -- - -- 1,025
Fort St. Leon 78.2 R -- -- -- -- -- - -- 10,700
Scarsdale 75.5 L -- -- -- -- -- - -- 16,611
Belle Chasse 75.5 R -- -- -- -- -- - -- 11,500
Stella-Delcour 73.6 L -- -- -- -- -- - -- 6,405
Oak Point 73.3 R -- -- -- -- -- - -- 13,766
Promised Land-Woodlawn 70.5 L -- -- -- -- -- - -- 15,495
Augustaive Oak 70.5 R -- -- -- -- -- - -- 13,135
Jesuit Bend 69.2 R -- -- -- -- -- - -- 16,454
Fanny-Belair 66.8 L -- -- -- -- -- - -- 12,400
Sara-Star 66.3 R -- -- -- -- -- - -- 2,100
Star 65.8 R -- -- -- -- -- - -- 5,470
Bayhi 64.0 R -- -- -- -- -- - -- 11,190
Burbridge 63.2 L -- -- -- -- -- - -- 12,335
Beau-Carlisle 62.3 L -- -- -- -- -- - -- 6,258
Alliance 62.0 R -- -- -- -- -- - -- 4,300
Monsecour-Poverty Point 60.3 L -- -- -- -- -- - -- 7,380
St. Rosalie 61.4 R -- -- -- -- -- - -- 6,976
Irontown 60.0 R -- -- -- -- -- - -- 2,298
Myrtle Grove-Woodpark 58.8 R -- -- -- -- -- - -- 8,450
Harlem 57.0 L -- -- -- -- -- - -- 15,550
Wood Park-Deer Range 56.0 R -- -- -- -- -- - -- 17,650
Nero 54.7 L -- -- -- -- -- - -- 4,450
Deer Range 54.1 R -- -- -- -- -- - -- 4,220
Upper Point-Aa-Hache 53.5 L -- -- -- -- -- - -- 9,101
Junior 53.5 R -- -- -- -- -- - -- 7,811
Point Celeste 52.2 R -- -- -- -- -- - -- 3,300
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TABLE 41-H

BANK REVETMENTS, DIKES, AND FORESHORE PROTECTION:

(Continued) NEW ORLEANS DISTRICT (FISCAL YEAR 2005)
Operations This FY
Construction Non-
Above New Work Operative  Operative
Head Bank Exten- Reinforcement ) Since Thru
of R sion Lap Maintenance  Prior FY This FY
Passes or (Linear  (Linear (tons of (Linear (Tons of (Tons of (Linear (Linear
Location (Miles) L Feet) Feet) Stone) Feet) Stone) Stone) Feet) Feet)
Foreshore Protection:

Davant 515 L -- -- -- -- -- -- -- 10,795
St. Thomas 50.0 L -- -- -- -- -- -- -- 6,430
Woodland 50.0 R -- -- -- -- -- -- -- 14,800
Point-Aa-Hache 48.1 L -- -- -- -- -- -- -- 23,030
Nolan 47.2 R -- -- -- -- -- -- -- 13,400
Socola 46.5 R -- -- -- -- -- -- -- 8,255
Point Michel 44.2 R -- -- -- -- -- -- -- 7,350
Happy Jack 43.0 R -- -- -- -- -- -- -- 18,785
Port Sulphur 39.7 R -- -- -- -- -- -- -- 6,430
Little Texas 39.0 R -- -- -- -- -- -- -- 300
Home Place 37.6 R -- -- -- -- -- -- -- 13,250
Nairn 345 R -- -- -- -- -- -- -- 5,915
Sixty Mile Point 321 R -- -- -- -- -- -- -- 0
Tropical Bend 31.2 R -- -- -- -- -- -- -- 5,775
Bowers 30.8 R -- -- -- -- -- -- -- 3,836
Empire 29.7 R -- -- -- -- -- -- -- 2,865
Anderson 29.2 R -- -- -- -- -- -- -- 6,100
Fredrick 275 R -- -- -- -- -- -- -- 3,820
Buras 26.0 R -- -- -- -- -- -- -- 13,495
Lower Buras 24.0 R -- -- -- -- -- -- -- 8,900
Triumph 225 R -- -- -- -- -- -- -- 5,220
Fort Jackson 21.9 R -- -- -- -- -- -- -- 16,690
Grand Prairie 19.2 L -- -- -- -- -- -- -- 1,350
Upper Commander 18.2 R -- -- -- -- -- -- -- 3,180
Commander 18.0 R -- -- -- -- -- -- -- 22,232
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TABLE 41-H BANK REVETMENTS, DIKES, AND FORESHORE PROTECTION:

(Continued) NEW ORLEANS DISTRICT (FISCAL YEAR 2005)
Operations This FY
Construction Non-
Above New Work Operative  Operative
Head Bank Exten Reinforcement Since Thru
of R sion Lap Maintenance  Prior FY This FY
Passes or (Linear  (Linear (Tons of (Linear (Tons of (Tons of (Linear (Linear
Location (Miles) L Feet) Feet) Stone) Feet) Stone) Stone) Feet) Feet)
Foreshore Protection:
Boothville-Commander 16.0 R -- -- -- -- -- -- -- 1,824
Upper Venice 12.0 R -- -- -- -- -- -- -- 14,800
Total Foreshore Protection
New Orleans District,
Mississippi River 0 -- -- -- -- -- -- 757,309
(143.43
0.0 Miles Miles)

1. Gross squares articulated concrete mattress (100 square feet).
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TABLE 41-1

BANK REVETMENTS AND DIKES: VICKSBURG DISTRICT

(FISCAL YEAR 2005)
Operations This FY
Construction Non-
Above New Work Operative Operative
Head Bank Exten- Reinforcement Since Thru
of R sion Lap Prior FY This FY
Passes or (Linear  (Linear (Linear Maintenance (Linear (Linear
Location (Miles) L Feet) Feet)  (Squares)®  Feet)  (Squares)’ (Squares)* Feet) Feet)
MISSISSIPPI RIVER
Standard Revetment:
Bougere Bend, LA .......ccooviviens 329 R - - - - - - - 26,055
Dead Mans Bend, MS ... 335 L -- -- -- -- -- -- -- 33,220
Glasscock Cutoff, MS-LA.. 342 R -- -- -- -- -- - - 26,083
Railroad Landing, MS.... . 346 L -- -- -- - - -- -- 16,291
St. Catherine Bend, LA .......cce.... 350 R -- -- -- -- -- -- -- 29,108
Morville, LA ..cooeiveiereeeene, 356 R -- -- -- - -- -- -- 16,917
Natchez Island, MS. . 357 R -- -- -- -- -- - - 2,180
Carthage, MS ......ccovvvieririireinn 361 L -- -- - -- -- -- -- 20,350
Vidalia Casting Field..................... 363 L - - - - -- - - 2,670
Natchez Front, MS ...... 364 L -- -- -- -- -- - - 6,510
Giles Cutoff, LA-MS... 366 R -- -- - -- -- - -- 12,020
Gibson, LA............. . 371 R -- -- -- -- - -- -- --
Ashland, LA-MS........cccccooviervennns 374 L -- -- -- -- -- - -- 33,427
Kempe Bend, LA ........ccooevrvvnnnne. 383 R - - - - - - - 30,087
Browns Field, LA. . 389 R - - - - - - - 9,280
Goldbottom, MS.........cccooeeivieens 392 L -- -- -- -- -- -- -- 30,250
Hardscrabble, LA ........ccccoveevienns 398 R -- -- -- -- -- - - 22,530
Grand Gulf, MS........ccocoovveivreinns 403 L - -- -- -- -- -- -- 57,318
Point Pleasant, MS-LA................... 413 R -- -- -- - -- -- -- 32,345
Togo Island, LA . 415 R -- -- - -- -- -- -- 7,080
Lake Karnac, LA-MS.........cccceeeune. 419 L - - - - - - - 19,260
Diamond Point, LA-MS.................. 423 R - - - - - - - 19,310
Oakbend, MS .............. 425 L -- -- -- -- -- -- -- 5,342
Reid-Bedford, LA ... 429 R -- -- -- - -- - - 18,392
Racetrack, MS............. " 433 L -- -- -- -- -- -- - 15,517
Barge Line Terminal, MS............... 437 L - - - - -- - - 3,040
Vicksburg Harbor, MS.................... 437 L - - - - -- -- -- 7,350
Delta Point, LA .......cocoveveverene, 437 R - - -- - -- -- -- 7,650
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TABLE 41-1

BANK REVETMENTS AND DIKES: VICKSBURG DISTRICT

(Continued) (FISCAL YEAR 2005)
Operations This FY
Construction Non-
Above New Work Operative  Operative
Head Bank Exten- Reinforcement Since Thru
of R sion Lap Prior FY This FY
Passes or (Linear  (Linear (Linear Maintenance (Linear (Linear
Location (Miles) L Feet) Feet) (Squares)* Feet) (Squares)* (Squares)* Feet) Feet)
Standard Revetment:

King’s Point—Opposite
Delta Point, LA-MS .........ccovenee. 439 L -- -- - - -- - - 19,330
False Point, LA......ccccooovvveveiieenenn, 443 R - - - -- - -- - 16,360
Marshall-Brown’s Point,
LA-MS ..ot 446 L - - -- - -- -- -- 19,580
Milliken Bend, LA .. 453 R -- -- -- -- -- -- -- 46,140
Belle Island, LA-MS ... 460 L -- -- -- - - - - 24,160
Goodrich, LA .............. " 467 R -- -- -- - - -- - 40,765
Cottonwood Bar, MS.........ccccceunenne 470 R -- -- -- -- -- -- -- 18,580
Filter-Cottonwood, MS .................. 474 L - - - - -- - - 44,220
Hagaman, LA . 481 R - - - -- -- - - 37,756
Ben Lomond, MS........cccccvvvvinens 486 L - - - - - - - 10,235
Baleshed Towhead-Stack
Island, LA-MS........ccccoovevveiirienns 488 R - -- - -- -- -- -- 53,214
Lake Providence, LA..........ccccce.e.. 489 R -- -- -- -- -- - - 11,600
Mayersville, MS.........ccoorrriene 497 L - - - -- -- -- -- 34,992
Sarah Island-Opossum
Point, LA-MS.......cccoevvveiiiiiene 501 R - - - -- - - - 26,815
Carolina, MS .......cccoiviiiine 507 L - - - - - - - 11,080
Cracraft, AR ......... 511 R -- -- -- - - - - 22,210
Worthington, MS-AR .. . 514 R -- -- -- -- -- - - 8,350
Walnut Point Kentucky Bend, MS . 519 L -- -- - -- -- -- -- 45,653
American Cutoff, MS-AR............... 526 L -- -- - - - - - 2,980
Sunnyside-Lakeport, AR ................ 530 R -- -- - - - -- -- 33,685
Vancluse, AR............... 534 R -- -- -- - - -- -- 13,016
Island 84, AR-MS. 535 L - -- - - -- - - 13,475
Warfield Point, MS......... . 537 L -- -- -- - -- -- - 4,320
Leland-LaGrange, AR-MS ............. 538 L -- -- -- -- -- - - 14,150
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TABLE 41-1

BANK REVETMENTS AND DIKES: VICKSBURG DISTRICT

(Continued) (FISCAL YEAR 2005)
Operations This FY
Construction Non-
Above New Work Operative  Operative
Head Bank Exten- Reinforcement Since Thru
of R sion Lap Prior FY This FY
Passes or (Linear  (Linear (Linear Maintenance (Linear (Linear
Location (Miles) L Feet) Feet) (Squares)* Feet) (Squares)* (Squares)* Feet) Feet)
Standard Revetment:

Spanish Moss, AR ........ccccevnvennne 539 R - - - - - - - 4,580
Tarpley Island, MS... . 542 R - - - - - - - 2,000
Miller Bend, MS........ccovreennene. 544 L -- -- -- - - - - 29,360
Island 82, AR......coooeriniiiiciin 546 R - - - - -- - - 3,080
Ashbrook Island, MS..........c.ccc...... 549 R - - - -- -- - - 3,455
Arkansas City-Yellow
Bend, AR ..o 553 R - -- - - -- - - 48,386
Huntington Point, MS . . 556 L - -- - - -- - - 21,205
Pair O’Dice, AR ......ccevvvveverenn. 561 R - - - -- -- -- -- 9,095
Eutaw-Mounds, MS ........c..ccoevea. 563 L - - - -- -- - - 40,188
Cypress Bend, AR ... 568 R -- -- -- - -- -- - 34,405
Catfish Point, MS. 573 L -- -- -- - - - - 20,075
Ozark, AR-MS...... . 578 R -- -- - -- -- -- -- 22,015
Prentiss, AR-MS........ccccovinnieens 582 L -- -- -- - - - - 20,315
Rosedale Bend, AR ..........cccoceevnnne 585 L - - - -- -- - - 8,022
Riverton, MS " 586 L -- -- -- - - - - 12,500
Klondike, AR ......ccccoveviveiiiiienn 588 R -- - -- -- - - - 25,295
Victoria Bend-Terrene, MS ............ 593 L - -- -- - - -- -- 29,245
Lake Concordia, MS .........ccccceeenee. 596 L -- -- - - - - - 11,583
Big Island, AR.........cccccenrirnninens 598 R -- -- - - -- - - 16,515
Smith Point, MS.... " 601 L -- -- - - -- - - 18,185
Dennis, MS........ccccocevevineiesieenne 611 L - - - - -- -- - 25,195
Cessions, MS.......ccooevveieceeceeiens 615 L - - -- - -- -- -- 10,910
Total Revetment,
Vicksburg District, 0 -- 0 0 0 0 1,523,857

Mississippi RIVer...........ccoovvnnee

(288.60 Miles)
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TABLE 41-1 BANK REVETMENTS AND DIKES: VICKSBURG DISTRICT

(Continued) (FISCAL YEAR 2005)
Operations This FY
Construction Non-
Above New Work Operative  Operative
Head Bank Exten- Reinforcement Since Thru
of R sion Lap Prior FY This FY
Passes or (Linear  (Linear (Linear Maintenance (Linear (Linear
Location (Miles) L Feet) Feet) (Squares)* Feet) (Squares)* (Squares)* Feet) Feet)
Dikes: @ @
Jackson Point, MS.........cooeeeveennn 330 L - - - - - - - 4,306
Buck Island, MS " 339 L - -- - - -- - - 6,334
Opposite Warnicott Ldg., MS......... 352 L -- - - -- - -- -- 10,791
Natchez Island, LA-MS.................. 358 R - -- -- -- -- - - 14,608
Opposite Rifle Point, MS . 369 L -- -- -- - -- - - 3,214
Rifle Point, LA............ " 369 R -- -- -- - -- -- -- 4,197
Waterproof Bar, LA..... . 379 R -- -- -- -- -- -- -- 14,580
Spithead Towhead, MS................... 386 L -- -- -- - -- -- -- 9,681
Browns Field, LA........cccoovveveens 388 R - - - - - -- -- 11,557
Cottage Bend, LA-MS.... " 389 L -- -- -- -- -- - - 14,049
Bondurant Towhead, LA ................ 394 R -- -- -- -- -- -- -- 6,029
Coffee Point, LA ......cooeeiiinnnne 405 R -- -- -- - - -- -- 11,925
Yucatan, MS.......... 410 R -- -- - -- - -- -- 13,932
Togo Island, LA ... 416 L -- -- -- -- -- -- -- 8,256
Newtown Bend, LA. .. 420 R - - - - -- - - 6,739
Diamond Cutoff, MS..........cceeven. 423 L - - -- - - - - 6,711
Below Racetrack, MS..........ccocue... 430 L - - - -- -- -- -- 19,378
Racetrack Towhead, MS. . 431 R -- -- -- -- -- - - 15,270
Delta Point, LA ........... . 439 R 4,163 -- -- - -- -- -- 7,840
False Point, LA..... . 441 R -- - -- - -- -- -- 5,675
Marshall Cutoff, LA..........ccocoveeee. 448 R - - - -- -- - - 5,166
Below Grand Gulf, MS .................. 399 L - -- -- - - - - 4,783
Fritz Island, LA " 338 R - -- - - -- - - 4,160
Forest Home Towhead, LA ............ 449 L -- -- -- -- -- - - 15,873
Willow Cutoff, LA ......ocoeieine. 462 R -- -- -- - - - - 5,197
Tennessee Bar, MS.. 465 L -- -- -- -- -- -- -- 8,166
Arcadia Point, MS... 470 L -- -- -- -- -- -- -- 9,463
Cottonwood Bar, MS... . 471 R -- - -- - - - - 2,406
Point Lookout, LA ........cccccevvveenas 478 R - - - - - -- -- 2,751
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TABLE 41-1 BANK REVETMENTS AND DIKES: VICKSBURG DISTRICT

(Continued) (FISCAL YEAR 2005)
Operations This FY
Construction Non-
Above New Work Operative  Operative
Head Bank Exten- Reinforcement Since Thru
of R sion Lap Prior FY This FY
Passes or (Linear  (Linear (Linear Maintenance (Linear (Linear
Location (Miles) L Feet) Feet) (Squares)* Feet) (Squares)* (Squares)* Feet) Feet)
Dikes: @ @
Ajax Bar, MS......ccccooovviiieeenns 482 L - - - - - - - 28,152
Ben Lomond, MS. . 488 L - - - - - - - 24,667
Baleshed Ldg., MS.......ccccooniinnne. 493 L - - -- - - - - 15,721
Wilson Point, LA.........ccooeiennnneae 500 R - - - - - - - 8,423
Corregidor, MS. . 505 L - -- - - -- - - 6,730
Caroling, AR......... . 509 L - - - - - - - 2,897
Cracraft Lower, AR. .. 510 R -- -- - -- -- - - 10,329
Cracraft, AR ..o 513 R - - -- - - -- - 3,809
Leota, MS......ccoovvieieieveee e 514 L - -- - - -- -- -- 7,571
Island 86, AR.... . 520 R - - - - - - - 18,477
Seven 0aks, AR .....cccccvveniincnnnn 523 R - - - - - - - 5,829
Walnut Point, MS ........ccooviinnnnnae 525 L - - - - - - - 7,005
Anconia Chute, AR . " 527 R - -- - - -- - - 7,159
Refuge, MS .......... . 528 L - - -- - - - - 19,695
Island 84, AR........ccccovvveiiciienne 532 L -- - -- -- - -- - 12,475
Vaucluse, AR 533 R - - - - - - - 7,114
Warfield Point, AR .........ccccoevvennnne 535 L - - - - - - - 2,020
Leland Bar, AR-MS..... .. 538 R - - - - - -- -- 15,086
Leland Neck, AR-MS..... . 540 L - - -- - - -- - 4,315
Tarpley Cutoff, MS-AR 540 R -- -- -- - -- -- -- 10,478
Island 82-Miller Bend, AR-MS....... 544 R&L -- -- -- -- - -- -- 13,646
Ashbrook-Miller Bend, AR-MS..... 547 L&R - - -- - -- -- -- 13,015
Ashbrook Cutoff, MS..........ccccce..... 549 L - - - - - - - 8,728
Chicot Ldg., AR ...ccverrriiiciine 564 R - - - - - - - 22,381
Catfish Point, MS..........cccccvviinnne. 571 L - - - - - - - 5,290
Below Prentiss, MS. 580 L -- -- -- - - -- -- 12,413
Above Ozark, AR-MS. . 580 R - -- - -- -- - - 5,545
Malone Field, AR .........ccoovevinnne 585 R - - -- -- -- - - 7,549
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TABLE 41-1

BANK REVETMENTS AND DIKES: VICKSBURG DISTRICT

(Continued) (FISCAL YEAR 2005)
Operations This FY
Construction Non-
Above New Work Operative ~ Operative
Head Bank Ex_ten- Reinforcement S_ince T_hru
of R sion Lap . Prior FY This FY
Passes or (Linear  (Linear (Linear Maintenance (Linear (Linear
Location (Miles) L Feet) Feet) (Squares)* Feet) (Squares)* (Squares)* Feet) Feet)
Dikes: @ ®
Terrene, MS.....ooooveeveeeeeeieeeieees 590 L - - - - - - - 11,025
White River Landing, AR... . 591 R -- -- -- -- -- -- -- 2,201
Montgomery Towhead, AR ............ 592 R - - - - -- - - 8,647
Victoria Bend, AR .........cceeueinnne. 596 R 74 -- -- - -- - - 9,202
Smith Point, MS... . 600 L - - - - - - - 7,617
Island 70, MS ... 608 L - - - - - - - 26,355
Total Dikes,
Vicksburg District, 4,237 638,715
Mississippi RiVer..........cccccoviee. (0.80 Miles) - - - - - - (120.59,Miles)
Miles
Above
Mouth
ARKANSAS RIVER*
Standard Revetment:
Menard Bend, AR..........cccccoenivinee. 31 L - - - - - -- - 11,770
COMO, AR....oooeveeeeeeeeeeseenie 34 R - -- - - -- - - 11,720
Morgan Bend, AR ..........ccccceviennee. 36 L -- -- -- - -- - - 5,250
Yancopin, AR ......cccovviiininiinninnn 24 R -- -- -- -- -- -- -- 2,800
Total Standard Revetment, 31,540
Arkansas RIVEr ........ccocoeoeeernnne. -- -- - - -- - - (5.97 Miles)
Dikes: @ [©)
Hopedale Cutoff, AR..........cccecevnnne 30 R - - - - -- - - 1,848
Morgan Bend, AR ........coevvrinnnnnn 36 L - - - - - - - 3,658

Deleted: 19.79
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TABLE 41-1 BANK REVETMENTS AND DIKES: VICKSBURG DISTRICT

(Continued) (FISCAL YEAR 2005)
Above Operations This FY
Conflu Construction Non-
ence New Work Operative  Operative
with Bank  Exten- Reinforcement Since Thru
Miss. R sion Lap Prior FY This FY
River or (Linear  (Linear (Linear Maintenance (Linear (Linear
Location (Miles) L Feet) Feet) (Squares)* Feet) (Squares)* (Squares)* Feet) Feet)
Dikes: @ ®
Fletcher Bend, AR..........cccccvvvvnnne. 39 R -- -- - -- -- -- -- 2,187
Total Dikes, Arkansas 7,693
RIVET . - - - - - - - (1.46 Miles)
RED RIVER*
Standard Revetment:
Dupre, LA ..o 69 R - - - - - - -- 2,690
Bringol, LA ... . 73 R - - -- - - - - 4,000
Egg Bend, LA ...... . 75 R - - -- - - - - 2,400
Colonel Bend, LA ... . 77 R - - - - -- - - 650
Roxana, LA ...... . 83 R -- -- - - - -- -- 3,325
Ryland, LA.... 88 R - - - - - - - 3,925
Whittington, LA.... 89 R -- -- -- -- -- - - 2,900
Smith, LA...... 91 R - - - - - - - 2,700
Latanier, LA .. 93 R - - - - -- -- -- 2,460
Hudson, LA... . 99 R - - - - - - - 1,458
Robert, LA ........... . 102 R - - -- -- -- -- - 5,500
Alexandria Front, LA.. . 105 R - - - - -- - - 5,280
Callahan, LA......... . 110 R - -- - - -- -- -- 4,000
Cotton, LA .... 116 R - - - - - - - 14,700
Rapides, LA .. . 119 R -- - -- -- -- - -- 1,030
Boyce, LA..... . 125 R - - - - - - - 4,548
Total Standard Revetment, 61,566

REA RIVET <.cvvvrecoeeeseoeeese e - - - - - - - (11.66 Miles)
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TABLE 41-1 BANK REVETMENTS AND DIKES: VICKSBURG DISTRICT

(Continued) (FISCAL YEAR 2005)
Above Operations This FY
Conflu- Construction Non-
ence New Work Operative  Operative
with Bank  Exten- Reinforcement Since Thru
Miss. R sion Lap ) Prior FY This FY
River or (Linear  (Linear (Linear Maintenance (Linear (Linear
Location (Miles) L Feet) Feet) (Squares)* Feet) (Squares)* (Squares)* Feet) Feet)
Dikes:® @ @
Choctaw Bayou Bend, LA.............. 71 R - - - - - - - 2,000
Bringol (Egg Bend), LA. 73 R -- -- -- -- -- -- -- 2,477
Egg Bend, LA ..o 75 R - - - - - - - 900
Cologne Bend, LA .......cccccevvvninnne 77 R -- -- -- - -- - - 1,850
Echo, LA.............. 78 R - - - - - - - 1,900
Richardson, LA .... 79 R -- -- -- - - - - 2,700
Alexandria, LA. . 105 R - - - - - - - -
Bertrand, LA ......cccoovvvnnicicnee 122 R - - - - - -- -- 7,630
Dismal Swamp, LA .........cccccceeennne 24 L -- -- - - - - - 1,411
Total Dikes, Red River........cc........ - - - - - - - 20,868
(3.95 Miles)

~No b wNE

. Gross squares articulated concrete mattress (100 square feet).

. Linear feet of dike which were raised.

. Linear feet of dike on which repairs were made.

. See report on Arkansas River and tributaries, AR and OK, under Little Rock District.
. Mileages based on 1967 hydrographic survey.

. Includes all types of dikes and retards.

. Stone paving only.
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TABLE 41-J BANK REVETMENTS AND DIKES: MEMPHIS DISTRICT
(FISCAL YEAR 2005)
Operations This FY
Construction Non-
Above New Work Operative Operative
Head Bank Exten- Reinforcement Since Thru
of R sion Lap Prior FY This FY
Passes or (Linear  (Linear (Linear Maintenance (Linear (Linear
Location (Miles) L Feet) Feet)  (Squares)®  Feet)  (Squares)’ (Squares)* Feet) Feet)
MISSISSIPPI RIVER
Standard Revetment:

Big Island, AR .......ccccoovniiniiiinne 598 R - - - - -- -- -- 5,935
Scrubgrass Bend, AR... 600 R - -- - - - - - 7,315
Henrico, AR ......... 606 R -- -- -- - - - - 33,310
Cessions Towhead, AR . 615 L -- -- -- -- -- -- -- 11,465
Island 67, MS........cccovvverecinrinnn 621 L -- -- - - - -- -- 9,630
Island 68 Bar—
Knowlton, AR ....c.cccovveeeiiiirinne 622 R -- -- -- - - -- - 26,710
Ludlow, AR .........ccceunee 626 R - -- - - - - - 10,390
Chute of island 64, AR-MS... 628 R - - - - - - - 4,1807°
Rescue Land, AR-MS..... . 629 L -- -- -- -- -- -- -- 27,020
Fair Landing, AR.......ccccooveiiniinnns 632 R - - - - - - - 27,515
Burke Landing, MS..........cccccceenine 637 L - -- - - - - - 19,070
Island 62, AR . 638 R - -- - - - - - 9,030
Island 63, MS........cccooevevieceian. 639 L -- -- - - - -- -- 11,514
Island 63 Bar, MS..........cccccevvrvnnnnn. 639 L - -- - - - - - 3,795
Oldtown Bend, AR.. 644 R - - - - - -- - 28,420
Horseshoe, MS. 647 L -- -- -- -- -- -- -- 16,385
Westover, AR........... . 650 R - - - - - -- -- 15,640
Delta-Friars Point, MS ................... 665 L -- -- -- -- -- -- -- 30,090
Helena, AR ......ccooovvvveiieiecseeens 660 R -- -- -- - - - - 36,460
Helena Towhead, AR... 664 R -- -- - -- -- -- -- 3,690
Trotters Landing, MS .. 665 L -- -- -- -- -- - -- 38,685
Flower Lake, MS..... . 667 L -- -- -- -- -- -- -- 16,385
St. Francis, AR ......ccooeveeecevereeenne 672 R -- -- -- - -- - - 24,663
Harbert Point, MS .........cccccoovveenas 675 L -- -- -- -- -- - - 9,065
Walnut Bend, AR . 680 R - -- - - -- - - 31,070
Mhoon Bend, MS............cccceeennee. 685 L - -- - - -- - - 46,340
Peters, AR.......ccoovvvieeciieiieeeens 692 R -- -- - - - -- -- 33,760
Commerce, MS ... 695 L -- - -- - 1,450 4,937 - 29,085
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TABLE 41-J BANK REVETMENTS AND DIKES: MEMPHIS DISTRICT

(Continued) (FISCAL YEAR 2005)
Operations This FY
Construction Non-
Above New Work Operative Operative
Head Bank Exten- Reinforcement Since Thru
of R sion Lap Prior FY This FY
Passes or (Linear  (Linear (Linear Maintenance (Linear (Linear
Location (Miles) L Feet) Feet)  (Squares)®  Feet)  (Squares)’ (Squares)* Feet) Feet)
Standard Revetment:

Porter Lake, AR........cccovvveerinennns 700 R - -- -- -- -- -- -- 34,155
Pickett, MS-AR .......cccoovrririrernnne 703 R - - -- - - -- -- 12,575
Seyppel, AR ......... . 709 R - - -- - - -- - 4,830
Norfolk-Star, MS..... . 711 L -- -- -- -- -- -- -- 39,505
Cow Island Bend, AR.........cc......... 714 R - - - - - - - 22,274
Cow Island Bend
(Upper), TN... . 716 R - - - - - - - 8,623
Coahoma, TN . 717 L - - - - - - - 9,270
Ensley, TN ..o 723 L - - - - - - - 46,256
Dismal Point, AR .......cccoocevniiiennne 724 R - - - - - - - 7,200
Bauxippi-Wyanoke, AR . . 730 R 1,895 5,722 - - -- - - 26,425
Presidents Island, TN ........ccocevnee 733 L -- -- - -- -- -- -- 12,755
Hopefield Point, AR-TN ................ 736 R -- -- - -- -- -- -- 10,360
Loosahatchie-Memphis, TN... . 737 L -- -- -- - - -- -- 31,293
Loosahatchie Bar, TN..... . 740 R -- -- - -- -- -- -- 2,070
St. Clair, AR ............ . 742 R - - - - - - - 2,930
Island 40, TN-AR ......cccovvvrninns 744 R - - - - - - - 30,750
Brandywine, AR-TN .......ccccooviennnne 750 R -- -- -- -- -- -- -- 18,010
Shelby Forest, TN ... . 753 L - - - - - - - 9,545
Dean Island, AR .......... . 756 R - - -- -- - - -- 7,555
Cedar Point-Densford, TN.. . 759 L -- -- -- -- -- -- -- 20,190
Chute of Island 35, TN........cccovvnene 764 R -- -- -- -- -- -- -- 30,930
Richardson Ldg, TN ......ccccecvvvennne 769 L -- -- - -- -- -- -- 1,415
Lookout Bar, TN .. " 772 R -- -- -- -- -- -- -- 2,990
Lookout, TN ......ccoovevreviiecececeie 774 R -- - -- - -- -- -- 5,005
Sunrise Towhead, TN .......c...cveueeee 776 R - - - - - - - 18,440
Driver Bar, TN ..o 780 L - - -- - - -- -- 7,360
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TABLE 41-J BANK REVETMENTS AND DIKES: MEMPHIS DISTRICT
(Continued) (FISCAL YEAR 2005)
Operations This FY
Construction Non-
Above New Work Operative Operative
Head Bank  Exten- Reinforcement Since Thru
of R sion Lap Prior FY This FY
Passes or (Linear  (Linear (Linear Maintenance (Linear (Linear
Location (Miles) L Feet) Feet)  (Squares)®  Feet)  (Squares)’ (Squares)* Feet) Feet)
Standard Revetment:

Lower Bullerton, AR..........ccccceunn.. 782 R - -- - - -- - - 28,350
Kate Aubrey Towhead-

Island 30, TN.....ccovvniirccieens 786 R - - -- - - - -- 30,808
0Osceola, AR .......cccvvveinniiie, 786 R - - -- - - - - 1,350°
0Osceola, AR .......cccvvvviniiine, 786 R - - -- - - - - 5,823
Ashport-Keyes Point, TN ... 791 L - - - - - - - 44,232
Kate Aubrey, TN .. 793 R -- -- -- -- -- -- -- 2,500
Island 26, TN........... . 798 R - - - -- - - - 15,690
Bend of Island 25, TN .........cccceuuee. 803 L - - - - - 13,712 - 32,385
Barfield, AR .....cccceovvririccnn 808 R - - - - - - - 52,335
Obion-Tamm, TN . 819 L - - - - - - - 53,831
Huffman-Hickman, AR-TN............ 826 R -- -- -- - -- --6,550 - 29,764
Heloise, TN ....cccoovvrrirccicnee 831 L - - - - - -- -- 15,770
Island 18, MO ...... 836 R - - - - - --9,872 - 30,490
Linwood Bend, TN.. 841 L - - - - - - -- 14,850
Blaker Towhead, TN " 845 L - -- - - - - - 18,562
Bells Point, MO.......cccocevviriirennnnn 845 R - - - - - - - 5,420
Gayoso-Caruthersville, MO ........... 848 R -- -- - -- -- - - 25,600
Island 15, TN.....ccccvevvevienene 851 L - -- - -- -- - - 3,630
Hathaway Landing, TN .. 852 L - - -- -- - -- -- 1,000
Robinson Bayou, MO.. . 852 R -- -- -- - - - - 22,630
Fritz Landing, TN.....cccoovvnivriniennns 857 L -- -- - -- -- - - 15,670
Lee Towhead, MO............ccccovrinnne. 859 L - -- - - -- - - 9,640
Bend of Island 14, TN .... " 859 L -- -- -- - -- - - 15,830
Above Lee Towhead, TN................ 861 L -- -- - - - - - 4,943
Little Cypress, MO.........cccoovevvnnne. 864 R -- -- -- -- -- - - 40,140
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TABLE 41-J

BANK REVETMENTS AND DIKES: MEMPHIS DISTRICT

(Continued) (FISCAL YEAR 2005)
Operations This FY
Construction Non-
Above New Work Operative Operative
Head Bank  Exten- Reinforcement Since Thru
of R sion Lap Prior FY This FY
Passes or (Linear  (Linear (Linear Maintenance (Linear (Linear
Location (Miles) L Feet) Feet)  (Squares)®  Feet)  (Squares)’ (Squares)* Feet) Feet)
Standard Revetment:

Merriwether-Cherokee,
TN e 869 L - - -- - - - - 41,058
Linda, MO ..o 876 R - - - -- - - - 20,000
Below Toney’s Towhead,
TN s 879 L - - - - - -- -- 20,895
Toney’s Towhead, KY-TN.. " 882 L -- -- -- - -- - - 13,640
Kentucky Point, KY ......c.ccccovrvnne. 887 L -- -- - -- -- -- -- 7,960
New Madrid Bar, KY ......cccoccvvnenns 888 R - - - - - -- -- 16,825
New Madrid Bend, MO.. 889 R -- -- -- -- -- -- -- 43,262
La Forge, MO.......... 892 R - - - - - - - 24,930
Slough Landing Neck,
TN-KY e 899 L - - - - - - - 37,520
Winchester Towhead, MO.............. 900 R - -- - - - - - 5,540
Island 9, KY-TN.....ccoovrrinniinns 905 L - - - - - - - 33,585
Milton Bell, MO...... 908 R - - - - - - - 16,600
Chute of Island 8, KY . 913 L -- -- - -- -- -- -- 12,620
Bend of Island 8, MO.. .. 914 R - - - - - - - 39,945
Island 8, KY ....cccocvvieiiivicecicee, 914 R - - - -- -- -- -- 18,515
Hickman-Reelfoot, KY .......cc...o..... 919 L - - -- -- - -- -- 46,399
Hickman Bar, KY . 921 L - - -- -- -- -- -- 1,940
Beckwith Bend, MO...........cccocevnuee. 924 R - - - - - - - 20,155
Williams, KY ...occovvviviiiiecciee 927 L - - - - -- - -- 10,015
Wolf Island, KY ........ccooveviiiiienne 934 R - -- -- - - - - 22,495
Columbus, KY .......cccoovviviiiiiiiinns 937 L - - -- - - - - 7,395
Belmont, MO . 938 R - - - - - - - 5,785
Island 3 and 4, KY ...ccccocvvvninenn. 940 R - - - - - - - 19,970
Campbell, KY ..o 943 L - - - - - - - 6,865
Pritchard, MO.......cccccovvnnniniiinn, 948 R - - -- - - - - 15,045
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TABLE 41-J BANK REVETMENTS AND DIKES: MEMPHIS DISTRICT

(Continued) (FISCAL YEAR 2005)
Operations This FY
Construction Non-
Above New Work Operative Operative
Head Bank  Exten- Reinforcement Since Thru
of R sion Lap Prior FY This FY
Passes or (Linear  (Linear (Linear Maintenance (Linear (Linear
Location (Miles) L Feet) Feet)  (Squares)®  Feet)  (Squares)’ (Squares)* Feet) Feet)

Standard Revetment:

Mayfield Creek, KY ......ccccovvvvenene. 949 L -- -- -- -- -- -- -- 8,935
Wickliffe, KY ..o 953 L - - -- - - - - 16,150
Cache-Cairo, 1L

(Ohio RIVEN) ..o 958 R - - -- - - - - 29,927

Total Revetment,
Memphis District,

Mississippi RIVer...........ccoovvnnnnee 1,895 0 5,722 1,450 4,937 30,134 -- 2,074,542
(0.36 Miles) (392.91 Miles)
Dikes: @ ®
Big Island, AR .......ccceovrvrinvrinennns 600 R -- -- -- -- -- - - 4,105
Henrico, AR ..... 603 R -- -- -- -- -- -- -- 9,080
Below Knowlton, AR.. 616 R - - - -- - 500 -- 21,810
Island 67, MS.......... 621 L -- -- -- -- -- - - 4,320
Below Ludlow, AR.. 624 R -- -- -- -- -- -- -- 5,040
Sunflower, AR...... . 627 L -- -- -- -- -- 400 -- 5,520
Island 64, AR........ccccovvvvireiincnnne. 630 R -- -- -- - -- 625 - 7,330
Rescue Landing, MS ..........cccccevnee 631 L - - - - -- - - 2,530
Island 62, AR........... . 638 R -- -- -- - -- -- -- 23,180
Island 63 Bar, MS. 639 L -- -- - -- -- - - 2,600
Island 63, MS....... . 640 L -- -- -- -- -- - - 5,640
Old Town, MS.......ooooviiviiiiin 646 R 1,195 -- - -- -- -- -- 1,195
Kangaroo Point, AR .........cccccevevne. 649 R -- -- -- -- -- -- -- 6,580
Friars Point, MS........... 652 L -- -- - -- -- -- - 6,870
Montezuma Bar, MS ... 657 L -- -- -- -- -- -- -- 17,970
Montezuma Towhead, AR .. 656 R -- -- -- -- -- -- -- 6,700
Prairie Point, AR ......... 668 R -- -- -- - -- -- -- 10,391
Flower Lake, MS.. . 668 L -- -- -- -- -- 400 -- 11,060
Walnut Bend, AR........cooeevvveiriienne 681 R -- -- - -- -- 50 -- 6,390
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TABLE 41-J

BANK REVETMENTS AND DIKES: MEMPHIS DISTRICT

(Continued) (FISCAL YEAR 2005)
Operations This FY
Construction Non-
Above New Work Operative Operative
Head Bank  Exten- Reinforcement Since Thru
of R sion Lap Prior FY This FY
Passes or (Linear  (Linear (Linear Maintenance (Linear (Linear
Location (Miles) L Feet) Feet)  (Squares)®  Feet)  (Squares)’ (Squares)* Feet) Feet)
Dikes: @) ®

St. Francis Towhead, MS................ 671 L - - - - - - - 3,380,
Below Walnut Bend, AR 676 R - - - - -- 550 - 8,340?
Bordeaux Point, MS 681 L - -- - - -- - - 10,730
Peters, AR............. . 693 R - - - - - 700 - 7,830
Commerce, MS ........coevniiniinns 694 L -- -- -- -- -- -- -- 10,745
Basket Bar, AR.......ccccocevriniiiennenn. 696 R - - - - - - - 6,340
Buck Island, MS... . 700 L - - - - - - - 4,705
Porter Lake, AR.......ccccocvrvrnerirenns 701 R - - - -- - - - 23,115
Pickett, MS.......c.cccovvrrrrnieies 704 L - - - - - - - 10,080
Seyppel, AR .. 706 R - - - - - - - 16,230
Island 47, MS ... 713 L 1,380 -- - - - - - 1,380
Cat Island, AR.. . 710 R -- -- -- -- -- -- -- 16,355
Coahoma, TN .....cccruriiririiceie 718 L - - - - - - - 4,640
Armstrong, AR-TN .....c.ccovirnennne 720 R -- -- -- -- -- 500 - 21,240
Below Ensley, TN ... " 721 L - -- - - -- - - 915
Dismal Point, AR .......cccoovvriirennne 724 R - - -- - - - - 30,950
Engineers Bar, AR.........cccceevreennne 734 R -- - -- -- -- -- -- 4,155
Hopefield Point, AR 736 R -- -- -- -- -- -- -- 5,350
Memphis Front, TN..... 736 L - -- - - -- - - 6,300
Robinson Crusoe, TN.. . 738 R -- -- -- - -- - - 21,939
Loosahatchie Bar, TN............c........ 739 R - - -- -- - - - 3,950
Sycamore Chute, AR-TN ............... 741 R - - - - - - - 6,725
Above Loosahatchie, TN 742 L - -- - - - -- - 12,295
Redman Point, AR... 743 R -- -- -- - - - - 7,750
Randolph Point, TN. . 747 L -- - -- -- - - - 16,940
Poker Point, AR.......cccocevriniriinnnnn. 748 R - - - - - - - 8,060
Shelby Forest, TN .......coeervnerininns 751 L -- -- -- -- -- -- -- 5,540
Corona Bar, TN-AR . 755 R -- -- - -- -- -- -- 9,400
Densford, TN.........ccovevvivereireenenn, 757 L - - -- -- -- - - 7,780
Cedar Point, TN .....ccocovvevirieis 759 L -- -- -- -- - -- -- 2,890

Deleted:
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TABLE 41-J BANK REVETMENTS AND DIKES: MEMPHIS DISTRICT

(Continued) (FISCAL YEAR 2005)
Operations This FY
Construction Non-
Above New Work Operative Operative
Head Bank Exten- Reinforcement Since Thru
of R sion Lap Prior FY This FY
Passes or (Linear  (Linear (Linear Maintenance (Linear (Linear
Location (Miles) L Feet) Feet)  (Squares)®  Feet)  (Squares)’ (Squares)* Feet) Feet)
Dikes: @ ®

Below Richardson Landing, TN.... 767 L - - - - - - - 5,950
Lookout, TN-AR ....cceveeereiinnn. 771 R - -- -- - - - - 16,665
Hatchie Towhead, TN.. . 773 L -- -- - -- -- -- -- 3,300 =
Plum Point, TN.......ccoceiririiiieeenns 784 L -- -- - - - - - 10,195 >
Lake Neark, AR......ccccovevveevrvrnnnnn. 786 R - -- - - - - - 2,545 2
Island 30 . 787 R -- -- - - - - - 5,485 @
Kate Aubrey, TN .......cocvverniiennnnne, 791 R - - - - - - - 12,260 3
Keyes Point, TN .....cccoovvrerenene. 791 L - - - - - - - 31,210 ;_U
Ashport-Goldust, TN-AR... . 795 R - - -- -- - - - 17,330 2z
Forked Deer, TN.......... . 798 L -- -- -- -- -- - -- 9,540 %
Island 25, AR........ . 804 R - -- - - - - - 5,450 o
Nebraska Point, TN .......ccceevrvrienns 808 L -- -- -- - -- -- -- 12,149 2
Below Tamm Bend, TN..........c....... 813 L -- -- - -- -- -- -- 8,300 z
Wrights Point, AR . 820 R - -- - - -- - - 34,775 7
Island 21, Chute, TN ........ccocvrnenene 824 L -- - -- - -- -- -- 3,170 @
Head of Island 21, TN .....ccoovvveeenes 828 L - - -- -- - - -- 15,540 2
Island 20, MO-TN... 831 R -- -- -- - - -- -- 21,969
Island 18, TN.... . 837 L -- -- - - - -- -- 8,670
Tennemo, TN........ " 842 L -- -- - -- -- -- -- 8,240
Blaker Towhead, TN .......c..cceevvnes 843 L -- - - - - - - 4,080
Caruthersville-Linwood Bend,
MO oo 844 R - - 7,000, - - - - - 3059 | - [ Deleted: —
Opposite Carthersville, TN............. 846 L - - - - - - - 3,300
Sandy HOoK, TN......ccoevevreriircnnee 850 R -- -- -- - - -- - 2,350
Island 15, TN........... 851 L -- -- -- - - -- -- 8,830
Robinson Bayou, MO.. 853 R -- -- -- - - -- - 10,768
Hathaway, TN ......... . 854 L -- -- -- - - - - 27,355
Island 15 Neck, TN ......cccccverinnnne. 854 L -- -- - - - -- -- 21,100
Above Lee Towhead, TN................ 859 L -- -- -- -- -- -- -- 1,300
Below Cherokee, TN . 866 L -- -- - -- -- -- - 6,230
Stewart Towhead, MO.................... 871 R - - -- - - - - 19,440
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TABLE 41-J

BANK REVETMENTS AND DIKES: MEMPHIS DISTRICT

(Continued) (FISCAL YEAR 2005)
Operations This FY
Construction Non-
Above New Work Operative Operative
Head Bank  Exten- Reinforcement Since Thru
of R sion Lap Prior FY This FY
Passes or (Linear  (Linear (Linear Maintenance (Linear (Linear
Location (Miles) L Feet) Feet)  (Squares)®  Feet)  (Squares)’ (Squares)* Feet) Feet)
Dikes: @) ®
Driver Bar, AR 780 L - - - - - - - 6,360
Ruddles Point, MO.........c.ccccovnneeee. 874 R - - -- - - -- - 8,130
Island 11, MO.......... . 882 R -- -- -- - - -- - 14,330
New Madrid Bend, MO.. . 887 R - - - - - - - 1,715
Kentucky Point, KY ......cccccoovnine. 887 L - - - - - - - 15,610
Morrison Towhead, MO.................. 890 R - - - - - - - 1,070
Hotchkiss Bend, MO... . 895 R -- -- -- - - -- -- 14,208
Slough Landing, KY .....cccceevveiinnne 896 L -- -- -- -- -- -- -- 5,065
Below Island 9, TN .......covvercnnne 901 L -- -- -- - - -- -- 21,989
Donaldson Point, MO.. . 905 R - - - - - - - 24,275
Island 9, KY .....c.cooeveee. . 906 L - - - - - - - 7,010°
Island 7 - Island 8, MO-KY ... . 917 R - - - - -- - -- 15,345
Below Williams, KY .........cccceoeee. 925 L - - - - - - - 3,640
Moore Island, KY-MO ................... 929 R - - - - -- - - 7,925
Above Williams, KY ... . 930 L -- -- -- - -- - - 1,150
Wolf Island Bar, KY ........ccccccvenne. 933 L -- -- -- - -- -- - 12,260
Campbell, KY ..o, 942 L - - -- - - -- - 2,610
Pritchard, MO.......cccccovvvnninicinn. 944 R - - - - - - - 9,390
Island 1, KY ..o, 948 L - - - - - - - 18,545
Total Dikes
Memphis District,
Mississippi RIVEr..........cocvverinennne 2,575 -- -- - - 4,225 -- 1,013,073
(191.87 Miles)
1. Gross squares articulated concrete mattress (100 square feet). 6. Linear feet of dike on which repairs were made.
2. Changed to correct previous errors. 7. Stone paving only.
3. Lumber mattress revetment. 8. Linear feet of dike which were raised.
4. Rock Groins. 9. ACM placed at location previously reported as stone paving only. No new length.
5.

Linear feet of triangular frame retards and pile dikes.
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TABLE 41-K

PROJECT LEVEES: NEW ORLEANS DISTRICT

(FISCAL YEAR 2005)
Levees and Floodwalls
(Miles)
Built to Approved Berm' Surfaced Roads on Levees
Grade and Section (Miles) (Miles)
Total
Total Cur- In Com- Cur- In Com- Cur-
in Total rently System plete rently System plete rently
Authorized Place Thru Under When Built Thru Under When Built Thru Under
for This This This Con- Com- This This Con- Com- This This Con-
Location System FY FY FY struction  pleted FY FY struction pleted FY FY struction
MAIN STEM LEVEES
Mississippi River Levees
Fifth Louisiana Levee District ......... (16.8) (13.3) (=) (13.3) --) ) (--) ) () (15.5) (--) (15.5) ()
Levees.. 155 12.0 - 12.0 - - b - -- 155 - 155 -
Old River structures an
JEVEES ... 1.3 1.3 -- 13 -- -- -- -- -- -- -- -- --
Atchafalaya Basin Levee
District (126.3) (122.7) -- (122.7) () (1.0) ) (1.0) () (118.7) () (118.7) (--)
Levees 118.7 115.1 -- 115.1 - 1.0 -- 1.0 -- 118.7 -- 118.7 --
Morganza structure and
0.8 0.8 -- 0.8 - - - - - - - - --
6.7 6.7 -- 6.7 - -- -- -- -- -- -- - --
0.1 0.1 -- 0.1 -- -- - -- -- -- -- -- --
61.7 61.7 -- 61.7 - 0.1 -- 0.1 - 61.7 -- 61.7 --
Plaquemines West Levee
District Levees 37.9 37.9 -- 37.9? -- -- -- -- -- 37.9 -- 37.9 --
Buras Levee District.. (34.1) (34.1) -- (34.1) ) () () ) () (34.0) ) (34.0) ()
Levees 34.0 34.0 - 34.0? - - . - - 34.0 - 34.0 -
Empire lock .... 0.1 0.1 -- 0.1 -- -- - -- -- -- -- -- --
Baton Rouge front levees 21 1.9 -- 1.9 0.2 -- -- -- -- 21 -- 21 --
Pontchartrain Levee
District (124.9) (124.9) () (124.9) ) 0.1) () ) () (110.8) ) (110.8) (--)
110.8 110.8 - 110.8 - 0.1 - - - 110.8 - 110.8 -
Bonnet Carré guide levees ... 11.3 113 -- 11.3 -- -- - -- -- -- -- -- --
Bonnet Carré forebay levee.. 1.3 13 -- 13 -- -- -- -- -- -- -- -- --
Bonnet Carré structure 15 15 -- 15 -- -- -- -- -- -- -- -- --
East Jefferson Levee District
116 116 -- 10.8 - - - - - 116 - 11.6 --
(20.0) (20.0) - (20.0) () () () () () (19.9) () (19.9) ()
19.8 19.8 -- 19.8 - - - - - 19.8 - 19.8 -
Floodwalls ... 0.1 0.1 -- 0.1 -- -- -- -- -- 0.1 -- 0.1 --
Harvey Canal LocK ..........cccoeuveninnee 0.1 0.1 -- 0.1 -- -- -- -- -- -- -- -- --
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TABLE 41-K

PROJECT LEVEES: NEW ORLEANS DISTRICT

(Continued) (FISCAL YEAR 2005)
Levees and Floodwalls
(Miles)
Built to Approved Berm' Surfaced Roads on Levees
Grade and Section (Miles) (Miles)
Total
Total Cur- In Com- Cur- In Com- Cur-
in Total rently System plete rently System plete rently
Authorized Place Thru Under When Built Thru Under When Built Thru Under
for This This This Con- Com- This This Con- Com- This This Con-
Location System FY FY FY struction  pleted FY FY struction pleted FY FY struction
Orleans Levee District (27.2) 272) (-) (24.9) ) ) ) ) (=) (18.4) (--) (18.4) (--)
Left descending, east bank (13.3) (11.0) () (11.0) (--) (--) (--) (--) (=) (4.6) (--) (4.6) (--)
Levees........... 4.6 4.6 -- 2.3 -- - - - -- 4.6 -- 4.6 --
Floodwalls 8.6 8.6 -- 8.6 -- -- -- -- -- -- -- -- --
IHNC lock ... 0.1 0.1 - 0.1 - - - - - - - - -
Right descending, west bank. (13.9) (1390 () (13.9) --) --) --) (--) (--) (13.8) (--) (13.8) --)
13.8 13.8 -- 13.8 -- -- -- -- -- 13.8 -- 13.8 --
Algiers Canal 10CK .........cccooevriiivennninn. 0.1 0.1 -- 0.1 -- -- -- -- -- -- -- -- --
Lake Borgne Basin Levee
DiStriCt LEVEES.....cevveeririreieerireiineienns 11.6 11.6 -- 11.6 -- -- -- -- -- 11.6 -- 11.6 --
Grand Prairie Levee District
374 374 - 374 = = = - == 374 = 374 -
Total Mississippi River... 511.6 501.2 -- 501.2 0.2 1.2 -- 1.1 -- 479.6 -- 479.6 --
Other Levees Included in Main Stem
Louisiana State Pen Levee .................. 12.1 12.1 0 12.1 - - - - - -- - - --
Atchafalaya Basin
Atchafalaya River and
Bayou des Glaises (148.4) (1484)  (-) (139.0) (--) () (--) (--) () (148.4) (=) (148.4) (-)
East Bank Atchafalaya River. 52.5 52.5 -- 52.5 -- -- -- -- -- 52.5 -- 52.5 --
Bayou des Glaises ............. 7.9 7.9 -- 7.9 -- -- -- -- -- 7.9 -- 7.9 --
West Bank Atchafalaya River. 60.1 60.1 -- 53.0 2.6 - - - - 60.1 - 60.1 --
Simmesport Ring.... 1.6 1.6 -- 16 -- -- -- -- -- 16 -- 1.6 --
Melville Ring....... 4.1 4.1 - 18 23 - - = - 41 - 4.1 -
Krotz Springs Ring.. 1.7 1.7 -- 1.7 -- -- -- -- -- 1.7 -- 1.7 --
Mansura Hills to Hamburg.................. 20.5 20.5 -- 20.5 -- -- -- -- -- 20.5 -- 20.5 --
West protection levee, Hamburg
to Berwick drainage canal via
128.7 128.7 4.4 115.3 15 -- - -- -- 128.7 - 128.4 -
Levees west of Berwick, Berwicl
drainage canal to Charenton
drainage canal..........cccovvvecininniens 56.5 56.5 0 40.0 6.2 -- -- -- -- 56.5 -- 56.5 --
Morganza upper guide levee ............... 8.9 8.9 -- 8.9 -- -- -- -- -- 8.9 -- 8.9 -
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TABLE 41-K

PROJECT LEVEES: NEW ORLEANS DISTRICT

(Continued) (FISCAL YEAR 2005)
Levees and Floodwalls
(Miles)
Built to Approved Berm' Surfaced Roads on Levees
Grade and Section (Miles) (Miles)
Total
Total Cur- In Com- Cur- In Com- Cur-
in Total rently System plete rently System plete rently
Authorized Place Thru Under When Built Thru Under When Built Thru Under
for This This This Con- Com- This This Con- Com- This This Con-
Location System FY FY FY struction  pleted FY FY struction pleted FY FY struction
East Protection levee, Morganza
to Cutoff Bayou, including
19.5 miles of Morganza lower
guide levee 106.7 106.7 - 957 2.0 - = = = 105.0 = 86.0 =
Total Atchafalaya Basin ... 449.2 449.2 4.4 398.9 14.6 - - - = 447.5 = 428.2 -
Total Other Levees Included
in Main Stem 4613 461.3 4.4 411.0 146 - - - el 447.5 - 428.2 -
Total-Main Stem Leaves .. 972.9 972.9 4.4 912.2 14.8 12 - 1.1 - 927.1 - 907.8 -
TRIBUTARY LEVEES IN
MR&T PROJECT
Lake Ponchartrain, LA.... (17.4) (17.4) ) (17.4) ) ) ) () () (17.4) --) (17.4) --)
Item A levees 5.0 5.0 -- 5.0 - - - - - 5.0 - 5.0 -
Item B levees 10.1 10.1 - 10.1 - - - - - 10.1 - 10.1 -
Item C levees 23 23 - 23 el el el el = 23 el 23 ==
Total Tributary Levees in MR&T
Project 17.4 17.4 -- 174 -- -- -- -- -- 174 -- 17.4 --
GRAND TOTAL 990.3 990.3 4.4 929.6 14.8 1.2 - 11 - 944.5 - 925.2 -

1. Landside seepage berms only.
2. Changed to correct previous error.
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TABLE 41-L

PROJECT LEVEES: VICKSBURG DISTRICT
(FISCAL YEAR 2005)

Levees and Floodwalls
(Miles)

Built to Approved Berm' Surfaced Roads on Levees
Grade and Section (Miles) (Miles)
Total
Total Cur- In Com- Cur- In Com- Cur-
in Total rently System plete rently System plete rently
Authorized Place Thru Under When Built Thru Under When Built Thru Under
for This This This Con- Com- This This Con- Com- This This Con-
Location System FY FY FY struction pleted FY FY struction pleted FY FY struction
MAIN STEM LEVEES
Mississippi River Levees
East bank in Mississippi... 178.3% 178.3 5.1 121.8 19.3 156.9 -- 135.0 - 174.2 -- 174.2 19.3
Greenville Harbor dikes 7.8 7.8 -- 7.8 - - - - - 2.7 -- 2.7 --
West bank in Arkansas 75.6 75.6 -- 55.0 - 61.3 -- 54.3 - 75.4 -- 75.4 --
West bank in Louisiana
(above Red RIVET) .......coovrvvveienne, 198.7 198.7 5.1 94.7 18.8 91.0 - 74.9 = 197.8 - 197.8 18.8
Total Mississippi River Levees........ 460.4 460.4 - 279.3 38.1 309.2 - 264.2 - 450.1 - 450.1 38.1
Other Levees Included in Main
Stem
Lower Red River-South Bank
Red River leVees.........cooevvrrinnnnn (59.2) (59.2) () (59.2) (--) ) ) () ) (59.2) () (59.2) ()
Hotwells to Moncla, LA,
JEVEES ..o 59.2 59.2 - 59.2 -- -- -- - - 59.2 -- 59.2 --
Arkansas River, South Bank ............ 854 854 -- 854 - 24.7 - 24.7 - 84.1 — 811 --
Total Other Levees Included in
Main Stem 144.6 144.6 = 144.6 - 247 - 24.7 - 143.3 - 140.3 -
Total-Main Stem Levees .. 605.0 605.0 5.1 423.9 38.1 333.9 - 288.9 - 593.4 - 590.4 38.1
TRIBUTARY LEVEES IN
MR&T PROJECT
Arkansas River, North Bank ............. 61.5° 56.2 -- 56.2 -- 8.3 -- 8.3 - 474 -- 474 --
Red River Backwater Levees 263.6 246.9" - 2469 - - - - -- 246.9" - 246.9" -
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TABLE 41-L PROJECT LEVEES: VICKSBURG DISTRICT

(Continued) (FISCAL YEAR 2005)
Levees and Floodwalls
(Miles)
Built to Approved Berm' Surfaced Roads on Levees
Grade and Section (Miles) (Miles)
Total
Total Cur- In Com- Cur- In Com- Cur-
in Total rently System plete rently System plete rently
Authorized Place Thru Under When Built Thru Under When Built Thru Under
for This This This Con- Com- This This Con- Com- This This Con-
Location System FY FY FY struction  pleted FY FY struction pleted FY FY struction
Yazoo River Basin..........coooeviviniens 624.1) (427.4) () (237.6) () (--) () () () (624.1) ) (338.9) -
Headwater.... 527.5 375.8 -- 186.0 -- -- -- -- -- 527.5 -- 299.9 --
Backwater ... 96.6 516 = 516 = = - = = 96.6 = 39.0 -
Total Tributary Levees in
MR&T Project.... 949.2 730.5 - 540.7 - 83 - 8.3 = 9184 - 633.2 =
GRAND TOTAL ..o 1,554.2 1,335.5 51 951.0 38.1 342.2 - 297.2 - 1,511.8 - 1,223.6 38.1

1. Landside seepage berms only.

2. Levee that has adequate freeboard based on the refined 1973 MR&T project flood flow line for the Mississippi River. Levees with more than 2 feet of freeboard are considered adequate.
3. Subject to change as planning progresses. Does not include existing berms which need restudy.

4. Includes 1.4 miles of concrete floodwall and 0.3 mile of levee on Vicksburg city front.

5. Includes 5.3 miles for Gillett new levee.

6. Relief wells used in place of berms.

7. Changed to correct previous error.
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TABLE 41-M

PROJECT LEVEES: MEMPHIS DISTRICT

(FISCAL YEAR 2005)
Levees and Floodwalls
(Miles)
Built to Approved Berm® Surfaced Roads on Levees
Grade and Section (Miles) (Miles)
Total
Total Cur- In Com- Cur- In Com- Cur-
in Total rently System plete rently System plete rently
Authorized Place Thru Under When Built Thru Under When Built Thru Under
for This This This Con- Com- This This Con- Com- This This Con-
Location System FY FY FY struction  pleted FY FY struction pleted FY FY struction
MAIN STEM LEVEES
Mississippi River
Mounds, IL 3.9 3.9 -- 3.9 - 0.5 -- 0.5 -- 3.6 -- 3.6 --
Mound City, IL... 2.7 2.7 - 2.7 - 25 - 25 - 11 - 11 -
Cairo Drainage District, IL .. 13.82 13.8 - 7.8 - 1.6 - - - 8.5 - 8.5 -
City of Cairo, IL 6.2 6.2 - 2.2¢ - 4.4 - 2.0 - 4.0 - 35 -
Little River Drainage
District, MO ......cccooovvniiierrcees 19.3 19.3 - 19.3 - 9.7 - 4.9 - 19.3 -- 19.3 -
Levee District No. 2, Scott
County, MO .....c.ocvviiiiiiniiei 13.8 13.8 -- 13.8 - 4.8 - 48 - 13.8 -- 13.8 --
Levee District No. 3, Mississippi
26.0 26.0 -- 26.0 - 12.9 - 49 - 26.0 - 26.0 -
District, MO .....ccooovivvviiiierrieenes 59.0° 58.7 - 58.2 - 9.2 - - - 46.9 - 46.1 -
St. Francis Levee District
55.7 55.7 -- 48.7% - 23.0 -- 12.0 -- 55.1 - 55.1 --
City of Hickman, KY 14 1.4 -- 14 -- - -- -- -- 0.5 -- -- --
Board of Levee Commissioners
Fulton, County, KY ... 16.7 16.7 -- 16.7 - 15.1 -- 11.4 -- 16.3 - 16.3 --
Reelfoot Levee District 0
and Obion Counties, TN .........ccceveae 45 45 -- 45 -- 0.6 -- 0.3 -- 45 -- 43 --
Madrid Bend Levee District,
Lake COo., TN ..ccvriiiererieeiesis 5.2 52 - 52 - -- - - - 5.2 - 52 -
Lake County Levee and Drainage
District, TN ..o 17.0 17.0 -- 17.0 - 9.6 -- 9.4 - 17.0 - 17.0 -
Dyer County Levee and Drainage
District No. 1, TN ..ccoovviiiiiien 21.3 21.3 -- 21.3 -- 13 -- 0.4 - 21.3 - 21.3 -
Tipton-Obion levee extension........... 6.5 -- -- -- -- - -- -- -- 6.5 -- -- --
St. Francis Levee District
OF AR . 156.7 156.7 -- 153.2 -- 89.2 - 88.4 - 156.7 - 156.7 -
Helena Improvement District
NO. L, AR Lot 53 53 - 53 - 2.4 - 24 - 4.7 - 4.2 -
Cotton Belt Levee District
NO. 1, AR .o 239 239 -- 239 - 19.4 -- 19.4 -- 239 - 23.9 --
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TABLE 41-M PROJECT LEVEES: MEMPHIS DISTRICT
(Continued) (FISCAL YEAR 2005)
Levees and Floodwalls
(Miles)
Built to Approved Berm® Surfaced Roads on Levees
Grade and Section (Miles) (Miles)
Total
Total Cur- In Com- Cur- In Com- Cur-
in Total rently System plete rently System plete rently
Authorized Place Thru Under When Built Thru Under When Built Thru Under
for This This This Con- Com- This This Con- Com- This This Con-
Location System FY FY FY struction pleted FY FY struction pleted FY FY struction
Laconia Drainage and Levee
District Phillips County, AR.............. 20.5 20.5 - 20.5 - 115 - 115 -- 20.5 -- 20.5 --
Laconia Levee District No. 1 of
Deshna County, AR .........ccccccvrinnee 18.1 18.1 -- 18.1 -- 12.6 -- 9.2 -- 16.5 -- 16.5 --
Laconia Circle Special Drainage
District of Deshna
County, AR ..o 6.6 6.6 -- 6.6 -- -- -- -- -- -- -- -- --
Yazoo-Mississippi Delta Levee
District, MS ..o 93.6 93.6 - 93.6 - 88.6 - 88.6 - 93.6 - 93.6 -
Madrid Bend L.D., Fulton Co.,
KY. 4.8 48 -- 4.8 -- -- -- -- -- 4.8 -- 48 --
Birds Point-New Madrid setback
353 353 = 353 = 238 = = = 353 = 353 =
637.8 631.0 - 607.5 - 342.7 - 272.6 - 605.6 - 596.6 -
637.8 631.0 - 607.5 - 342.7 - 272.6 - 605.6 - 596.6 -
TRIBUTARY LEVEES IN
MR&T PROJECT
St. Francis RIVer .........ccooov..ooemerrvvvenen. (308.2)  (302.9) - (302.9) - - - - - (301.0) - (133.5) -
East bank ... 159.5 156.2 - 156.2 - -- - - - 156.7 - 94.7 -
West bank ... 148.7 146.7 - 146.7 - - - - - 1443 - 38.8 -
Little River (130.1)  (130.1) - (130.1) - - - - - (128.9) - (94.5) -
East bank (left)... 40.7 40.7 - 40.7 - - - - - 40.7 - 40.1 -
West bank .... 35.1 35.1 -- 35.1 -- -- -- -- -- 35.1 -- 23.7 --
Elk Chute..... . 39.9 39.9 -- 39.9 - - -- -- -- 39.7 - 17.3 --
West Basin and middle valley........... 14.4 14.4 -- 14.4 -- -- -- -- -- 13.4 -- 13.4 --
Lower White RIVEr .........c.cccoeoevnnnnn (95.6) (85.9) -- (84.1) -- -- -- -- -- (94.0) () (81.0) --
White River backwater levee . 40.2 40.2 -- 40.2 -- -- -- -- -- 38.8 -- 38.8 --
Augusta to Clarendon..............cccc..... 49.2 39.5 -- 39.5 -- -- -- -- -- 49.2 -- 36.2 --
Clarendon levee ...........ccccovvnicinnens 6.2 6.2 -- 4.4 -- -- -- -- -- 6.0 -- 6.0 --
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TABLE 41-M

PROJECT LEVEES: MEMPHIS DISTRICT

(Continued) (FISCAL YEAR 2005)
Levees and Floodwalls
(Miles)
Built to Approved Berm® Surfaced Roads on Levees
Grade and Section (Miles) (Miles)
Total
Total Cur- In Com- Cur- In Com- Cur-
in Total rently System plete rently System plete rently
Authorized Place Thru Under When Built Thru Under When Built Thru Under
for This This This Con- Com- This This Con- Com- This This Con-
Location System FY FY FY struction pleted FY FY struction pleted FY FY struction
Memphis Harbor ... 105 105 -- 105 - 7.0 -- 7.0 - 105 -- 105 --
Total Tributary Levees in
MR&T ProjeCt ... 544.4 529.4 - 527.6 - 1.0 -- 7.0 - 534.4 -- 319.5 -
GRAND TOTAL 1,182.2 1,160.4 - 1,135.0 - 349.7 - 279.6 - 1,140.0 - 916.1 -

1. Subject to change as planning progresses.

2. Includes 5.1 miles of Cache River levee. This levee was enlarged to 1928 grades with Federal funds, but since that time has been classified as a secondary levee.
3. Includes 12.1 miles of Farrenburg levee. This levee was enlarged to 1928 grades with Federal funds, but since that time has been classified as a secondary levee.

4. Deficient in freeboard as a result of 1996 Revised Project Design Flood flowline.

5. Landside seepage berms only.
6. Changed to correct previous error.
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TABLE 41-N RECAPITULATION
PROJECT LEVEE TABLES 42-K, -L, AND -M
(FISCAL YEAR 2005)
Levees and Floodwalls
(Miles)
Built to Approved Berm® Surfaced Roads on Levees
Grade and Section (Miles) (Miles)
Total
Total Cur- In Com- Cur- In Com- Cur-
Authorize in Total rently System plete rently System plete rently
d Place Thru Under When Built Thru Under When Built Thru Under
for This This This Con- Com- This This Con- Com- This This Con-
Location System FY FY FY struction pleted FY FY struction pleted FY FY struction
MAIN STEM LEVEES
Mississippi River
New Orleans District,
Table 41-K.....cccovvviiiiiiices 511.6 511.6 -- 501.2 - 1.2 - 11 - 479.6 - 479.6 -
Vicksburg District, Table 41-L. 460.4 460.4 51 279.3 38.1 309.2 - 264.2 - 450.1 - 450.1 38.1
Memphis District, Table 41-M.......... 637.8 631.0 = 607.5 - 342.7 - 272.6 - 605.6 - 596.6 -
Total Mississippi RiVer...........cc.e.... 1,609.8  1,603.0 5.1 1,388.0 38.1 653.1 - 537.9 - 1,535.3 - 1,526.3 38.1
Other Levees Included in Main
Stem
Atchafalaya Basin Floodway--
NOD ..ottt 449.2 449.2 - 398.9 14.8 - - -- - 4475 - 428.2 -
Louisiana State Pen Levee--
NOD ..ot 12.1 12.1 -- 12.1 -- -- -- - -- -- -- - --
Lower Red River-South Bank--
VXD i 59.2 59.2 - 59.2 - -- -- - -- 59.2 - 59.2 -
Arkansas River-South Bank--
VXD oot 85.4 85.4 - 85.4 - 247 - 247 - 84.1 - 811 -
Total Other Levees Included
iN Main Stem .........ovveeeeeeeeerrecennnenne 605.9 605.9 = 555.6 11.9 24.7 - 24.7 - 590.8 - 568.5 -
Total Main Stem Levees...........c....... 2,215.7  2,208.9 5.1 1,943.6 52.9 677.8 - 562.6 - 2,126.1 -y 20948 381
TRIBUTARY LEVEES IN
MR&T PROJECT
Lake Pontchartrain, LA,--NOD ......... 17.4 17.4 -- 17.4 -- -- -- -- -- 17.4 -- 17.4 --
Yazoo River Basin—VXD.................. 624.1 427.4 -- 237.6 -- -- -- -- -- 624.1 -- 338.9 --
Arkansas River-North Bank--
VXD oo 61.5 56.2 - 56.2 -- 8.3 -- 8.3 -- 47.4 -- 47.4 --
Red River Backwater—VXD 263.6 246.9 - 246.9* - - - - - 246.9% - 246.9% -
St. Francis River—MD .........cccccco.... 308.2 302.9 -- 302.9 -- -- -- -- -- 301.0 -- 1335 --

NOISSINWOD d3AIY 1ddISSISSIN

[ Deleted: 13.6
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TABLE 41-N RECAPITULATION
(Continued) PROJECT LEVEE TABLES 42-K, -L, AND -M
(FISCAL YEAR 2005)
Levees and Floodwalls
(Miles)
Built to Approved Berm® Surfaced Roads on Levees
Grade and Section (Miles) (Miles)
Total
Total Cur- In Com- Cur- In Com- Cur-
in Total rently System plete rently System plete rently
Authorized Place Thru Under When Built Thru Under When Built Thru Under
for This This This Con- Com- This This Con- Com- This This Con-
Location System FY FY FY struction  pleted FY FY struction pleted FY FY struction
Little RiVEr--MD .......ccccooovivniiriiininns 130.1 130.1 - 130.1 -- - - - -- 128.9 - 94.5 -
Lower White River—MD ... 95.6 85.9 -- 84.1 -- -- -- -- - 94.0 -- 81.0 --
Memphis Harbor--MD 105 10.5 - 10.5 -- 7.0 - 7.0 -- 10.5 - 105 -
Total Tributary Levees in
MR&T Project .....cccovvevvvenirereiririninens 15110 12773 - 1,085.7 - 15.3 - 15.3 - 1,470.2 - 970.1 ==
Grand Total in Project .........cccccneeae 3,726.7  3,486.2 51 3,029.3 52.9 691.2 - 577.9 - 3,596.3 0 3,064.9 38.1

1. Landside seepage berms only.

2. Subject to change as planning progresses.

3. 1996 Revised Project Design Flood flowline identified freeboard deficiences.

4. Changed to correct previous error.

5. Relief wells have been used in lieu of seepage berms in some reaches of the Miss. River Levees.

G002 A4 JO4 STILIAILOV SHHOM TIAID NO AWHY FHL 40 AYV1L3IHO3IS IHL 40 1H0d3d



MISSISSIPPI RIVER COMMISSION

TABLE 41-O CHANNEL IMPROVEMENTS:
NEW ORLEANS DISTRICT
(FISCAL YEAR 2005)
Total
In Complete
System Built Thru Currently
Year When This This Percent Under
Location Initiated Completed FY FY Complete  Construction
(Miles)

Bayou des Glaises diversion channel 1938 6.0 -- 6.0 100 --
Bayous Rapides, Boeuf, and Cocodrie 1946 92.6 -- 63.4 75 --
Charenton drainage and navigation canal 1939 6.3 -- 6.3 100 -
Wax Lake Outlet 1938 15.7 -- 15.7 100 --
Atchafalaya Basin Floodway 1933 244.2 -- 186.4 76 --
Morganza Floodway 1941 3.3 -- 33 100 -
Old River outflow channel 1956 8.3 -- 8.3 100 -
Old River inflow channel 1960 2.3 -- 2.3 100 --
Old River lock approach channels 1961 2.2 -- 2.2 100 --
Baton Rouge Harbor (Devils Swamp) 1958 25 -- 25 100 --
Teche-Vermilion Water Supply 1977 6.3 -- 6.3 100 --
Old River Auxiliary Control Structure

inflow channel 1986 1.9 -- 1.9 100 --
Old River Auxiliary Control Structure

outflow channel 1988 0.9 -- 0.9 100 --
Caernarvon Freshwater Diversion

channel 1988 1.7 -- 1.7 100 -
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TABLE 41-P CHANNEL IMPROVEMENTS:
VICKSBURG DISTRICT
(FISCAL YEAR 2005)
Total
In Complete
System Built Thru Currently
Year When This This Percent Under
Location Initiated Completed FY FY  Complete  Construction
(Miles)
BIG SUNFLOWER RIVER,
ETC., MS
Big Sunflower River..........ccocooveiiniiinnne 1947 199.1 -- 199.1 100 --
QUIVETN RIVET ..oiviiiieiei e 1947 69.6 -- 69.6 100 --
Deer Cre k..o 1947 7.0 -- 7.0 100 --
Steele Bayou.... 1947 54.9 - 54.9 100 -
Steele Bayou®.. 1965 71.2 -- 71.2 100 -
Main Canal ..... .. 1959 211 - 211 100 -
Main Canal? ........evvveeveernnessesnessisenssssssssssenns 1993 26.7 - 26.7 100 -
BIack BayOU ........cceueuririueieinicreieinneeiseseeseieiseenas 1992 36.5 - 36.5 100 -
Big Sunflower River tributaries..............c.coccoenenee 1957 2272 - 2272 100 -
Quiver RIVEr tribULaries .......c.ccoeeeeeeeieeeeieene 1960 35.4 - 35.4 100 --
YAZOO BACKWATER
Yazo0 BaCKWaLer ..........cveevviienireiniisieinieceinnens 1960 39.9 - 39.9 100 -
YAZOO BASIN HEADWATER, MS
Upper Yazoo ProJECt ........ccereiueuririrencirisencieisenenas 1976 179.0 8.0 99.5 55 9.5
Coldwater River..... 1941 54.6 - 54.6 100 -
Arkabutla Canal.. . 1948 0.4 - 0.4 100 --
Tallahatchie Canal.........ccocoeviveniniecnieens 1940 74.8 - 735 98 -
Little Tallahatchie River and
Panola-Quitman FIoodway ..............cccceeverieerenenns 1939 48.0 - 48.0 100 -
Greenwood protection works... 1971 2.9 - 2.9 100 --
Yacona River... 1952 1.8 - 1.8 100 -
Bobo Bayou.... . 1944 16.1 - 16.1 100 -
CasSidy BaYOU .......coceueereriierinireneeieesecieisiseseeees 1934 69.0 - 69.0 100 -
Cassidy Bayou...........cooovrvvereeeeneieeeiessieens - 26.0 - - - -
Bear Creek Diversion. .- 4.8 -- -- -- -
Lake COrmorant..........coeevvevreereeeereseeeceeenenns -- 20.9 -- - -- -
HUITICaNE BaYOU ........covvveeiviereiiiiciisiee e -- 25 -- - -- -
Opossum Bayou.. -- 20.8 -- -- -- --
Abaica Creek ...... - 7.7 -- -- -- -
Chicopa Creek ... - 7.0 -- -- -- --
Bear Creek...... - 233 -- -- -- --
Rocky Bayou ...... “w - 7.8 - -- - -
Whiteoak Bayou ...........cccccovvniiininiccinceneens - 55.9 - - - -
Miscellaneous ditches..........cccocovirvcinnieincnenn, -- 12.3 -- - -- -
Yalobusha River......... 1939 46.0 -- 46.0 100 -
Yazoo RiVer .......c.cccoevvvrinnne. 1940 160.2 -- 160.2 100 -
Whittington Auxiliary Channel .. 1956 30.8 - 30.8 100 --
Tchula Lake ......ccoeevinene. .. 1964 26.4 -- 26.4 100 --
David-Burrell Bayou . .. 1957 404 -- 40.4 100 -
MCKINNEY BaYOU.........cvevvvrereriririsieirisisieieeeisieiennas 1960 35 -- 35 100 -
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MISSISSIPPI RIVER COMMISSION

TABLE 41-P CHANNEL IMPROVEMENTS:
(Continued) VICKSBURG DISTRICT
(FISCAL YEAR 2005)
Total
In Complete
System Built Thru Currently
Year When This This Percent Under
Location Initiated Completed FY FY Complete Construction
(Miles)
YAZOO BASIN HEADWATER, MS
(Continued)
Hillside FIOOAWaY .........ccccvvviriieiiiciinieeens 1964 11.0 -- 11.0 100 -
Yazoo City protection Works..........cccoceevrneninnnnns 1953 1.6 - 16 100 --
Ascalmore-Tippo Bayous ...........ccovevvevriririieeinenens 30.2 -- 15.1 50 -
Alligator-Catfish Bayou.... 8.3 -- 8.3 100 --
Pelucia Creek......ceveerieiiirininseessseess 11.7 -- 11.7 100 --
BOEUF & TENSAS RIVERS,
ETC., LAAND AR
Bayou Lafourche ...........ccooceriincinneninccsninn, 1949 45.3 -- 45.3 100 -
Bayou Lafourche™” .... 1972 43.0 - 4.4 10 -
Big & Colewa Creeks ... 1947 81.4 -- 81.4 100 -
Big & Colewa Creeks®’ 1965 86.8 - 515 60 -
Tensas River .............. 1947 96.5 -- 96.5 100 -
Tensas River®............. 1968 165.0 -- 61.0 37 -
Boeuf River, AR and LA.........cccovvreininniicnnnne 1953 103.9 - 103.9 100 -
Fleschmans Bayou, AR.........cccoovvirnennncinnnenns 1963 6.6 -- 6.6 100 -
Caney Bayou, AR ...... 1964 7.4 - 7.4 100 --
Canal 18, AR....... 1963 10.3 - 10.3 100 -
Big Bayou, AR.............. 1952 333 - 333 100 -
Black Pond Slough, AR .... 1962 14.3 - 14.3 100 -
Bayou Macon, AR and LA .. 1959 150.8 - 150.8 100 -
Rush Bayou, AR .........ccoovvnininrieeeeeeenae 1964 6.7 -- 6.7 100 -
Canal 19, AR....c.ovireeceeeee s 50.2 -- 50.2 100 -
Canal 43, AR... 345 - 345 100 -
Canal 81, AR 32.7 - 32.7 100 -
Mill Bayou-Bayou Vidal-Bayou
Vidal CULOff ..o - 171 - - - -
Kirsch Lake Canal . 9.3 -- -- -- --
Canal 19 Extension 9.4 -- 9.4 100 -
Lake Chicot Pumping Plant...........cccoeoeeeininenincnns - 25 - 25 100 --
Mill BAYOU. ..ot 1955 4.8 - 4.8 100 -
RED RIVER BACKWATER, LA
Tensas-Cocodrie Pumping Plant 6.9 - 6.9 100 --
Six Mile Bayou, LA........cccovirninininiinieecsns - 15 - 15 100 -

. Includes further work on 54.9 miles and adds 16.3 miles of channel to the project.
. Includes further work on 21.1 miles and adds 1.1 miles of channel to the project.

. Includes further work on 26.0 miles.

. Includes further work on 75.3 miles and adds 11.5 miles of channel to the project.
. Includes further work on 96.5 miles and adds 68.5 additional miles of channel to the project.

1
2
3
4. Includes further work on 38.6 miles and adds 4.4 miles of channel to the project.
5
6
7

. Further work on these items has been deferred due to local oppositions and withdrawal of sponsorship by

the levee district.
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TABLE 41-Q CHANNEL IMPROVEMENTS:
MEMPHIS DISTRICT
(FISCAL YEAR 2005)
Total
In Complete
System Built Thru Currently
Year When This This Percent Under
Location Initiated Completed FY FY  Complete  Construction
(Miles)
BIRDS POINT-NEW MADRID
FLOODWAY
Birds Point-New Madrid Intercepting
Ditch Enlargement, Samos and
VICinity, MO ..o 1952 9.6 -- 9.6 100 -
ST. FRANCIS BASIN
Little River Drainage, MO..........ccccoovenivninnnincnnnns 298.9 -- 298.9 100 -
St. Francis River, MO and AR .........cccoceeveeveennnen, 658.0 -- 597.9 91 -
West Memphis Drainage, AR.........ccooverniiiriiinens 19.8 - 19.8 100 -
Big Slough and Mayo Ditch, AR . 28.0 -- 28.0 100 -
Tyronza River, AR .......cccccovnine. . 12.7 - 12.7 100 -
Ten and Fifteen Mile Bayou, AR . 19.7 0.7 0.0 4 5.6
L Anguille RIVEr, AR ......ccoooiriiiicicseecs 95.0 - - - -
LOWER WHITE RIVER
BASIN, AR
Cache River Basin, AR ........cccceeviiivieiiccecrcen, 1972 2315 - 7.2 3 -
Big Creek and tributaries, AR........c..cccoo.errecrnns 0 103.8 - - - -
WEST KENTUCKY TRIBUTARIES
0bion Creek, KY w...ovvcveeeeeneeeesieeneeesssesssssssnnnes Q) 41.7 - - -- --
WEST TENNESSEE TRIBUTARIES
MS River, Western TN tributaries
(Backwater Areas) (1946 ACt) ......cccovveernneninnns 1952 34.3 -- 34.3 100 -
Obion River Diversion Channel,
TN (1946 ACE) ..o Q) 9.3 - - - -
Reelfoot Lake-Lake No. 9, KY and TN. 1974 15.8 - 3.0 19 -
Running Reelfoot Bayou, TN ..... 1955 19.7 -- 19.7 100 -
MS River Below Cape Girardeau:
TN tributaries (1948 Act) 1961 225.0 - 93.0 41 --
Wolf River and tributaries, TN..........cccoeevveevveennens 1960 24.7 - 24.7 100 -
NONCONNAH CREEK, MS AND TN
Nonconnah Creek, MS and TN..........ccccevivvevieennnns 1990 18.2 -- 1.26 7 -
HELENA HARBOR, PHILLIPS
COUNTY, AR
Helena Harbor, AR® ...........ccooooovovoirvvviencrrio, 1989 2.25 - 2.25 100 -

1. Not started.
2. Data for Stage 1 only.
3. Approved work only.
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MISSISSIPPI RIVER COMMISSION

TABLE 41-R PUMPING STATIONS:
NEW ORLEANS DISTRICT
(FISCAL YEAR 2005)
Rehabilitation Status
(If Applicable)
Percent Percent
Complete Year Complete Year
Authorized Thru Complete Thru Complete
Size This (Schedule/ Year This (Schedule/
Name (CFS) FY Actual) Initiated FY Actual)

Bayou Yokely 489 100 1955 1990 100 1991(A)
Bayou Yokely Enlargement 568 100 1963 1990 100 1991(A)
Centerville 332 100 1964 1991 100 1992(A)
Ellerslie 136 100 1953 - - --
Franklin 144 100 1958 1992 100 1993(A)
Franklin Enlargement 144 100 1978 1992 100 1993(A)
Gordy 238 100 1964 - - -
Maryland 136 100 1957 1991 100 1992(A)
North Bend 52 100 1962 - - -
Tiger Island 75 100 1955 - - --
Wax Lake East 1,008 100 1961 1990 100 1992(A)
Wax Lake West 496 100 1965 1990 100 1992(A)
Teche Vermilion 1,300 100 1982 - - --
Pointe Coupee 1,500 100 1983 - -- --
David Pond 570 100 2000 - - -
TOTAL 6,618
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TABLE 41-S PUMPING STATIONS:
VICKSBURG DISTRICT
(FISCAL YEAR 2005)
Rehabilitation Status
(I1f Applicable)
Percent Percent
Complete Year Complete Year
Authorized Thru Complete Thru Complete
Size This (Schedule/ Year This (Schedule/
Name (CFS) FY Actual) Initiated FY Actual)
Chauvin Bayou, LA 250 100 1994 1991 100
Bawcomville 270 100 1955 1992 100 1993
Jonesville 180 100 1952 -- - -
Natchez Port 100 -- -- - - -
Wilson Point 50 -- -- -- - -
Greenwood - Lee Street 90 100 1953 1952 -- -
Greenwood - Wilson Street 67 100 1953 1952 - --
Greenwood - Walker Lake 675 100 1949 1952 - --
Yazoo City 540 100 1954 1957 - --
Columbia 45 100 1939 - - --
Calion 200 100 1959 - - --
McKinney Bayou, MS 250 100 1962 1961 -- --
Lake Chicot 6,500 100 1987 - - -
Tensas Cocodrie 4,000 100 1986 -- -- -
Yazoo Backwater 10,000 - -- - -- -
Natchez Area 300 -- -- -- - -
Bushley Bayou 300 - Indef! - - -
Bushley Bayou 20 -- Indef! - - -
Sicily-HAHA Bayou 750 100 2000 - -- -
Sicily - Fool River 300 100 2000 -- - --
Pelucia Creek - Rising Sun #1 10 100 1992 -- -- -
Pelucia Creek - Rising Sun #2 15 100 1992 -- -- -
Pelucia Creek Pump 75 100 1993 - - .
Below Red River 500 -- Indef* - - -
Bayou Rapides 222 100 1936 -- -- -
Ouachita Parish,
River Styx Bayou, LA 500 100 2000 - - -
Total 25,709

1 This project has been placed in the inactive category.
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MISSISSIPPI RIVER COMMISSION

TABLE 41-T PUMPING STATIONS:
MEMPHIS DISTRICT
(FISCAL YEAR 2005)
Rehabilitation Status
(I1f Applicable)
Percent Percent
Complete Year Complete Year
Authorized Thru Complete Thru Complete
Size This (Schedule/ Year This (Schedule/
Name (CFS) FY Actual) Initiated FY Actual)
Devall’s Bluff 215 100 1949 1987 100 1989
Des Arc, Ark. 30 100 1954 -- - -
Ensley 900 100 1966 - - --
DD #17, Station #1 375 100 ! - - -
Huxtable Pumping Plant 12,000 100 1977 -- - --
Graham Burke 1,500 100 1964 -- -- -
Finley Street 100 100 1978 -- -- -
Dyersburg 26 100 1961 -- -- -
Cotton Slough 50 100 1964 -- -- -
West Hickman 190 100 1976 -- - -
Cypress Creek 3,000 100 1944 - - -
Fairfax 53.5 100 1950 - - --
Goose Pond 110 100 1976 - - --
Marble Bayou 220 100 1952 - -- -
Workhouse Bayou 520 100 1950 -- -- -
Nonconnah 1,620 100 1944 -- -- -
L&DD #3 Peafield 400 100 ! - - -
Treasure Island 150 100 1976 -- -- -
Lake No. 9 500 100 1981 - - --
Cairo 10th Street 65 100 1981 -- - --
Cairo 28th Street 65 100 1981 - - -
DD #17, Station #2 700 100 1981 - - --
Drinkwater Sewer 150 100 1979 -- - --
May Street 5 100 1948 -- - -
Cairo 22nd Street 37 100 ! - - -
Gayoso Bayou 1,500 100 1915 - -- -
Mud Lake 200 -- -- -- - -
Madison 25 -- - - - -
Cache River 200 - -- - - -
New Madrid? 1,500 0 2009 - - -
St. John’s Bayou 1,000 - -- - - -
Drinkwater #2 150 100 2001 - - -
TOTAL 27,556.5

1. Unknown constructed by local interest.

2. New Madrid Closure Levee and Pump Station Contract Award September 2004.

41-89



REPORT OF THE SECRETARY OF THE ARMY ON CIVIL WORKS ACTIVITIES FOR FY 2005

41-90

TABLE 41-U COSTS DURING FISCAL YEAR 2005
Item Construction Maintenance Other
FEDERAL FUNDS
Flood control, Mississippi River and tributaries:
St. Louis District:
St. Francis Basin-Wappapello Lake $-- $ 4,645,141 $0
Subtotal $4,645,141 0
Memphis District:
Cache Basin, AR - - -
Channel improvement 13,950,288 43,118,330 -
Eastern Arkansas Region (Comp) 4,627,176 - -
Francis Bland Floodway Ditch (Eight Mile) 1,008,979 - -
General investigations -- - 1,833,802
Helena & Vicinty 48,094
Helena Harbor, Phillips County 389,049 -
Hickman Bluff, KY 25,684 - -
Horn Lake Creek Modification, MS 74,836 - -
Inspection of Completed Works -- 724,683 -
Mapping -- 356,601 -
Memphis Harbor (McKeller Lake) -- 1,395,631--
Nonconnah Creek, TN & MS 785,139 - -
Mississippi River Levees 18,396,691 5,694,462 -
St. Francis River & Tributaries, AR 5,198,092 7,192,554 -
St. Johns Bayou & New Madrid 239,202 - -
West Tennessee tributaries 76,730 - -
White River Backwater -- 1,436,328 -
Wolf River 2,244,648
Subtotal 46,675,559 60,307,638 1,833,802
Vicksburg District:
Channel Improvement 13,871,363 12,263,087 -
General investigations - - 1,071,630
Inspection of completed works -- 305,897 -
Lower Arkansas — South Bank - 113,827 -
Lower Arkansas River — North Bank, AR 135,984 -
Lower Red River--South Bank Red River Levee -- 112,295 -
Mapping -- 306,294 -
Mississippi River levees 22,300,477 1,891,420 -
Tensas Basin 15,422 4,647,330 -
Yazoo Basin Tribs 24,762,250 16,998,150 -
Greenwood Less Greenwood Protection - 805,327 -
Greenville Harbor - 344,280 -
Grenada Lake - 6,131,774 -
Sardis Lake - 7,269,147 -
Vicksburg Harbor - 365,305 -
Subtotal 60,949,512 51,690,117 1,071,630



MISSISSIPPI RIVER COMMISSION

TABLE 41-U COSTS DURING FISCAL YEAR 2005
(Continued)

Item Construction Maintenance Other

New Orleans District:

Atchafalaya Basin 17,504,499 10,569,170 -
Atchafalaya Basin Floodway System 4,309,387 1,936,027 -
B. R. Harbor Devil Swamp - 226,578 -
Bayou Cocodrie and Tributaries - 36,847 --
Bonnet Carré Spillway -- 1,653,238 -
Channel Improvement 8,251,979 14,616,805 -
General Investigations - - 3,331,087
Inspection of Completed Works -- 308,852 -
Mapping - 250,345 -
Mississippi Delta Region 1,949,622 314,582 -
Mississippi River Levees 2,986,538 4,004,585 -
Old River -- 6,824,389 -
Subtotal 35,002,024 40,741,415 3,331,087
Total Federal Funds 142,627,095 157,384,312 6,236,519

CONTRIBUTED FUNDS

Memphis District

Eastern Ark Region Comp Study 839,652

Horn Lake Creek Modification, MS 97,481

Millington & Vicinity, TN 55,592

Nonconnah Creek, TN & MS Flood Control 371,621

St. Francis Bland Floodway Ditch 18,344

Whiteman’s Creek 7,753

Wolf River - 161,452 2
Vicksburg District

Coldwater River Below Arkabutla 91,709

Southwest Arkansas 21,481

Southeast Arkansas Feasibility 217,048

Southeast Arkansas Feasibility — Comp Feas. 185,205
New Orleans District:

Atchafalaya Basin Floodway System 335,734

Atchafalay Basin River Bayous Chene, Boeuf & Black 284,498

Mississippi Delta Region 19,290

Morganza, LA to Gulf of Mexico 979,781

Total Contributed Funds 0 1,851,327 1,835,315

Grand Total, Federal
and Contributed Funds 142,627,095 159,235,639 8,071,834
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TABLE 41-V

STATEMENT OF ALLOTMENTS AND

ACCRUED EXPENDITURES FOR FLOOD
CONTROL, MISSISSIPPI RIVER AND
TRIBUTARIES, FROM MAY 15, 1928,

THROUGH SEP. 30, 2005

Unexpended
Accrued Balance
District or Installation and Class of Work Allotments Expenditures Sep. 30, 2005
ALLOTMENTS AND ACCRUED EXPENDITURES
CHARGEABLE AGAINST FLOOD CONTROL
ACT LIMITATIONS:
COMPLETED WORKS:
Waterways Experiment Station $ 874,000 $ 874,000 $--
Office, Chief of Engineers 19,158 19,158 -
Rock Island District:
S.G. & O. prior to Aug. 18, 1941 14,010 14,010 -
St. Louis District:
S.G. & O. prior to Aug. 18, 1941 169,352 169,352 -
Subtotal 1,076,520 1,076,520 -
Memphis District:
Des Arc, AR 178,925 178,925 -
Contraction works 8,692,791 8,692,791 -
DeValls Bluff, AR 231,215 231,215 -
Mapping 1,450,337 1,450,337 -
Memphis Harbor 18,736,432 18,736,432 -
New Madrid Floodway 6,521,543 6,521,543 -
Wolf River and tributaries 1,723,620 1,723,620 -
Roads on levees (Mississippi River levees) 12,426 12,426 -
S.G. & O. prior to Aug. 18, 1941 1,998,766 1,998,766 --
Subtotal 39,546,054 39,546,054 -
Vicksburg District:
Boeuf Basin levees 2,764,605 2,764,605 -
Channel realignment, Arkansas River 125,074 125,074 -
Contraction works 1,972,183 1,972,183 -
Eudora Floodway 826,235 826,235 -
Vicksburg Harbor 4,664,515 4,664,515 -
Greenville Harbor 2,864,516 2,864,516 --
Grants Canal (Mississippi River levees) 7,070 7,070 -
Mapping 1,531,021 1,531,021 -
Jonesville, LA 172,950 172,950 -
Tensas National Wildlife Refuge, LA 3,980,000 3,980,000 -
Roads on levees 105,660 105,660 -
S. G & O. prior to Aug. 18, 1941 2,350,201 2,350,201 -
Subtotal 57,184,031 57,184,031 -
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TABLE 41-V
(Continued)

STATEMENT OF ALLOTMENTS AND
ACCRUED EXPENDITURES FOR FLOOD

CONTROL, MISSISSIPPI RIVER AND
TRIBUTARIES, FROM MAY 15, 1928,
THROUGH SEP. 30, 2005

Unexpended
Accrued Balance
District or Installation and Class of Work Allotments Expenditures Sep. 30, 2005
New Orleans District:
Baton Rouge Harbor, LA 699,185 - -
Atchafalaya River and Basin, LA 3,375,492 - -
Bonnet Carré Spillway, LA 14,212,198 14,212,198 -
Contraction works 1,258,916 1,258,916 -
Mapping 1,112,967 - -
Roads on levees 540,838 540,838 -
S.G. & O. prior to Aug. 18, 1941 2,701,566 2,701,566 --
Wax Lake Outlet and Charenton Canal 10,098,817 10,098,817 --
Morganza Floodway and structure 35,992,117 35,992,117 -
Lake Pontchartrain 5,513,110 5,513,110 -
Teche Vermilion Basin Water Supply 34,506,000 34,506,000 -
Old River 292,274,000 292,274,000 -
Atchafalaya Basin, rights-of-way and flowage,
Bayou des Glaises setback 387,917 387,917 -
Subtotal 402,673,123 402,673,123 -
All other completed items:
Surveys under Sec. 10, Flood Control Act of 1928 4,995,215 4,995,215 -
Impounded savings 1,593,097 1,593,097 -
Plant transferred to revolving fund 24,924,578 24,924,578 --
OCE (portion of allotment transferred to
revolving fund, Washington Dist.) 19,882 19,882 --
Subtotal 31,532,772 31,532,772 -
TOTAL COMPLETED WORKS 532,012,500 532,012,500 --
UNCOMPLETED WORKS:
Rock Island District:
Levees under Sec. 6, Flood Control Act of 1928 579,462 579,462 --
St. Louis District:
Levees under Sec. 6, Flood Control Act of 1928 1,897,980 1,897,980 -
Subtotal 2,477,442 2,477,442 -
Mempbhis District:
Mississippi River Levees 307,344,601 306,209,436 1,135,165
New Madrid 98,000 98,000 -
Channel improvement:
Revetments 489,721,306 489,717,669 3,637
Dredging 58,566,439 58,566,439 -
Dikes 281,952,942 281,931,207 21,735
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TABLE 41-V
(Continued)

STATEMENT OF ALLOTMENTS AND
ACCRUED EXPENDITURES FOR FLOOD

CONTROL, MISSISSIPPI RIVER AND TRIBUTARIES,
FROM MAY 15, 1928, THROUGH SEP. 30, 2005

Unexpended
Accrued Balance
District or Installation and Class of Work Allotments Expenditures Sep. 30, 2005
Memphis District: (Continued)
Reelfoot Lake 439,434 439,434 -
Reelfoot Lake, Lake No. 9, TN-KY 7,896,000 7,896,000 -
St. Francis Basin:
Wappapello Lake 9,019,908 9,019,908 -
St. Francis River and tributaries 332,186,412 331,694,694 491,718
Big Slough and Mayo Ditch 965,429 965,429 -
Little River Drainage 52,486,092 52,486,092
Lower White River:
Clarendon Levee 652,115 652,115 0
Augusta to Clarendon, AR 1,788,846 1,788,846 -
White River backwater levee, AR 10,624,501 10,624,501 -
Horn Lake Creek & Tribs 2,195,300 2,187,930 7,370
Horn Lake Creek Modification, MS 885,000 878,902 6,098
Hickman BIuff, KY 17,339,600 17,339,600 -
Memphis Harbor Ensley Berm 3,510,000 3,510,000 -
Nonconnah Creek, Flood Control Ext. 300,000 300,000
Nonconnah Creek Recreation Facility 16,910 16,752 158
Nonconnah Creek Environmental Enhancement 68,510 67,932 578
Nonconnah Creek, TN & MS 17,337,399 17,303,915 33,484
Nonconnah Creek, Recreation Extension 36,000 36,000
West Memphis and Vicinity 571,000 571,000 -
Whiteman’s Creek, Ar 1,895,500 1,895,010 490
Levees under Sec. 6, Flood Control Act of 1928 108,651 108,651 -
West Tennessee Tributaries 54,462,255 54,460,525 1,730
Helena Harbor, Phillips County, AR 14,473,700 14,473,700 0
Helena & Vicinity, AR 7,635,478 7,632,413 3,065
Cache Basin, AR 10,850,000 10,849,291 709
West Kentucky Tributaries 1,440,000 1,440,000 0
Mud Lake Pumping Station, TN 100,000 100,000 0
L’Anguille River 237,432 236,840 592
Eight Mile Creek 3,896,000 3,895,161 839
St. Johns Bayou & New Madrid Floodway 6,574,847 6,021,840 553,007
Eastern Arkansas Reg (Comp) 42,433,361 42,349,751 83.610
St. Francis Bland Floodway Ditch (Eight Mile Creek) 6,632,789 6,557,772 75,017
Wolf River, Memphis, TN 2,710,000 2,626,085 83,915
Subtotal 1,749,451,757 1,746,949,432 2,502,325
Vicksburg District:
Mississippi River Levees 410,992,997 410,367,472 625,505
Section 6 Levees 9,000 9,000 -
Lower Arkansas River:
North Bank 7,049,414 7,049,414 -
South Bank 15,676,286 15,676,286 -
Tensas Basin:
Lake Chicot Pumping Plant 95,639,986 95,639,945 41
Tensas River 41,505,235 41,505,235 -
Red River Backwater:
Below Red River 639,400 639,400 -
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TABLE 41-V STATEMENT OF ALLOTMENTS AND
(Continued) ACCRUED EXPENDITURES FOR FLOOD
CONTROL, MISSISSIPPI RIVER AND
TRIBUTARIES, FROM MAY 15, 1928,
THROUGH SEP. 30, 2005

Unexpended
Accrued Balance
District or Installation and Class of Work Allotments Expenditures Sep. 30, 2005
Red River Backwater Levee, LA 137,555,254 137,530,443 24,811
Tensas Cocodrie Pumping Plant 56,071,200 56,071,167 33
Lower Red River South Bank Red River Levees 756,300 756,300 -
Channel improvement:
Revetments 573,480,704 573,246,075 234,639
Dredging 23,919,516 23,919,516 -
Dikes 204,875,175 204,799,116 76,058
Levees under Sec. 6, Flood Control Act of 1928 958,175 958,175 -
Quachita River Levees 400,000 400,000 -
Yazoo Basin:
Sardis Lake 26,502,400 26,502,400 -
Enid Lake 21,292,400 21,292,400 -
Arkabutla Lake 16,000,700 16,000,700 -
Grenada Lake 45,401,494 45,401,494 -
Greenwood 11,543,000 11,543,000 -
Belzoni 316,656 316,656 -
Yazoo City 2,205,611 2,205,611 -
Will M. Whittington auxiliary channel 10,950,966 10,950,966 -
Big Sunflower, etc. 104,416,592 104,372,742 43,850
Main Stem 34,710,248 34,710,210 38
Upper Yazoo Projects 271,045,646 216,928,073 117,573
Yazoo Basin--Tributaries
Tributaries (Except Ascal-Tippo-Opossum Bayous) 107,519,582 107,519,572 10
Tributaries--Bank Stabilization 612,484 612,484 -
Ascalmore-Tippo-Opossum Bayous 23,977,200 23,977,200 -
Yazoo Basin Backwater
Yazoo Backwater less Rocky Bayou 57,147,435 57,144,587 2,848
Rocky Bayou 3,401,500 3,401,500 -
Yazoo Backwater Pumping Plant 22,482,724 21,782,909 699,815
Muddy Bayou 5,145,200 5,145,200
Yazoo Backwater, F& WL Mitigation 6,415,500 6,415,405 95
Yazoo Basin Reformulation 33,962,143 33,429,848 532,295
Streambank Erosion Control, Eval. and Demo. 14,767,000 14,767,000 -
Yazoo Basin, Demonstration Erosion Control 340,928,741 339,347,153 1,581,588
Dam Safety Assurances-Sardis Dam 23,235,000 23,235,000 0
Subtotal 2,699,508,845 2,695,569,654 3,939,191
New Orleans District:
Bayou Cocodrie and Tributaries 5,008,008 5,008,008 -
Miss. & LA Estuarine 4,636,591 4,634,585 2,006
Channel Improvement:
Dredging 35,945,266 35,945,266 --
Revetments 1,089,936,793 1,089,746,579 190,214
Louisiana Penitentiary Levee 18,104,502 18,048,724 55,778
Lower Red River (South Bank Levees) 18,056,600 18,056,600 -
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TABLE 41-V
(Continued)

STATEMENT OF ALLOTMENTS AND
ACCRUED EXPENDITURES FOR FLOOD

CONTROL, MISSISSIPPI RIVER AND
TRIBUTARIES, FROM MAY 15, 1928,
THROUGH SEP. 30, 2005

Unexpended
Accrued Balance
District or Installation and Class of Work Allotments Expenditures Sep. 30, 2005
New Orleans District (Continued):
Levees Under Sec. 6, Flood Control Act of 1928 200,680 200,680 -
Mississippi River Levees 382,511,524 382,394,503 117,021
Mississippi Delta Region 101,419,542 101,057,157 362,385
Atchafalaya Basin Floodway:
Atchafalaya Basin 974,859,661 972,561,567 2,298,095
Atchafalaya River Navigation 303,463 303,463 -
Atchafalaya Basin Floodway System 112,083,814 109,242,867 2,840,946
Subtotal 2,743,066,444 2,737,211,377 5,855,067
TOTAL UNCOMPLETED WORKS 7,194,504,494 7,182,207,911 12,296,582
ADVANCE ENGINEERING AND DESIGN
(CONSTRUCTION)
Memphis District:
L’Anguille River Basin, AR 150,000 150,000 -
Reelfoot Lake, Lake No. 9 30,000 30,000 --
Cache River 420,000 420,000 -
Big Creek and Tributaries, Lower White River 365,000 365,000 -
Clarendon Levee, Lower White River 65,000 65,000 -
West Kentucky Tributaries 175,000 175,000 -
Mud Lake Pumping Station, TN 350,000 350,000 -
Harris Fork Creek, KY & TN 540,000 540,000 --
Subtotal 2,095,000 2,095,000 -
Vicksburg District:
Yazoo Basin, Big Sunflower River, Steele Bayou 29,700 29,700 -
Tensas - National Wildlife Refuge, LA 200,000 200,000 -
Subtotal 229,700 229,700 -
New Orleans District:
Mississippi Delta Region (EP 309) 69,753 69,753 -
Teche Vermilion Basin-Water Supply 1,109,000 1,109,000 -
East Rapides & S. Central Avoyelles Parishes 965,247 965,247 -
Subtotal 2,144,000 2,144,000 -
TOTAL ADVANCE ENGINEERING
AND DESIGN 4,468,700 4,468,700 -
TOTAL COMPLETED WORKS, UNCOMPLETED
WORKS AND ADVANCE ENGINEERING
AND DESIGN 7,730,985,694 7,718,689,111 12,296,582
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TABLE 41-V STATEMENT OF ALLOTMENTS AND
(Continued) ACCRUED EXPENDITURES FOR FLOOD
CONTROL, MISSISSIPPI RIVER AND
TRIBUTARIES, FROM MAY 15, 1928,
THROUGH SEP. 30, 2005

Unexpended
Accrued Balance
District or Installation and Class of Work Allotments Expenditures Sep. 30, 2005
RECREATION FACILITIES--COMPLETED
PROJECTS
Eight-Year Project Funds
St. Louis District:
Wappapello Lake, MO 2,405,300 2,405,300 -
Wappapello Lake, MO, Rockwood Landing 203,286 203,286 -
Subtotal 2,608,586 2,608,586 -
Vicksburg District:
Sardis Lake 1,584,339 1,584,339 -
Enid Lake 2,268,209 2,268,209 -
Arkabutla Lake 2,189,280 2,189,280 -
Grenada Lake 1,631,281 1,631,281 -
Subtotal 7,673,109 7,673,109 -
Total Eight-Year Program Funds 10,281,695 10,281,695 --
Total chargeable against Flood Control
Act Limitations excluding flood
control emergencies 7,741,267,389 7,728,970,806 12,296,583
Total maintenance since Jul. 18, 1941 4,012,706,903 4,011,068,318 1,638,586
Total rehabilitation 31,113,000 31,113,000 -
Total flood control emergencies 14,900,300 14,900,300 -
Total general investigations 163,404,640 162,616,978 787,662
Total flood control, MR&T appropriations 12,126,310,232 12,106,053,713 20,256,519
Appropriations in addition to flood control, MR&T
Other appropriations itemized in footnote (1),
pp. 2068-69, Annual Report for 1953 32,068,909 32,068,909 -
Grand total appropriated to Sep. 30, 2005 12,158,379,141 12,138,122,622 20,256,519

Note: Preauthorization study costs chargeable to the MR&T authorization have been transferred to completed work. Costs not
chargeable have been excluded from this report.
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TABLE 41-W COST AND FINANCIAL STATEMENT

Project Funding FY 02 FY 03 FY 04

FYO05

Total
Sep. 30, 2005

Mississippi River and tributaries

(Regular General investigations:

Funds)* Allotted 7,960,700 7,323,000 7,224,000
Cost 7,985,147 8,325,015 7,433,556
Construction (includes
advance engineering
and design):

Allotted 182,406,588 161,733,375 160,478,100
Cost 178,368,141 158,042,921 155,003,722
Maintenance

Allotted 155,624,712 173,121,625 154,605,900
Cost 156,017,523 173,655,475 154,688,093

Rehabilitations
Allotted -- -- -
Cost -- -- -
Flood control
emergencies
(Maintenance)
Allotted -- -- -
Cost -- -- -
(Contribute  New Work:
d Funds) Contributed - - -
Cost -- -- -
Maintenance
Contributed 4,326,000 1,391,824 310,000
Cost 2,955,166 2,416,581 259,512

6,807,000

6,236,519

134,179,000
142,627,095

162,918,000
157,384,312

5,240,000
3,702,654

163,404,640
162,616,978

7,561,084,488
7,548,788,746

4,175,624,903
4,168,452,609

31,113,000
31,113,000

14,885,992
14,885,992

34,339,413
33,270,005

25,958,034
21,859,538

1. Appropriations were as follows:
Appropriations chargeable against Flood Control Act authorizations:
Flood Control, MR&T except for emergencies (excludes Maintenance allot-
ments Aug. 18, 1941, through Sep. 30, 2005):
Net total allotted for works under Mississippi River Commission:
Eight-Year Program Funds, Construction General:
Surveys under Sec. 10, Flood Control Act of 1928 (not under MRC):
Transferred to revolving fund:
Impounded savings:
Flood control emergencies:
Net total allotted:
Impounded savings:
Additional funds not chargeable against Flood Control Act authorizations:
Appropriations for Flood Control, MR&T, except for flood control
emergencies:
General investigations:
Maintenance allotments Aug. 18, 1941, through Sep. 30, 2001
Appropriations in addition to appropriations for Flood Control, MR&T
(itemized in footnote (1), pp 2068-69, Annual Report for 1953):

7,730,565,916
10,281,695
4,995,215
24,944,460
1,593,097

14,885,922
14,378

163,404,640
4,175,624,903

32,068,909

7,772,380,383

14,900,300

4,339,029,543

Budgetary and OCE Reserves:
Grand total:
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TABLE 41-W COST AND FINANCIAL STATEMENT
(Continued)
Total
Project Funding FY05 Sep. 30, 2005
Reconciliation of appropriations and allotments:
Total allotted to Sep. 30, 2005 12,126,831,989
Transferred to revolving fund: 24,944,460
Surveys under Sec. 10, Flood Control Act of 1928 (not under MRC): 4,995,215
Impounded savings withdrawn by Chief of Engineers: 1,607,475
Total Appropriations to Sep. 30, 2005: 12,158,379,139

Appropriations for past four reporting periods were as follows:
FY 02: $345,922,000
FY 03: $342,178,000
FY 04: $322,208,000
FY 05: $322,308,000

2. Totals for General Investigations include four projects transferred from Construction totals per DAEN-CWB-W, Aug. 4,
1978, teletype.

41-99



REPORT OF THE SECRETARY OF THE ARMY ON CIVIL WORKS ACTIVITIES FOR FY 2005

TABLE 41-X MISSISSIPPI RIVER AND TRIBUTARIES
ACTIVE GENERAL INVESTIGATIONS
(96X3112)
FISCAL YEAR COST
Item and CWIS Number Federal Non-Federal Total
SURVEYS (Category 110)
Flood Damage Prevention (112)
Vicksburg District
Southeast Arkansas Feasibility — 12756 217,048 217,048
Southwest Arkansas — 010436 21,481 21,481
Southeast Arkansas Feasibility - 12756 91,709 91,709
Subtotal 330,238 330,238
Total (Category 112) 330,238 330,238
Flood Damage Prevention-Recon Study (113)
New Orleans District
Morganza, LA to the Gulf of Mexico — 012875 979,781 979,781
Atchafalaya River Bayous Chene Boeuf & Black — 013771 284,498 284,498
Subtotal 1,264,279 1,264,279
Memphis District
Fletcher Creek, TN - 81409 24,605 24,605
Subtotal 24,605 24,605
Vicksburg District
Coldwater Below Arkabutla Lake, MS — 081356 312,141 312,141
Subtotal 312,141 312,141
TOTAL (Category 113) 336,746 336,746
Flood Damage Prevention — Feasibility Study (114)
Memphis District
Germantown, TN — 081361 27,708 27,708
Millington & Vicinity, TN — 081375 73,033 55,592 128,625
Subtotal 100,742 55,592 156,333
New Orleans District
Donaldsonvile, LA - 013510 765,940 765,940
Alexandria, LA to the Gulf (Rapides Parish) — 081308 281,510 281,510
Subtotal 1,047,450 1,047,450
TOTAL (Category 114) 1,148,192 55,592 1,203,783
Special Reconnaissance Study (115)
Vicksburg District
Spring Bayou, LA - 081338 199,009 0 199,009
TOTAL (Category 115) 199,009 199,009
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TABLE 41-X MISSISSIPPI RIVER AND TRIBUTARIES
(Continued) ACTIVE GENERAL INVESTIGATIONS
(96X3112)
FISCAL YEAR COST
Item and CWIS Number Federal Non-Federal Total
Comprehensive Reconnaissance Study (117)
Vicksburg District
Tensas River Basin 72,571 72,571
Comprehensive Feasibility Study (118)
Vicksburg District
Southeast Ark. Feasibility — 012756 183,909 185,205 369,115
TOTAL (Category 110) 1,940,427 1,835,316 3,775,740
COLLECTION AND STUDY OF BASIC DATA (Category 120)
New Orleans District — Surveys, Gages & Observations — 81900 56,086 0 56,086
Vicksburg District - Surveys, Gages & Observations - 81900 304,000 0 304,000
Memphis District - Surveys, Gages & Observations - 81900 173,024 0 173,024
TOTAL (Category 120) 533,110 0 533,110
CONTINUATION OF PLANNING & ENGINEERING (Category 140)
Flood Control Projects (140)
New Orleans District
Morganza, LA to Gulf of Mexico — 012875 2,227,551 0 2,227,551
TOTAL (Category 140) 2,227,551 2,227,551
PRE-CONSTRUCTION ENGINEERING & DESIGN (Category 160)
Flood Control Projects (162)
Memphis District
Bayou Metro Basin, AR - 81307 1,535,431 1,535,431
Subtotal 1,535,431 1,535,431
TOTAL (Category 160) 1,535,431 1,535,431°
GRAND TOTAL MR&T GENERAL INVESTIGATIONS 6,236,519 1,835,316 8,071,833
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